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EXECUTIVE SUMMARY

THE FUTURE OF CALIFORNIA CORRECTIONS BLUEPRINT

In 2013, the California Department of Corrections and Rehabilitation (CDCR)
continued implementation of facility improvements contained in its “Blueprint” that
was published in 2012. This comprehensive plan was designed to improve the
prison system, end federal court oversight, and save billions of dollars. This
Blueprint further led to enactment of Senate Bill (SB) 1022 (Chapter 42, Statutes
of 2012) amending the lease-revenue bond authority from Assembly Bill 900 in
2007 to specifically authorize the Health Care Facility Improvement Program.
This bill also authorized construction of three Level Il dorm Infill projects at
existing prisons.

HEALTH CARE FACILITY IMPROVEMENT PROGRAM

CDCR initiated 14 Health Care Facility Improvement Program (HCFIP) projects
in 2013 that will improve the physical plant infrastructure in prisons to
complement the medical classification system and improve the provision of
outpatient medical care to the inmate population. The State Public Works Board
(SPWB) authorized the establishment of three projects at intermediate prisons
where inmates with a greater need for frequent or intensive health care
appointments are housed. The SPWB also authorized the establishment of
projects at four reception center prisons and seven basic level prisons. In
addition to the new projects initiated in 2013, CDCR completed the initial design
phase for five HCFIP projects that were established in 2012, and preliminary
plans for these projects were approved at the December 2013 SPWB meeting.

The planned improvements primarily focus on providing exam rooms and other
clinical spaces with appropriate confidentiality as prescribed by the federal Health
Insurance Portability and Accountability Act, adequate infection control systems,
as well as medication distribution facilities.

LEVEL Il DORM FACILITIES

An issue highlighted in the Blueprint was the shortage of housing for select
subsets of the Level Il inmate population. This included inmates whose
placement in a general population prison was limited by one or more of the
following housing criteria: the need for intermediate medical care; disabled
accessibility; susceptibility to regional medical concerns; or need for mental
health treatment. These housing shortages were projected to increase as CDCR
implemented classification score improvements that were expected to reduce the
need for higher security level housing.

To address this need, SB 1022 authorized the construction of three new level Il
dormitory prison facilities containing 2,376 beds adjacent to existing intermediate
prisons. CDCR was subsequently authorized by the SPWB to initiate design on
two new dormitory facilities at Mule Creek State Prison and one new dormitory
facility at Richard J. Donovan Correctional Facility.

ES-1
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EXECUTIVE SUMMARY

These facilities are being constructed using the design-build delivery method.
Environmental review and initial design was completed during 2013, and the
design-build contracts were awarded in March 2014 and April 2014.

PROJECT HIGHLIGHTS FOR CALENDAR YEAR 2013

California Health Care Facility

The California Health Care Facility (CHCF), a 1,818-bed inmate medical facility,
located in Stockton, was completed at a cost of approximately $840 million. The
first inmates arrived in July 2013. The Department is also renovating the former
DeWitt Nelson Youth Correctional Facility in Stockton, converting it to a
semiautonomous level Il male facility that will operate as a yard of CHCF. This
additional facility will provide the Department with level Il housing capacity and
provide housing for the most seriously ill medical outpatient and mental health
outpatient inmates, providing a more efficient delivery of a continuum of care.
The new facility will add 1,133 beds to CHCF, including 425 mental health care
beds and 528 beds for specialized general population inmates requiring
intermediate medical care.

Dental Improvement Program

CDCR completed Phase | of dental facility construction efforts required by the
termination order for the Perez v. Brown class action lawsuit. Construction at
four of seven Phase | sites was completed in 2012, with construction at California
Medical Facility, Correctional Training Facility and California State Prison, Solano
completed in 2013. Design for the nine sites in Phase Il was completed in 2013;
construction has already been completed at one of the Phase Il locations
(California Correctional Institution). Design efforts have also been completed for
all seven sites in Phase 1, and construction will commence in 2014.

Mental Health Projects

In calendar year 2013, CDCR finished construction on five projects providing
beds, treatment and office space to support the provision of mental health
services to inmates. These projects included a 50 bed Mental Health Crisis
Facility at California Men’s Colony; treatment and office space for Enhanced
Outpatient Program (EOP) and Administrative Segregation Unit (ASU)-EOP
inmates at the California Medical Facility; treatment and office space for ASU-
EOP at California State Prison, Corcoran; treatment and office space for
Psychiatric Services Unit inmates at California State Prison, Sacramento; and,
treatment and office space for EOP general population inmates at Salinas Valley
State Prison.

Two additional projects continue in the construction phase: treatment and office
space for ASU-EOP inmates at California State Prison, Los Angeles (completed
in March 2014) and treatment and office space for EOP and ASU-EOP inmates
at Central California Women’s Facility (scheduled for completion in May 2015).

ES-2
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EXECUTIVE SUMMARY

Folsom Women'’s Facility

The 2012 Budget Act contained funding for the renovation of the closed Folsom
Transitional Treatment Facility on the grounds of Folsom State Prison into a
prison facility for female inmates. This project was completed in two phases with
the facility receiving its first inmates in January 2013. Final construction activities
were completed in September 2013.

Regulatory Compliance

Most prison facilities operate water and wastewater facilities. These facilities are
licensed and must comply with all appropriate regulatory rules. Progress was
made in 2013 on two capital outlay projects responding to regulatory compliance
concerns. A project to install an ultraviolet disinfection system to the wastewater
treatment plant at the California Men’s Colony commenced construction in
September 2012 and was completed in March 2014. Working drawings on a
project at Mule Creek State Prison for improvements to its wastewater treatment
plant were recently revised for regulatory compliance related to the addition of
the Level Il Dorms. Construction on that project is scheduled to commence in
2014.

Farrell Compliance

CDCR continued compliance activities under the Farrell litigation regarding
Division of Juvenile Justice (DJJ) facilities. In July 2013, the Honorable Judge
John Truee Il signed a stipulated order terminating the Farrell v. Beard Consent
Decree governing the Education Remedial Plan at both Johanna Boss High
School and N.A. Chaderjian High School. In addition, the order terminated the
Education Remedial Plan at Mary B. Perry High School, except for an audit item
related to attendance.

Construction was completed in 2013 at Ventura Youth Correctional Facility on a
project to construct medical exam rooms and offices and other living unit
improvements to further DJJ’s compliance with Remedial Plans. Projects to
improve remaining living units are continuing.

Ongoing Need for Capital Outlay and Special Repair Projects

As described in subsequent sections of this Master Plan Annual Report (MPAR),
CDCR has a significant workload of capital outlay and special repair/deferred
maintenance projects driven by the safety and security requirements of our
institutions, infrastructure systems that have been strained by capacity demands,
and the general age of many facilities.

The impact of public safety realignment through Assembly Bill (AB) 109 (Ch. 15,
Stats. of 2011) has provided relief as the number of inmates housed in CDCR is
reduced; however, a failing infrastructure system continues to require
replacement regardless of the number of inmates housed in the facility. CDCR
will also continue to review current and proposed projects to ensure they are
consistent with the impacts of realignment and the CDCR Blueprint.

ES-3
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American Correctional Association — Accreditation
CDCR began this accreditation process in 2012 with three institutions receiving
accreditation. In 2013, five additional institutions received accreditation:
Correctional Training Facility; Mule Creek State Prison; North Kern State Prison;
High Desert State Prison and Pelican Bay State Prison.

In 2014, CDCR is pursuing accreditation at the following eight institutions:
e California Institution for Women
¢ Centinela State Prison
e Chuckawalla Valley State Prison
e Folsom State Prison
e Ironwood State Prison
e Kern Valley State Prison
e Sierra Conservation Center
e Wasco State Prison

Additional institutions will be pursued in the subsequent years in anticipation of
all institutions receiving accreditation in 2016. Accreditations expire after 3 years,
and thus institutions will continually pursue renewal to ensure accreditation is
maintained.

Solar Energy

During 2013, CDCR more than doubled the number of prisons served by solar
energy fields. Projects were completed at seven prison locations. When
combined with the fields at the five prisons completed prior to 2013, the total
generating capacity is approximately 35.8 megawatts of power. This is roughly
equivalent to the energy required to power at least 7,333 homes. This is
expected to generate savings of approximately $72.1 million over the next 20
years. The fields were constructed by a third-party vendor at its expense in
exchange for CDCR purchasing the electrical power from the solar field operator
at discounted rates.

Sites at four additional institutions are still being evaluated for feasibility. If these
projects move forward they could potentially reduce CDCR’s electrical costs by at
least an additional $9 million over 20 years.

The solar fields are part of CDCR’s “Going Green Initiative” to improve energy
efficiency in all of CDCR’s 33 prisons by reducing electricity and natural gas use.

PLANNING ASSUMPTIONS AND TIMING

The MPAR is due to the Legislature in January every year. In order to allow for
compilation and review prior to this date, the MPAR utilizes information, data,
planning assumptions, and established drivers of need that are “in-hand” as of
October 1, 2013. With limited exceptions, any new project approvals, court
actions, new policy initiatives, voter-approved propositions, or other activities

ES-4
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which occur after October 1, 2013, are not addressed within this document.
Such activities and their influence on CDCR’s programs, facility needs, and
implementation strategies will be addressed through subsequent planning
documents.

DESCRIPTION OF MASTER PLAN ANNUAL REPORT
As specifically required by Penal Code 7003.5, CDCR’s MPAR includes:
e Proposed projects contained in the Department’s most current Five-Year
Infrastructure Plan (Fiscal Year 2014-19) to carry out CDCR’s mission?;
e Current active projects during the reporting period (calendar year); and,
e Projects completed within the reporting period.

The MPAR documents CDCR’s construction projects based on the various needs
of the incarcerated population and staff that support this population.

The below chart summarizes the projects included in this report:

Project Summary
Infrastructure Special Energy Housing Health Care Totals
Repair /
Deferred
Maintenance

Number of
Projects
Value of
Projects

($ millions)

The MPAR includes narratives/sections for the following:
e Population Information and Capacity Reports
e Gap Chart
e Infrastructure (including Special Repair/Deferred Maintenance, Disabled
Accessibility, and Solar Energy Projects)
e Housing Needs
e Adult Health Care
e Institution Project Summaries

Population

This section of the MPAR provides an overview of historical inmate population as
well as current projected inmate populations by security level. In addition, a table
is included identifying each institution’s design capacity in comparison with actual
population as of December 31, 2013 with the resulting occupancy rate.

! “Proposed” projects reported in this MPAR are projects included in the Governor’s FY 14/15 Proposed Budget.
ES-5
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Gap Chart

CDCR’s security classification system is generally based on an offender’s
commitment offense and length of sentence as well as in-prison behavior. The
population vs. housing capacity analysis, more commonly known as the “Gap
Chart”, identifies deficits (or potentially, any surpluses) between the number of
inmates and the quantity of housing (design capacity) to meet the security levels
of the inmates. The Gap Chart takes the 6 years of population projections
provided by the Offender Information Services Branch (FY 2013-14 through FY
2018-19) and compares it against capacity to estimate the surplus/deficit beds by
security level. The Gap Chart is CDCR’s business tool for quantifying adult
inmate housing needs by security level.

Infrastructure
This section of the MPAR provides information on CDCR’s vast infrastructure
and the estimated value of the projects identified as:

e Infrastructure-related

e Special Repair/Deferred Maintenance

e Energy

Further detail of each of these types of projects is included within this Section as
well as the successes achieved through solar and energy efficiency projects.
Needs for Special Repair/Deferred Maintenance funding to maintain the
increasingly poor conditions of our facilities continues to grow. There are an
estimated $959 million in Special Repair/Deferred Maintenance projects
identified, with available funding of $28 million annually. This Section describes
the methodology used to identify these projects.

Housing Needs
This section identifies the changes to CDCR housing needs in 2013 as a result of
population trends. The CDCR Blueprint defined future housing needs. The
changes discussed in this section include:

e Infill Projects

e Activations/Closures

e Division of Juvenile Justice

Adult Health Care Program
This section includes information on many significant projects. These projects
reflect CDCR’s commitment to providing appropriate medical, mental health and
dental care, and addressing disability accessibility. These projects include:

e California Health Care Facility (including DeWitt Nelson Correctional
Annex)
Correctional Facility Program Accessibility Plan
Dental Improvement Program
Health Care Facility Improvement Program
Medication Distribution Improvements

ES-6
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e Licensed Mental Health Beds and Treatment and Office Space

Institution Project Summaries

Following the narrative sections of this MPAR is specific project information for
each institution. This includes an aerial photo depicting each project’s location
within the site identified by project number and color coded for the type of project
(major and minor capital outlay, special repair, deferred maintenance, energy
conservation, and special projects). This is followed by project summaries
including a brief description of each project, the cost of each phase, the current
schedule and the status of the project (active, complete or proposed).

Summary of Ongoing Costs for Authorized Projects

One requirement of Penal Code 7003.5 is for CDCR to provide information in its
MPAR regarding the anticipated ongoing costs of operation for approved
projects. This type of information is detailed in the project authorization
packages submitted to the Legislature (more specifically, the Joint Legislative
Budget Committee) used to request authorization to use AB 900 funds for
specific projects.

ES-7
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POPULATION — ADULT INMATES

CDCR’s Fall 2013 population projection projected an upward population trend
compared to previous projections due to a number of factors:

e Previous population projections were based on slightly over one year of
post-realignment sentencing data. The Fall 2013 projections include an
additional six months of data, allowing for better analysis of current
sentencing trends.

e As a percentage of total new admissions, inmates entering prison with a
second strike conviction is at its highest level ever.

e Because the post-realignment prison population consists primarily of inmates
serving longer sentences when compared to the pre-realignment population,
increases in new admissions have a stronger cumulative impact on the future
prison population levels then was experienced prior to realignment.

The graph below shows the actual inmate population from 1993 to 2013 and the
population projections from Fall of 2012, Fall of 2013, and Spring of 2014.

Historical CDCR Inmate Population and Projections (1993 — 2019)
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The “Actual” line represents historical data, while the “Fall 2012", “Fall 2013” and
“Spring 2014” lines represent Offender Information Services Branch Population
Projections.
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POPULATION — ADULT INMATES

Since implementation of Realignment, CDCR’s inmate population decreased by
28,343, dropping from 160,774 on September 30, 2011 to 132,431 as of
February 20, 2013. The reductions in population have allowed the Department to
operate its adult institutions at much lower occupancy rates, as measured against
design capacity. Since February 20, 2013, the inmate population has increased
steadily, rising to 134,339 as of December 31, 2013.

The table below displays the most recent (Spring 2014) population projections for FY
2013-14 through FY 2018-19 by security level. The projections predict that CDCR’s
population will increase over the projection period.

Population Projections
Male

Fiscal Total Level Level Level Level Total Grand

Year Female| RC | I I v Seecial ) yoie Total

2013-14 | 6,203 | 11,586 | 14,322 | 40,339 | 32,845 | 24,538 | 5,597 | 129,227 | 135,430
2014-15| 6,365 | 11,872 | 14,018 | 40,867 | 33,874 | 25,290 | 5,650 | 131,570 | 137,935
2015-16 | 6,545 | 12,022 | 13,806 | 41,108 | 34,946 | 26,008 | 5,722 | 133,611 | 140,156
2016-17 | 6,728 | 12,205 | 13,604 | 41,245 | 36,088 | 26,735 | 5,811 | 135,687 | 142,415
2017-18 | 6,910 | 12,388 (13,367 | 41,347 | 37,245 | 27,464 | 5,913 | 137,723 | 144,633
2018-19 | 7,092 |12,570 | 13,070 | 41,437 | 38,408 | 28,193 | 6,026 | 139,704 | 146,796

The table on the following page shows occupancy per institution as of December 31,
2013. This table includes Camp beds, which are not counted in the Three Judge
Panel calculations. Therefore, the occupancy percentage of 143% in this table does
not match the calculation used for court filings.

POP-2
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POPULATION — ADULT INMATES

Design Population Occupancy

Institution Capacity as of as of % by
12-31-2013" 12-31-20132 Institution®
ASP 2,920 4,073 139.49%
CAL 2,308 3,850 166.81%
CCC 3,883 5,024 129.38%
CCl 2,783 4,423 158.93%
CCWF 2,004 3,582 178.74%
CEN 2,308 2,965 128.47%
CHCF 1,818 1,202 66.12%
CIM 2,976 4,779 160.58%
CIwW 1,398 2,149 153.72%
CMC 3,838 4,891 127.44%
CMF 2,361 2,057 87.12%
COR 3,116 4,318 138.58%
CRC 2,491 3,271 131.31%
CTF 3,312 5,204 157.13%
CVSP 1,738 2,390 137.51%
DVI 1,681 2,365 140.69%
FSP 2,469 3,410 138.11%
HDSP 2,324 3,373 145.14%
ISP 2,200 3,070 139.55%
KVSP 2,448 3,746 153.02%
LAC 2,300 3,697 160.74%
MCSP 1,700 2,859 168.18%
NKSP 2,694 4,615 171.31%
PBSP 2,380 2,654 111.51%
PVSP 2,308 3,246 140.64%
RJD 2,200 3,125 142.05%
SAC 1,828 2,205 120.62%
SATF 3,424 5,503 160.72%
SCC 3,736 4,911 131.45%
SOL 2,610 4,114 157.62%
SQ 3,082 4,083 132.48%
SVSP 2,452 3,373 137.56%
VSP 1,980 3,292 166.26%
WSP 2,984 4,979 166.86%

! cDCR Design Database, including Camp Beds.
2 Population data obtained from the Offender Information Services Branch.
3o Occupancy by Institution is calculated by dividing Actual Population by Design Capacity.

POP-3

MASTER PLAN ANNUAL REPORT 2013



14dVHO dV9O



SPRING 2014 GAP CHART - ADULT INMATE HOUSING ANALYSIS

2013-2014 2014-2015 2015-2016 2016-2017 2017-18

rity L |
SO LS Pop DC Pop DC Pop DC Pop DC Pop DC

Female

Permanent 6,203 3,805 6,365 3,805 6,545 3,805 6,728 3,805 6,910 3,805 7,092 3,805

Contracted ! 99 441 441 441 441 441

Total Capacity 3,904 4,246 4,246 4,246 4,246 4,246
Surplus/(Deficit) (2,299) (2,119) (2,299) (2,482) (2,664) (2,846)
Reception Center

Permanent 11,586 6,289 11,872 6,289 12,022 6,289 12,205 6,289 12,388 6,289 12,570 6,289

Total Capacity 6,289 6,289 6,289 6,289 6,289 6,289
Surplus/(Deficit) (5,297) (5,583) (5,733) (5,916) (6,099) (6,281)
Level |

Permanent 14,322 12,405 14,018 12,405 13,806 12,405 13,604 12,405 13,367 12,405 13,070 12,405

Total Capacity 12,405 12,405 12,405 12,405 12,405 12,405
Surplus/(Deficit) (1,917) (1,613) (1,401) (1,199) (962) (665)
Level Il

Permanent 40,339 28,081 40,867 28,081 41,108 30,457 41,245 30,457 41,347 30,457 41,437 30,457

Contracted 2 6,299 6,299 6,299 6,299 6,299 6,299

Total Capacity 34,380 34,380 36,756 36,756 36,756 36,756
Surplus/(Deficit) (5,959) (6,487) (4,352) (4,489) (4,591) (4,681)
Level Il

Permanent 32,845 19,846 33,874 19,846 34,946 19,846 36,088 19,846 37,245 19,846 38,408 19,846

Total Capacity 19,846 19,846 19,846 19,846 19,846 19,846
Surplus/(Deficit) (12,999) (14,028) (15,100) (16,242) (17,399) (18,562)

Level IV

Permanent 24,538 13,194 25,290 13,194 26,008 13,194 26,735 13,194 27,464 13,194 | 28,193 13,194
Surplus/(Deficit) (11,344) (12,096) (12,814 (13,541) (14,270) (14,999)

Condemned

Permanent 727 685 736 685 747 685 757 685 766 685 769 685
Surplus/(Deficit) (42) (51) (62) (72) (81) (84)

Special

Permanent 5,597 2,882 5,650 2,882 5,722 2,882 5,811 2,882 5,913 2,882 6,026 2,882
Surplus/(Deficit) (2,715) (2,768) (2,840) (2,929) (3,031) (3,144)

Total Male 129,954 89,681 132,307 89,681 134,359 92,057 136,445 92,057 138,490 92,057 140,473 92,057
Male Surplus/(Deficit) (40,273) (42,626) (42,302) (44,388) (46,433) (48,416)
TOTAL MALE & FEMALE 136,157 93,585 138,672 93,927 140,904 96,303 143,173 96,303 145,400 96,303 147,565 96,303
TOTAL SURPLUS/DEFICIT (42,572) (44,745) (44,601) (46,870) (49,097) (51,262)

The Spring 2014 Design Capacity Gap Chart does not include temporary beds in the capacity figures, or the temporary use of COCF beds.

This Gap Chart includes Camp Beds, which are not recognized as capacity for purposes of Three Judge Panel calculations. 4,480 Beds (4,160 Lewel |, and 320 Female)

New Capacity included as of 06/30/2014: CHCF (498 Lewvel Il and 1,320 Level Il). DWN (1,133 Level II).

Closure of CRC in Fiscal Year 2015-2016 has been suspended, and its Lewvel Il capacity of 2,491 is continued through the planning period.

Fiscal Year 2015-2016 represents 3 Lewel Il infill projects coming online with a total capacity of 2,376 (RJD 792 and MCSP 1,584).

1 Female Contracted Capacity represents 75 Female Rehabilitative Community Correctional Center beds and 24 California Prisoner Mother Program beds in FY 13/14 and an
additional 260 beds at McFarland and 82 beds at San Diego in the remaining years. Contract capacities presume all existing contracts will be renewed and capacity remains
active through the planning period.

2 Male Contracted Capacity represents 700 beds each at Golden State, Central Valley and Desert View, 2,381 beds at California City, 578 beds at Delano, 640 beds at Shatfter,
and 600 beds at Taft. Contract capacities presume all existing contracts will be renewed and capacity remains active through the planning period.

GAP-1
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INFRASTRUCTURE

CDCR is one of the largest departments in state government and maintains
infrastructure for 34 adult institutions. There are also three juvenile facilities and
an additional six closed facilities: Northern California Women’s Facility; El Paso
de Robles Youth Correctional Facility; Fred C. Nelles Youth Correctional Facility;
Preston Youth Correctional Facility; Heman G. Stark Youth Correctional Facility;
and the Southern Youth Correctional Reception Center and Clinic.

Although three facilities have been declared surplus (El Paso de Robles, Fred C.
Nelles, and Southern Youth), and CDCR is working with the Department of
General Services on disposition of these properties, all are still owned by the
State and are under CDCR stewardship.

CDCR also owns five smaller buildings, formerly used as either housing and
treatment for female inmates, or as field offices for CDCR staff. CDCR is
working with the Department of General Services (DGS) to find occupants for
several of these buildings through leases.

In addition to the 37 youth and adult institutions, CDCR currently has 43
firefighting and conservation camps (39 adult male, 3 adult female, and 1 male
juvenile) housing approximately 4,120 adult inmates and 56 juvenile offenders as
of October 1, 2013. The adult male camps are administered by the California
Correctional Center for the northern area camps and Sierra Conservation Center
for the central and southern area. The three female camps in Los Angeles and
San Diego counties are administered by the California Institution for Women.

CDCR also maintains the State-owned Correctional Training Center (CTC) in
Galt. CTC is made up of administrative offices, dormitories, a gym, classrooms,
custody-scenario training rooms, a cafeteria, an outdoor running track,
warehousing, and maintenance. In addition to the training of correctional officer
recruits, CTC is extensively used for in-service training and meeting/conference
facilities for custody and administrative staff statewide.

Infrastructure-Related Projects Summary
Special
Capital  Repair/Deferred
Outlay Maintenance Energy Totals

Quantity of Projects
Value of Projects
($ millions)

Infrastructure

As correctional facilities must provide the confined inmate population with most of
the services available in a small city, the infrastructure includes a variety of
essential buildings and systems including: housing units; kitchen and dining
facilities; medical, dental, mental health and substance abuse treatment space;
pharmacies; laboratories; classrooms; chapels; libraries; recreation areas;

IN-1
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vocational and industry space; firehouse; laundry; warehouse; wastewater
treatment and water plant operations; administrative offices; staff training; and,
inmate and staff records space. All operations must occur in a secure
environment requiring correctional facilities to have various features and systems
to provide both internal and perimeter security.

The correctional facilities include complex and extensive energy, utility, and
telecommunications systems, as well as an electronic security infrastructure. In
addition, due to their size and often remote location, many operate their own
potable water and wastewater treatment systems. Some facilities have co-
generation that produces part of their electrical power.

The majority of CDCR’s adult and youth facilities are aged and deteriorated to
the extent they could pose safety hazards to staff, inmates, and youthful
offenders. In addition, the facilities and corresponding infrastructures have seen
accelerated failing conditions due to years of significant population levels.
CDCR’s ability to respond effectively to these conditions has been severely
limited due to a lack of sufficient funding for preventative maintenance and
reductions to maintenance staff positions. A significant number of buildings and
systems do not meet current building codes, or are not fully compliant with
accessibility laws.

A critical component of each prison’s infrastructure system is the ability to
maintain operations during an electrical utility outage. Redundant emergency
generators are critical to maintaining safety and security in the prison setting,
along with continuing to provide necessary services such as feeding and health
care. While most outages are short-term, longer outages could result from
natural disasters such as earthquakes or extreme storms damaging transmission
lines. CDCR sizes emergency generators to allow for limited operations of basic
services to safely continue for up to 72 hours. Projects to upgrade emergency
power generating systems are currently underway at California Medical Facility,
California Men’s Colony, High Desert State Prison, and Mule Creek State Prison.

Infrastructure Funding

Assembly Bill 900 (Chapter 7, Statutes of 2007) contained a capital outlay
appropriation to renovate, improve or expand infrastructure capacity at existing
prison facilities. The specific scope, cost and schedule of projects funded from
this appropriation are subject to establishment by the SPWB. This appropriation
has been utilized to fund projects related to wastewater treatment plant
improvements, water system improvements, emergency electrical power, and
Fire/Life/Safety improvements.
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SPECIAL REPAIR/DEFERRED MAINTENANCE PROGRAM

SRP Funding Needs Profile

1. Current Allotment =$28 Million (2.9% of current defined
and scoped project costs)

2. Total Current Scoped Project Costs =$959 Million (as of 10/31/2013)

3. Total Number of Scoped Projects =953

Special Repair (SR) and Deferred Maintenance (DM) projects are a logical
extension of routine maintenance practices intended to keep structures, grounds,
equipment, and facilities within acceptable standards of structural condition,
appearance, and utility. As shown above, CDCR has identified projects totaling
$959 million as of October 2013. The 2013/14 available funding is $28 million for
all CDCR owned properties.

Due to the magnitude of needs that fall into the SR/DM category, CDCR has
developed a fund allocation system to distribute the limited available funds
across all prioritized areas of need.

Allocation Schedule Development:

e Identify and bring forward outstanding funding requirements from previous
fiscal year

e Finalize highest priority, greatest risk/impact projects

e Align identified projects with available budget in current fiscal year

e Identify projects/project groups for funding redirection to unanticipated
emergency repairs

e |dentify preliminary funding priorities for subsequent fiscal year(s)

e Structure individual allocations as required

Based on the identified need and available funding, CDCR is currently not
equipped with the necessary level of funding to execute the scope of its
responsibility effectively and to insure the greatest value for the State with the
least risk. CDCR continues to complete projects on a priority and/or emergency
basis, with little headway made in other critical areas. The additional DM funding
identified in Control Section 6.10 of the 2014-15 proposed Governor’'s Budget will
greatly assist CDCR in addressing current needs.

FACILITY CONDITION ASSESSMENTS

CDCR contracted for Facility Condition Assessment (FCA) services for adult
prisons (constructed prior to CHCF) for determining short and long term facility
repair and systems renewal needs for its structures and infrastructure (aka
“assets”). Division of Juvenile Justice facilities are planned for FCA services in
2014. CDCR utilizes FCA to provide a quantitative analysis of its overall
infrastructure and to establish indicators for the necessity for facility repairs and
system renewal.
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To further assist prioritizing in the SR/DM program, CDCR continues to invest in
the FCA process through Enhanced Asset Assessments (EAA). These
assessments target critical systems, like roofs and site-wide infrastructure. EAA
provide a more detailed picture of these assets and identifies specific incremental
repair and partial renewal options for these systems. Performing these
incremental repairs will extend a system’s remaining useful life and delays the
much larger investment required for comprehensive renewal or replacement.

Using FCA and EAA data, CDCR tracks facility condition and continually
accruing deferred maintenance costs. Table 1 summarizes the status of the
adult institution portfolio in terms of Current Replacement Value (CRV), Facility
Condition Index (FCI) and the total estimated investment required to address all
system renewals required for the next five years. FCI is an industry-defined
value that reflects the ratio of the cost of all system renewals required over a
given time period divided by the CRV of the facility. The FCI ratio reflects the
overall institution asset health and is expressed on a scale of 0% to 100%, with a
lower value reflecting better overall asset health.

Table 1 on the following page provides the latest assessments by institution.
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Table 1
Institution Condition Assessment Values
Current FCI Related
Institution ECl % Replacement Renewal
Value Costs
($ millions) ($ millions)
ASP 31 588 212
CAL 32 567 190
CCC 42 381 206
CCl 63 740 504
CCWF 45 412 172
CEN 22 657 242
CIM 60 539 348
Ciw 60 255 160
CMC 71 604 448
CMF 58 418 282
COR 22 627 378
CRC 55 309 181
CTF 57 562 350
CVSP 26 476 254
DVI 44 541 298
FSP 49 526 295
HDSP 26 546 152
ISP 26 551 190
KVSP 7 744 52
LAC 18 597 178
MCSP 40 437 316
NKSP 29 474 147
PBSP 38 585 229
PVSP 31 419 266
RJD 63 482 343
SAC 56 617 367
SATF 24 638 165
SCC 50 400 239
SOL 66 561 398
SQ 48 726 391
SVSP 22 785 210
VSP 32 397 139
WSP 37 446 168
Grand Total 17,607 8,470
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Typical interpretation of FCI ranges is as follows:

FCl Range Asset Health
0% to 5% Excellent
5% to 10% Good

10% to 25% Fair to Poor

25% to 50%
51%+

Poor to Very Poor
Very Poor to Extremely Poor

When an asset’s FCI has reached 50%, it is an indicator that a significant portion
of the asset’s constituent systems can no longer reliably sustain their design level
of function. Reduced reliability can increase maintenance cost, increasing total
cost of ownership. Table 1 indicates that 11 of 33 assessed facilities have
reached this threshold. All but 7 facilities have an overall asset health status of
poor to very poor or worse.

However, at the institution level and at the individual asset level, the FCI, by itself
is only a broad indicator of asset health. CDCR understands from system
operating histories that many systems can and do run much longer than their
engineered useful life. The practice of operating building systems beyond their
useful life leads to increased maintenance and repair costs to maintain
operations, and a higher risk of total system failure that then requires CDCR to
incur emergency repair costs or the costs for rental equipment when the building
system fails and can no longer be repaired. Ironically, the increased cost of this
practice is driven by the limited annual SR/DM resources, which do not allow for
the planned replacement/renewal of these systems.

ENERGY

In August 2007, CDCR joined the Climate Action Registry Team which requires
CDCR to measure, track, report, and reduce the Department’s carbon footprint
through continued energy conservation efforts and to reduce carbon emissions
through cleaner operations. The 2007 baseline was 508,000 metric tons of
Co2e; CDCR has reduced entity-wide greenhouse gas emissions by 20% by
2012.

On April 25, 2012, Governor Brown signed Executive Order B-18-12 which
included a Green Action Plan for State agencies to follow. One goal of the action
plan is to reduce grid-based energy usage by 20% by 2015 (compared to a 2003
baseline). As of 2012, CDCR has experienced an approximate 2% increase in
energy usage since 2003; while at the same time experienced a 10% increase of
the total institutional square footage footprint. When viewing CDCR’s Energy
Usage Index (EUI) CDCR has realized a 15% decrease in the overall EUI rate.

Another goal of the Green Action Plan is to encourage participation in “demand
response” programs to obtain financial benefits for reducing peak electrical loads
when called upon, to the maximum extent that is cost-effective for each State-
owned or leased facility, and does not materially adversely affect agency
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operations. CDCR developed a Demand Response Action Plan for each
institution which identifies specific actions to be taken during each stage of a
power alert.

The United States Green Building Council (USGBC) developed green building
rating systems to advance energy and material efficiency and sustainability
known as LEED-New Construction (LEED-NC) and LEED Rating System for
Existing Buildings (LEED-EB). Executive Order B-18-12 also states that new
State buildings and major renovations of 10,000 square feet or more will be
designed, constructed, and certified at LEED-NC Silver or higher, or LEED-EB as
applicable. All existing State buildings over 50,000 SF (undergoing a major
renovation) shall meet LEED-EB standards (including meeting an Energy Star
rating of at least 75), or equivalent established by the California Energy
Commission (CEC) by no later than 2015.

CDCR has made significant progress in designing and constructing new
buildings to meet the LEED-NC Silver rating. The 45 bed Mental Health Facility
at California Institution for Women (completed in 2012) received LEED-NC Silver
certification in 2013. Two recently completed projects, the California Men’s
Colony 50 Bed Mental Health Crisis Facility project, and the California State
Prison — Los Angeles County ASU EOP Treatment and Office Space project,
received LEED-NC Gold certification in 2014. An additional four projects
completed in 2013 were constructed to LEED-NC Silver certification standards
and are in various stages of application and review by USGBC:

California Health Care Facility

CSP, Corcoran (ASU EOP Treatment & Office Space)

CSP, Sacramento (PSU Treatment & Office Space)

Salinas Valley State Prison (EOP GP Treatment & Office Space)

Reduce Energy Usage by 20 Percent (Energy Efficiency)

CDCR seeks funding for projects that have a payback/break-even period that is
relative to the life-cycle of the equipment and meets project specific criteria.
Current active and funded energy efficiency projects are listed in Table 2 on the
next page.
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Table 2
Energy Efficiency Projects

Annual Projected

Project Incentive (o] SABIE

I Description et (CRet Amount Sa\(/:;sr;gs Complete Pa(%tr)sa)ck
Date

WSP Boiler $90,060 $24,564 $17,195 8/1/2013 3.8
Replacement ' ' ' '

WSP Lighting $148,626 $72,702 $31,868 | 12/31/2013 2.4

NKSP 'h”Stam water $35,200 $7,696 $6,157 12/31/2013 45

eaters

CIM Lighting $125,905 $37,088 $17,870 | 12/31/2013 4.9
Variable-

PVSP frequency drives | $1,392,802 $416,610 $177,606 12/31/2013 55
& Showerhead

TOTAL $1,792,593 | $559,560 | $250,696

Table 3 lists energy efficiency projects that are yet to be funded.

Table 3
Energy Efficiency Projects — Unfunded

Project Incentive ATITUEL SARIE
Facility Description Total Cost Amount Savings Payback

o ® . (Yrs)
SVSP | Lighting $2,421,215 | $618,387 | $231,895 7.8
VFDs &
MCSP Highmast $585,459 | $213,533 | $109,880 3.4
CCWF | Lighting $1,385,490 | $338,039 | $132,821 7.9
VFDs and
KVSP Lighting $2,466,440 | $995,301 | $312,700 4.7
NKSP | Lighting $243,157 | $100,008 | $37,503 3.8
sSQ Lighting $974,081 | $169,516 | $81,862 9.8
Lighting &
CVSP | v chanical $851,241 | $190,655 | $109,578 6.0
ISP Lighting $878,208 | $187,330 | $83,220 8.3
ASP Lighting $1,245,921 | $276,024 | $131,457 7.4
ASP Steam Upgrades | $2,581,438 | $225,210 $132,874 17.7
SAC Steam Upgrades | $2,600,000 | $800,000 | $528,000 3.4
various | Generator $1,571,724 | $657,940 | $219,283 42
Heatpumps
TOTAL $17,804,374 | $4,771,943 | $2,111,073

Reduce Reliance on the Electric Grid (Renewable Energy)

Renewable power provides a cleaner energy source and reduces the burden that
CDCR institutions impose on the power grid. CDCR is involved in ongoing
studies to review feasibility for each adult institution and is continually assessing
technological advancements in wind, water, and solar energy sources.
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Solar photovoltaic arrays were completed at seven prison locations during 2013
(See Table 4 below). When combined with existing solar fields operating at
Chuckawalla Valley and Ironwood State Prisons in Blythe, North Kern State
Prison in Delano, and California State Prison, Los Angeles County in Lancaster,
CDCR generates approximately 35.8 megawatts of power. This is roughly
equivalent to the energy required to power at least 7,333 homes. These fields
were constructed by a third party vendor at its expense in exchange for CDCR
purchasing the electrical power from the solar field operator at discounted rates,
allowing CDCR to reduce projected energy costs by approximately $72.1 million
over the next 20 years.

Table 4
Solar Photovoltaic Array Projects — Completed in 2013
: Annual
S Operational Product_lon Number of AV VLTS
Institution Capacity Total
DENE (kW DC) ATIEE Savings
Offset 9
CCIl (Phase 2) | 6/13/2013 1,710 369 $2,945,974
CCWF 12/31/2013 2,980 630 $6,114,316
CTF 12/31/2013 1,247 249 $2,418,005
SVSP 12/31/2013 2,065 433 $4,205,599
WSP 12/31/2013 1,900 397 $3,855,658
SOL 12/31/2013 1,404 282 $1,539,427
COR (sites 1,
2, and 4) 12/31/2013 3,700 261 $7,716,642

An additional solar field was completed in 2014 as shown in Table 5 below. This
project will allow CDCR to reduce projected energy costs by an additional $3
million over the next 20 years.

Table 5
Solar Photovoltaic Array Projects — Completed in 2014
, Annual

S Operational Product.|on Number of AVNEE

Institution Capacity Total
s (kw DC) AIIES Savings

Offset 9

COR (site 3) 2/28/2014 1,500 106 $3,128,954
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Sites at five additional institutions as shown in Table 6 are still being evaluated
for feasibility. If these projects move forward they could potentially reduce
CDCR’s electrical costs by at least an additional $11.8 million over 20 years.

Table 6
Solar Photovoltaic Array Projects — Potential Future
Annual

Operational PEelLEol Number of AV LT
Institution P Capacity Total
BLYS kwDC)  HOMeS  oavings
Offset 9
PVSP 2015 1,560 336 $3,258,666
CMC 2015 832 177 $1,713,995
VSP 2015 1,250 263 $1,800,289
SAC 2015 1,250 263 $1,800,289
RJD 2015 1,560 336 $3,258,666
IN-10
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HOUSING NEEDS

INFILL

Senate Bill 1022 (Chapter 42, Statutes of 2012) authorized construction of three
dormitory infill projects to appropriately house the post realignment population.
At Mule Creek State Prison, two Level Il dorm facilities are planned, with a total
of 1,584 beds. At Richard J. Donovan Correctional Facility, one 792 bed Level Il
dorm facility is also planned.

Institution | Capacity Estimated Cost
Mule Creek State Prison 1,584 Beds $502,175,000
RJ Donovan 792 Beds $242,309,000
Totals 2,376 Beds $744,484,000

The environmental Notice of Determination for both locations was filed with the
State Clearing House in November 2013. CDCR executed the design-build
contracts for these locations in March 2014 and April 2014. Both locations will
complete construction no later than 2016; final construction schedules are being
developed.

These facilities will include a Lethal Electrified Fence perimeter and the Level I
housing design will be flexible such that they can accommodate inmates with
disabilities, intermediate medical needs (Intermediate health care facility), or
mental health treatment needs. The facility will also include all necessary inmate
program and support spaces, as well as space to deliver health care services.

ACTIVATIONS/CLOSURES

Valley State Prison for Women began its conversion from a female institution to
male in October 2012, with the deactivation of one yard to begin receiving male
inmates. This transition continued through June 2013 with all female inmates
either being released on parole or transferred. The prison is now called Valley
State Prison and houses an all male Level Il inmate population.

The Folsom Women'’s Facility (FWF) on the grounds of Folsom State Prison was
activated in 2013. Prior to activation, renovations and repairs were made in the
living units, support buildings and exterior walkways with repairs and upgrades to
HVAC, plumbing, electrical and fire alarm systems. Showers and bathrooms
were repaired and upgraded, as well as repairing and painting walls, doors and
fixtures. The FWF began housing female inmates in January 2013, and became
fully operational in June 2013, with a capacity of 403 female inmates. All
construction activities related to this project were completed in September 2013.

Pursuant to SB 1022 (2012), CDCR had planned on closing one of its old
facilities, the California Rehabilitation Center, in 2016. This facility was originally
a military hospital, and the living units are in disrepair. Significant upgrades to
the infrastructure systems are also required. However, closure has now been
suspended per Senate Bill 105 (Chapter 310, Statutes of 2013), pending an
analysis by CDCR on the long term plan for sustaining the prison population at
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occupancy levels mandated by the federal courts. Continued operation of this
facility beyond the next 3-5 years will require significant repairs and
improvements.

DIVISION OF JUVENILE JUSTICE

The Division of Juvenile Justice (DJJ) operates three youth correctional facilities
and one camp. The youth correctional facilities are the N.A. Chaderjian and O.H.
Close facilities, both located in Stockton, and the Ventura facility located in
Camarillo. Of these three facilities, the Ventura facility has been most impacted
by the closure of two DJJ facilities in southern California within the last several
years. Like most DJJ facilities, Ventura was constructed in the reform school
model. This model of physical plant and construction materials is not well suited
to the serious and violent juvenile offender currently housed at DJJ.

CDCR initiated renovation and repair projects for two housing units at Ventura.
Renovation on the Monte Vista Housing Unit began in November 2012 and was
completed in July 2013, while renovation on the Casa Los Caballeros Living Unit
began in August 2013 was completed in February 2014. This project will
improve the remaining living units at Ventura on a consecutive basis.

Additional air cooling projects are currently underway in two housing units at the
N.A. Chaderjian Youth Correctional Facility.
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ADULT INMATE HEALTH CARE

As shown in CDCR’s Blueprint, there are a number of construction and facility
improvement projects planned, underway or completed, to provide the necessary
facilities to support the provision of appropriate health care services to the adult
prison population.

In 2013, these projects included:

Project Litigation

California Health Care Facility (including DeWitt Nelson | Plata, Coleman
Correctional Annex)

Correctional Facility Program Accessibility Plan Armstrong
Dental Improvement Program Perez
Health Care Facility Improvement Program Plata
Statewide Medication Distribution Improvements Plata, Coleman
Licensed Mental Health Beds and Treatment/Office Space Coleman

Health Care
Quantity of Projects 80

Value of Projects
($ millions)

$1,764

California Health Care Facility

Construction of the California Health Care Facility (CHCF) in Stockton was
completed in 2013, with the first inmates arriving at CHCF in July. This facility is
specially designed to house inmates requiring long-term inpatient medical care
as well as inmates requiring intensive inpatient mental health services. This
facility provides a total of 1,818 beds, including approximately 600 mental health
care beds, and approximately 1,000 are specialized housing beds for a
population of seriously and chronically medically ill inmates requiring long term
care. The CHCF also meets disabled accessibility requirements. This facility
allows for the centralization of inmates requiring the most intensive medical and
mental health care, enabling the remaining prisons to operate more efficiently.

CDCR is also renovating the closed DeWitt Nelson Youth Correctional Facility in
Stockton, converting it to a semiautonomous level Il male facility that will operate
as a yard of CHCF. This facility will provide CDCR with level Il housing capacity
for the most seriously ill medical and mental health outpatient inmates, provide
disabled accessibility, and provides more efficient delivery of a continuum of
care. This facility will add a total of 1,133 beds to CHCF, including 425 mental
health care beds and 528 beds for specialized general population inmates
requiring intermediate medical care. This facility was completed in March 2014
with first inmates arriving in April 2014.
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CDCR AND THE ARMSTRONG SETTLEMENT

As a result of the Armstrong v. Brown case, CDCR created the Disability
Placement Program (DPP). This program is the Department’s set of plans,
policies, and procedures to assure nondiscrimination of the disabled population
by properly accommodating and housing these individuals in accessible facilities.

Part of the DPP included establishing “cluster” institutions at locations with
existing facilities that could more cost effectively accommodate the access and
housing needs of the qualified inmate population. Qualified inmates are those
who require special placement due to permanent mobility, hearing, vision, and
speech impairments, or other compound conditions severe enough to require
special housing and programming. Designating specific facilities also enables
CDCR to maintain the integrity of the existing classification process without
compromising legitimate penological interests such as safety and security.
Additionally, the designation of specific institutions allows CDCR to focus
accommodations for more severe disabilities by providing unique structural and
program features, and developing specialized disability programs, while being
fiscally prudent and efficiently assigning resources.

An annual budget of $1.9 million for accessibility features was established in
2008. This funding allocation does not include any additional costs that may be
necessary as a result of additional needs identified in the Correctional Facility
Program Accessibility Plan.

Correctional Facility Program Accessibility Plan

CDCR is developing the Correctional Facility Program Accessibility Plan (referred
hereafter as the “Accessibility Plan”). This will be incorporated into the existing
DPP and will result in a comprehensive implementation plan identifying the most
appropriate facilities at which inmates with disabilities can be clustered and
housed. The Accessibility Plan is needed to comply with the Americans with
Disabilities Act (ADA) and to respond to the Armstrong v. Brown settlement
agreement.

CDCR selected 21 institutions based on criteria developed in consultation with
certified access specialist architects with expertise in institutional projects, legal
counsel, the state Attorney General’'s office, and the Armstrong v. Brown
plaintiffs counsel. An assessment of each of the 21 institutions has been
completed to determine specific structural improvements necessary to come into
compliance with federal ADA and state code requirements. CDCR will use this
information to determine which institutions are most suited to house the projected
disabled inmate population, and to identify the structural improvements and
program modifications required to provide accessibility to housing, programs and
services as required by federal law and the Armstrong v. Brown settlement
agreement.
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Dental Improvement Program

In 2006, the Department stipulated to a court-ordered plan to improving its dental
care system with the goal of ending the Perez class action lawsuit. Upon
completion of all projects in 2014, the Court and plaintiffs have agreed to fully
dismiss the case.

The Perez litigation brought to light the fact that most of the Department’'s
existing dental facilities do not meet correctional safety and security standards,
and do not allow for compliance with federal and state infection control
standards. In order to meet state and federal compliance standards and the
Perez stipulated plan, the Department developed a limited program of capital
outlay modifications to existing dental clinics at adult prisons. All three phases of
this program have been initiated. Phase one was completed in July 2013.
Phase two began construction in July 2013, and is scheduled for completion in
2014. Design of the third (and final) phase began in the Summer of 2012 and
construction is scheduled to be completed in 2015. Since this construction is
related to items such as infection control and the safety and security of staff and
inmates within existing dental clinics, and was not scoped to increase the
capacity of these clinics, the amount of construction required was not impacted
by public safety realignment.

Table 1 on the following page is a listing by phase of project institutions and
construction dates.
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Table 1
Dental Improvement Projects
sclluelze Estimated
Institution/Project Construction )
Start Completion
Phase |
California Institution for Women (CIW) 7/2012 Completed
California Medical Facility (CMF) 10/2012 Completed
CSP- Los Angeles County (LAC) 7/2012 Completed
CSP- Solano (SOL) 10/2012 Completed
Correctional Training Facility (CTF) 4/2012 Completed
Folsom State Prison (FSP) 7/2012 Completed
Mule Creek State Prison (MCSP) 7/2012 Completed
Phase Il
California Correctional Center (CCC) 9/2013 7/2014
California Correctional Institution (CClI) 8/2013 10/2013
Calipatria State Prison (CAL) 11/2013 7/12014
Centinela State Prison (CEN) 11/2013 7/2014
Chuckawalla Valley State Prison (CVSP) 12/2013 9/2014
Deuel Vocational Institution (DVI) 1/2014 7/2014
Ironwood State Prison (ISP) 12/2013 9/2014
North Kern State Prison (NKSP) 9/2013 712014
Sierra Conservation Center (SCC) 3/2014 12/2014
Phase Il
Avenal State Prison (ASP) gggij 162//22001154
California Institution for Men (CIM)
CSP- Corcoran (COR) gggii igggij
Ceptral California quen’s Facility (CCWF) 5/2014 12/2014
Pghcan Bay State Prison (PI_BSP) - 5/2014 12/2014
Richard J. Donpvan Correctional Facility (RJD) 5/2014 12/2014
Valley State Prison (VSP)

Health Care Facility Improvement Program

The Health Care Facility Improvement Program (HCFIP) provides upgrades in
existing prisons to ensure adequate clinical and support service spaces are
available to meet the treatment needs of inmate-patients. These improvements
address the facility needs of outpatient medical care throughout the entire adult
prison system. Improvements focus on addressing infection control issues, such
as hand washing facilities and the separation of clean and soiled supplies. They
will also provide the physical separations necessary for inmate-patient privacy
with nursing and physician staff as mandated by the federal Health Insurance
Portability and Accountability Act.

Because of realignment, the scope of HCFIP has been refined to reduce the
number of new exam rooms needed to serve the population, as well as the scope
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of improvements required at reception centers. Completion of the improvement
program will provide the physical plant modifications deemed necessary by the
courts, help support the efficient provision of health care for the inmate
population, and allow the department to achieve its objectives as outlined in the
housing plan.

The HCFIP overview outlines the existing system-wide deficiencies, how the plan
addresses those deficiencies, and the general scope of the improvements at the
institutions. In 2013, three Intermediate Institutions, four Reception Centers, and
seven Basic Institutions received SPWB project authorizations.

Table 2 below displays the projects by type of prison:

Intermediate Institutions

California Institution for Men CSP- Solano
California Institution for Women Folsom State Prison
California Men’s Colony Mule Creek State Prison
California Medical Facility Richard J. Donovan
CSP-Los Angeles County CSP-Sacramento
Reception Centers
Central California Women'’s Facility North Kern State Prison
Deuel Vocational Institution Wasco State Prison
Basic Institutions
Avenal State Prison Correctional Training Facility
California Correctional Center High Desert State Prison
California Correctional Institution Ironwood State Prison
California Substance Abuse Treatment Kern Valley State Prison
Facility Pelican Bay State Prison
Calipatria State Prison Pleasant Valley State Prison
CSP-Corcoran Salinas Valley State Prison
Centinela State Prison Sierra Conservation Center
Chuckawalla Valley State Prison Valley State Prison

Statewide Medication Distribution Improvements

Existing medication distribution facilities do not allow for safe, efficient and
effective distribution of medications and do not allow for compliance with infection
control standards. Physical plant modifications are necessary to allow CDCR to
provide the appropriately sized space with the proper infrastructure for secure
distribution, infection control, environmentally-controlled and secure medication
storage. Construction improvements will increase staff productivity and safety
and ensure the right inmate-patient receives the correct medication, the correct
dosage, at the correct intervals. CDCR has begun a project for the design and
construction of improvements to its medication distribution facilities at 22 existing
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prisons. Construction is scheduled to begin in the Summer of 2014, with
completion expected in 2016.

Licensed Mental Health Beds and Treatment and Office Space

The mental health program is responsible for providing both inpatient and
outpatient treatment for all inmates requiring care. CDCR’s Blueprint identifies
the Department’s plan for ensuring adequate treatment space and providing the
most appropriate housing based on an inmate’s initial screening and any
subsequent referrals for care. Mental health inmate-patients are continually
monitored and assessed for the most appropriate level of care to provide
effective treatment. As of October 1, 2013 the population in need of inpatient or
outpatient mental health services was 34,943.

Five projects were completed in 2013, one project was completed in 2014, and
one additional project is in the construction phase.

Table 3

Project Phase Project Phase
CCWF - EOP GP Construction | LAC — ASU EOP Complete
Treatment & Office Treatment & Office
CMC - 50-Bed MH Crisis Complete SAC - PSU Complete
Facility Treatment & Office
CMF - EOP & ASU EOP Complete SVSP - EOP GP Complete
Treatment & Office Treatment & Office
COR — ASU EOP Complete
Treatment & Office
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PROJECTS REPORT |

Pursuant to the requirements of Penal Code 7003.5, this report provides the
status of each project included in the Master Plan, including projects planned,
projects in preliminary planning, working drawing and construction phases, and
projects that have been completed. With limited exceptions, this report contains
information on projects as of October 2013.

The age and deterioration of juvenile and adult facilities combined with the
growing number of serious and violent offenders contribute to the many
infrastructure issues facing CDCR. In addition, facility and infrastructure failures
are, by their very nature, unplanned occurrences that require emergency repairs.
Thus, facility repair and improvement projects do not always occur on a planned
basis. Similarly, repairs that are planned for future years must sometimes be
performed ahead of schedule to avoid imminent facility or infrastructure failure.
Unplanned or rescheduled repair projects must be completed to address the
essential services provided to maintain functionality of the department’s facilities.
The projects performed due to these necessary repairs are considered to be
performed pursuant to this Master Plan, and will be reported in the subsequent
MPAR.

The institution reports that follow include:

e Active projects for Calendar Year 2013
e Projects completed in Calendar Year 2013
e Proposed Projects for FY 2014/15

Each institution’s projects are summarized with an aerial photo depicting each
project’s location within the site identified by project number and color coded for
the type of project (major and minor capital outlay, special repair, deferred
maintenance, energy conservation, and special projects). This is followed by
project summaries including a brief description of each project, the cost of each
phase, the current schedule and the status of the project (active, complete or
proposed).

Please refer to the Project Reference Key, which follows this narrative, for an
explanation of all acronyms used in the Project Summary.
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REFERENCE KEY

PROJECT TYPE PROJECT STATUS
(MA)----Major (AC)----Active
(MD)----Minor (PR)----Proposed for 14/15

(SRP)----Special Repair Project

(CO)----Completed in Calendar Year 2013

(DM)----Deferred Maintenance

(E)----Energy Projects

PHASE CODE FUNDING SOURCE
(A)----Acquisition (GF-C)----General Fund, Capital Outlay
(S)----Study (GF-S)----General Fund, Support

(P)----Preliminary Plans

(B)----Bonds

(W)----Working Drawings

(SF)----Special Funds

(C)----Construction

(LR)----Lease Revenue Bonds

(DB)----Design Build

(AB900GF)----AB900 General Fund

(PWC)----All Phases

(AB90OLR)----AB900 Lease Revenue

NOTE: Some projects/phases may use multiple
fund sources (ie.. GF\LR).




Adult Institutions:

Avenal State PriSON .........viiiiiiiieiiieeeee e (ASP)
Calipatria State PriSON .......coovvviiiiiiiiiiieeeeeeeceeiiiiene e (CAL)
California Correctional Center .........ccccccevvvvvviiiiiiiieeeeeeee, (CCO)
California Correctional Institution ........ccccccceeeeviieeiiiieeinnnn, (CCI)
Central California Women’s Facility ............................ (CCWF)
Centinela State PriSON .......oooovviiiiiiiiiieeccceci e (CEN)
California Health Care Facility .........cccccvviiiiiiinnneeennn, (CHCF)
California Institution for Men ........cccccceeeiiiiiiiiiiiiice e, (CIM)
California Institution for Women ..........ccccevvviiiiiiiiniineeeeeee, (CIW)
California Men’s Colony ............cccoooiiiiiiiiiiic e, (CMCQC)
California Medical Facility .....ccccccooviviiiiiniiiiii e, (CMF)
California State Prison, Corcoran ........cccccvvvvvviiiiieeeeennenn, (COR)
California Rehabilitation Center..........ccccvvvvviiiiiiiiiiieeeeeee, (CRO)
Correctional Training Facility ..........cccccoeiiiiiiiiiiieee (CTF)
Chuckawalla Valley State Prison ..........cccccceevvevviiinnnnn, (CVSP)
DeWitt Nelson Correctional ANNeX .......cccevvvvvvivvnninnnnnn. (DNCA)
Deuel Vocational InStitution .......ccccooeeveiiiiiiieiiiie e, (DVI)
Folsom State PriSON ......coovviiiiiieei e (FSP)
High Desert State PriSON .......ccccvvvvviiiiiiiieceeeeiiiicieeenn (HDSP)
[roNnWoOod State PriSON ....cccoooviiiiiiiiiiiiiien e (ISP)
Kern Valley State Prison ........ccccceeivieieeiii e (KVSP)
California State Prison, Los Angeles ......ccccccceeeeiiiiieennnne, (LAC)
Mule Creek State PriSOn ........ccccccevveiviviiiiiiiiiiiiiiiiineennne. (MCSP)
North Kern State Prison .......ccooooviiiiiiieiii e (NKSP)
Pelican Bay State PriSON ........ccccceeiiieiveeiieeeeeee e (PBSP)
Pleasant Valley State Prison ..........cccccccvvvvivviiiiiiiiinennnnee. (PVSP)
Richard A. McGee Correctional Training Center............. (CTC)
Richard J. Donovan Correctional Facility ...........c............. (RID)
California State Prison, Sacramento ..........ccccoeeeeiieiiiennns (SAC)
Substance Abuse Treatment Facility ...........cccooeeiiiiiinnns (SATF)
Sierra Conservation Center .......cccooevveviiiieeieeiie e, (SCO)
California State Prison, Solano .......cccccceevvevviiiiiicveciinee, (SOL)
San Quentin State PriSON .....ccooooiiiiiiiiiiieeeeeeee e (SQ)
Salinas Valley State PriSon .......ccooooeoiiiiiiiiiiiiiiiieeeeeeeen (SVSP)
Valley State PriSON ......ooiiiiiiii e (VSP)
WasCOo State PriSON ... (WSP)

Statewide Adult Projects

ADULT INSTITUTIONS



Juvenile Institutions:

N.A. Chaderjian Youth Correctional Facility ......................... (NACYCF)
Northern California Youth Correctional Center ...................... (NCYCC)
O.H. Close Youth Correctional Facility ..........ccccceevvviiiininnnnn. (OHCYCF)
Ventura Youth Correctional Facility.........cccooeiiii, (VYCF)

JUVENILE INSTITUTIONS



1213-00227, Dental Facility Improvements, Phase lll

1213-00234, Statewide Medication Distribution Improvements
1213-00293, ESCO Project - Replace Leaking Line & Condensate Return
1314-00155, ESCO Project - Lighting Retrofit

=
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Legend Project Type by Color Code

Major Capital Outlay Project (VA) Deferred Maintenance M)
0 N special Projects (SP)
Special Repair Program (SRP) Energy Projects (E)

AVENAL STATE PRISON (ASP)




Active Projects:

Title: |

INSTITUTION PROJECT STATUS REPORT

Avenal State Prison

Dentall Facility/Improvements; Phase lll

ID: P-1213-00227 Type: MA - Major Capital Outlay
Scope: This project is part of a statewide effort to perform dental facility improvements and take corrective actions to
allow CDCR to gain compliance with the stipulated agreement in the Perez lawsuit. The scope of these
improvements include renovation of existing space to accommodate increased operations through more efficient
use of space, as well as facilitating acceptable sanitary & infection controls. )
Note: Refer to Statewide Project for project funding.
Phase/Activities Start - End Compl % Fund Source Phase Funding
P - Preliminary Plans 7/2012 - 6/2013 100% AB900GF $0
W - Working Drawings 6/2013 - 2/2014 100% AB900GF $0
C - Construction 212014 - 2/2015 10% ABY0OGF $0

Total Approved Funding: $0

Title:s StateWide MedicationDistribttioniimprovements

ID: P-1213-00234 Type: MA - Major Capital Outlay
Scope: Existing medication distribution facilities do not allow for safe, efficient and effective distribution of medications
and do not allow for compliance with federal and state infection control standards. Physical plant modifications
are necessary to allow CDCR to provide appropriately sized space with proper infrastructure for secure
distribution, infection control, environmentally controlled and secure medication storage. This statewide project
includes the design and construction of improved medication distribution facilities at 22 adult prisons.
Note: Refer to Statewide Project for project funding.
Phase/Activities Start - End Compl % Fund Source Phase Funding
P - Preliminary Plans 9/2012 - 11/2013 100% ABY00GF $0
W - Working Drawings 11/2013 - 7/2014 90% |  ABY0OGF $0
C - Construction 7/2014 - 172016 0% ABY00GF $0
o Total Approved Funding:

$0 |

Titler Air Handler Maintenance P&M = Racilities A'thru F (phase 2)

1D: P-1314-00032 Type: DM - Deferred Maintenance
Scope: Maintenace of the air handler at multiple locations at the institution. o
Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 1/2014 - TBD 0% GF-S $50,000
Total Approved Funding: $50,000 I




INSTITUTION PROJECT STATUS REPORT

Avenal State Prison

Complete Projects:
Titlet Co :
ID: P-1112-00300 Type: SRP - Special Repair

Scope: Perform upgrades for cogeneration plant required to achieve current air quality standards for Nitrous Oxide
(NOx) emissions as reguired by air quality board regulation.

Completed:|  6/2013 |

Total Approved Funding: $3,110,631
'Title: [Emergency Electrical Repair - Facility D' 3 L PR R AR R el O A
ID: P-1213-00357 | Type: SRP - Special Repair
Scope: Repair underground vault and electrical wiring resulting in loss of power.
Completed:| 12013 |

Total Approved Funding: $45,000
Title:Air HandlerMaintenanae P&M - Housing Units, OHU Facilities Athrulfs = R LI

ID: P-1213-00348 Type: DM - Deferred Maintenance

Scope: Maintenance on the Air Handlers in specific locations.

Completed:|  9/2013

Total Approved Funding: $100,000




Proposed Projects:

INSTITUTION PROJECT STATUS REPORT

Avenal State Prison

TitlennnedicalinmatewaitingiBuilding e 7 3
ID: P-1314-00170 ] Type: MI - Minor Capital Outlay
Scope: Construct a new medical inmate waiting building next to the Central Health Services Building #390 to comply
with the health care components of the physical plant as established by the California Correctional Health Care
Services. The new space will provide three separate secure waiting areas, a custody station, inmate restroom
and staff restroom. This project will provide the appropriate amount of security and separate inmate-patient
waiting areas to support the medical speciality care exam services.
Phase/Activities Start - End Fund Source Phase Funding
PWC - All Phases 8/2014 - 4/2015 ~ GFC $575,000
Total Proposed Funding: | - $575,000
Title: \Water.ConservationPraject' = HU Mojlets & Showers Gomplex C(Facilities 5:& 6) = Phasel
ID: P-1011-00245 Type: SRP - Special Repair
Scope: Retrofit housing units with low flow toilet and shower fixtures. Install programmable flow restrictors.
N Total Proposed Funding: | $380,000
Title: Admin. Roof Replacement - Bldg. 810 ' ' A
ID: P-1112-00211 Type: DM - Deferred Maintenance
Scope:  Full roof renewal. Roof is beyond useful life and can no longer be repaired incrementally. 7
7 Total Proposed Funding: $1,038,617
Title: ESCO!Project - Replace Leaking Steam Line & Condensate Return '
ID: P-1213-00293 Type: E - Energy Conservation / Sustainability Program
Scope: This energy efficiency project to Replace Leaking Steam Line and Condensate Return is expected to break even
after a period of 17.7 years. Annualized savings thereafter is approximately $132,874.
Total Proposed Funding: ] $2,581,438
Title: ESCOIProject = Lighting Retrofit
ID: P-1314-00155 Type: E - Energy Conservation / Sustainability Program
Scope: This energy efficiency project for Lighting Retrofits is éxpected to break even after a period of 7.4 years. After
that, it will create an annual savings of approximately $131,457.
Total Proposed Funding: $1,245,921




1112-00073, Dental Facility Improvements, Phase Il

1213- 00235 StateW|de Medlcatlon Distribution Improvements

Legend: Project Type by Color Code
Major Capital Outlay Project (MA)
Special Projects (SP)
Special Repair Program (SRP) Energy Projects (E)

CALIPATRIA STATE PRISON




INSTITUTION PROJECT STATUS REPORT

Calipatria State Prison

Active Projects:

Title: Dental Facility Improvements, Phase |l

ID: P-1112-00073 Type: MA - Major Capital Outlay

Scope: This project is part of a statewide effort to perform dental facility improvements and take corrective actions to
allow CDCR to gain compliance with the stipulated agreement in the Perez Lawsuit. The scope of these
improvements include renovation of existing space to accommodate increased operations through more efficient
use of space, as well as facilitating acceptable sanitary & infection controls.

Note: l Refer to Statewide Project for project funding.
Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 11/2013 - 7/2014 75% ABY00GF $0
{ Total Approved Funding: $0§|

Title: “Statewide/MedicationiDistribution'lmprovements

ID: P-1213-00235 Type: MA - Major Capital Outlay

Scope:  Existing medication distribution facilities do not allow for safe, efficient and effective distribution of medications
and do not allow for compliance with federal and state infection control standards. Physical plant modifications
are necessary to allow CDCR to provide appropriately sized space with proper infrastructure for secure
distribution, infection control, environmentally controlled and secure medication storage. This statewide project
includes the design and construction of improved medication distribution facilities at 22 adult prisons.

Note: Refer to Statewide Project for project funding.

Phase/Activities Start - End Compl % Fund Source Phase Funding
P - Preliminary Plans 9/2012 - 11/2013 100% ABS00GF $0
W - Working Drawings 1112013 - 7/2014 90% ABQO0GF $0
C - Construction 7 712014 - 1/2016 0% ABY00GF $0

Total Approved Funding: $0

Title:" Shower Room & GrilliGate I,::»,t_n,u_;‘qw«;iﬂqm;{ - Phase 3a g IR
ID: P-1011-00307 Type: SRP - Special Repair
Scope: Renovations needed on all 20 housing units shower rooms and grill gates.

Phase/Activities Start - End Compl % Fund Source Phase Funding
C- Constru_ction 11/2013 - 9/2014 70% GF-S $3,188,923

Total Approved Funding: $3,188,923




Complete Projects:

5

INSTITUTION PROJECT STATUS REPORT

Calipatria State Prison

P-1011-00306

SRP - Special Repair
Scope: Replace existing shower room grill gates. Grill gates are beyond useful life and can no longer be repaired cost
effectively.
Completed: | 9/2013 ‘

Scope:

Temporary roof repairs required to restore roof integrity until permanent roof repairs or renewal can occur.

Completed: |

52013 |

$30,000

Total Approved Funding: J




INSTITUTION PROJECT STATUS REPORT

Calipatria State Prison

Proposed Projects:

Title MPotable Water storage Reservoir

1D: P-1314-00192 Type: MA - Major Capital Outlay

Scope: Design and construct one cathodically protected potable water reservoir with water agitation/movement devices
for disinfection byproducts control. Make necessary repairs to the existing 2.06 MG potable water reservoir, and
fit with cathodic protection and water agitation/ movement devices The reservoir will be connected to the suction
lines of the booster pump station, with isolation valves and the necessary piping and plumbing to allow isolation
and operation of the new reservoir separately from or in conjunction with the existing water storage reservoir so
that any one reservoir (existing or proposed) can be taken offline and maintained while ensuring a constant feed
of water to the facility.

Phase/Activities Start - End Fund Source Phase Funding
P - Preliminary Plans 7/2014 - 7/2015 AB900GF $477,000
W - Working Drawings 7/2015 - 1/2016 ABY00GF $436,000
C - Construction - 5/2016 - 6/2017 ABS0OGF $4,388,000

Total Proposed Funding: $5,301,000

Titler Sewage Grinder & BarScreen Upgrade

ID: P-0910-00378 Type: SRP - Special Repair

Scope: Upgrade sewage grinder and bar screen

Total Propo‘s:é-d Funding: | $178,200

[ Title: "Housing Unit D2-Building 852 Replace Roof

ID: P-0809-00017 Type: ‘ DM - Deferred Maintenance
Scope: Full roof renewal. Roof is beyoﬁd useful life and can no longer be repaired incrementally.
- Total Proposed Funding: $553,740




1112-00079, Dental Facility Improvements, Phase I

Legend: Prject Type by Color Code

Major Capital Outlay Project (MA) Deferred Maintenance Program OM)
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CALIFORNIA CORRECTIONAL CENTER




INSTITUTION PROJECT STATUS REPORT

California Correctional Center

"Active Projects:

Title: Dental Facility\Improvements, Phase |l

ID: P-1112-00079 Type: MA - Major Capital Outlay

This project is part of a statewide effort to perform dental facility improvements and take corrective actions to
allow CDCR to gain compliance with the stipulated agreement in the Perez Lawsuit. The scope of these
improvements include renovation of existing space to accommodate increased operations through more efficient
use of space, as well as facilitating acceptable sanitary & infection controls.

Scope:

Note: J Refer to Statewide Project for project funding.

Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 9/2013 - 7/2014 75% ABQOOGF $0
{ Total Approved Funding: $0J
Title: Statewide Medication Distribtition' Improvements
ID: P-1213-00236 Type: MA - Major Capital Qutlay
Scope: Existing medication distribution facilities do not allow for safe, efficient and effective distribution of medications

and do not allow for compliance with federal and state infection control standards. Physical plant modifications
are necessary to allow CDCR to provide appropriately sized space with proper infrastructure for secure
distribution, infection control, environmentally controlled and secure medication storage. This statewide project
includes the design and construction of improved medication distribution facilities at 22 adult prisons.

Note: Refer to Statewide Project for project funding.
Phasel/Activities Start - End Compl % Fund Source Phase Funding
P - Preliminary Plans 9/2012 - 11/2013 100% ABY00GF $0
W - Working Drawings 11/2013 - 7/2014 90% AB900GF $0
C - Construction 712014 - 1/2016 0% ABQOOGF $0
Total Approved Funding: $0 l
Title:" Air Cooling Unit'at'Sierra’ Housing:Unit
ID: P-0910-00612 Type: MI - Minor Capital Outlay
Scope: This project will install evaporative cooling in the Sierra Housing Unit.
Phase/Activities Start - End Compl % Fund Source Phase Funding
| PWC - All Phases 7/2013 - 9/2014 10% B $442,000
Total Approved Funding: $442,000 |

Title:w "AirCooling Unitat Cascade HousingiUnit

ID: P-1112-00078 Type: MI - Minor Capital Outlay
Scope: This project will install evaporative cooling in the Cascade Housing Unit.
Phasel/Activities Start - End Compl % Fund Source Phase Funding
PWC - All Phases 72013 - 9/2014 10% B $442,000
- Total Approved Funding: $442,000

e =




INSTITUTION PROJECT STATUS REPORT

California Correctional Center

Scope:  Service Garage environmental remediation needed.

Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 1/2013 - TBD 0% GF-S $78,097

| Total Approved Funding: $78,097 ‘

Scope: Replace roof in Cascade Housing Unit C and Education Sections

Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 6/2013 - 8/2014 55% GF-S $885,000

Total Approved Funding: | $885,000 |




INSTITUTION PROJECT STATUS REPORT

California Correctional Center

Proposed Projects:

Titler 'Arnold Unit ~ Antelope.Camp Kite IDining/Rep! Acement

ID: P-0910-00607 Type: MA - Major Capital Outlay

Scope: The new Arnold unit kitchen/dining building will be approximately 3,900 square feet, an increase of approximately
1,000 square feet compared to the existing building, allowing for the replacement of two shipping containers and
two ex-military enclosed trailers currently used for dry storage. The new Antelope Camp kitchen dining building
will be approximately 5,000 square feet, allowing for greater cooking/feeding efficiency during fire season. Each
building will be a pre-engineered metal building with a service loading dock and related paving and fencing. New
flooring will be constructed for high traffic and extremely wet conditions, walls will be constructed for durability
and ease of cleaning, all kitchen equipment will be of commercial grade quality, and storage areas will contain
suitable dry food, refrigerated, and freezer storage capacity.

Phase/Activities Start - End Fund Source Phase Funding
P - Preliminary Plans 712014 - 6/2015 GF-C $1,042,000
W - Working Drawings ) 7/2015 - 3/2016 GF-C $0
C - Construction 7/2016 - 9/2017 B GF-C 30
Total I5roposed Funding: $1,042,000
Title: Air Cooling atLassen Housing Unit
1D: P-0910-00618 Type: MI - Minor Capital Outlay
Scope: Project will install evaporative cooling in the Lassen HU.
Phase/Activities Start - End Fund Source Phase Funding
PWC - All Phases 8/2014 - 8/2015 GF-C $597,000 |
Total Proposed Funding: | $597,000\|
Title: Emergency GeneratorReplacement
ID: P-0809-00476 Type: SRP - Special Repair

Scope: Replace emergency generator, switching gear and associated components damaged by lightning strike
o Total Proposed Funding: - $2,119,189




1112-00080, Dental Facility Improvements, Phase Il

1213-00237, Statewide Medication Distribution Improvements
1314-00138, Health Care Facility Improvement Program

1314-00137, Solar Photovoltaic Array, Phase 2; Purchase & License Agreement

Legend: Project Type by Color Code
Major Capital Outlay Project (MA)
Special Projects (SP)
Special Repair Program (SRP) Energy Projects (E)

CALIFORNIA CORRECTIONAL INSTITUTION




INSTITUTION PROJECT STATUS REPORT

California Correctional Institution

FActive Projects:

Titles Statewide Med|

cation Distribution Improvemen

S

[

1D: P-1213-00237 Type: MA - Major Capital Outlay
Scope:  Existing medication distribution facilities do not allow for safe, efficient and effective distribution of medications
and do not allow for compliance with federal and state infection control standards. Physical plant modifications
are necessary to allow CDCR to provide appropriately sized space with proper infrastructure for secure
distribution, infection control, environmentally controlled and secure medication storage. This statewide project
includes the design and construction of improved medication distribution facilities at 22 adult prisons.
Note: Refer to Statewide Project for project funding.
Phase/Activities Start - End Compl % Fund Source Phase Funding
P - Preliminary Plans 9/2012 - 11/2013 100% AB900GF $0
W - Working Drawings 11/2013 - 7/2014 90% AB900GF $0
C - Construction 7/2014 - 1/2016 0% AB900GF $0
$0

Total Approved Funding:

LI

“!H[T’ iml

ealthiCare Facility Improvement Prodram

ID: P-1314-00138 Type: MA - Major Capital Outlay
Scope: This project includes a new Facility E primary care clinic, pharmacy, and lab; Facility A and D primary care clinic
renovations; Facility B primary care and speciality clinic renovation; and Facility C primary care clinic renovation
and addition.
Phase/Activities Start - End Compl % Fund Source Phase Funding
P - Preliminary Plans 9/2013 - 7/2014 35% AB9Y0OLR $1,167,000
W - Working Drawings 7/2014 - 1/2015 0% AB9OOLR $1,199,000
C - Construction 5/2015 - 11/2016 0% AB900OLR $17,022,000

Total Approved Funding:

$19,388,000

Title: Potahle'Water Supply Telemetry System

ID: P-1213-00026 Type: SRP - Special Repair
Scope: Replace nonfunctioning control and monitoring system with a computer based integrated telemetry system.
Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction | 11/2013 - TBD 0% GF-S $265,282
Total Approved Funding: ‘ $265,282 |

ditie: Eacility'DiNlain' Rhone line'Repair:

1D: P-1314-00055 Type: SRP - Special Repair
Scope: Repair the main phone line in Facility D.
Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 1/2014 - 1/2014 2% GF-S $60,000
i Total Approved Funding: $60,000




INSTITUTION PROJECT STATUS REPORT

o L

0t N el e 4

ID: P-0910-00241

Type: DM - Deferred Maintenance

Scope: Replace/repair the underground hydronic loop heating systems.

Phase/Activities

Start - End

Compl %

Fund Source

Phase Funding

C - Construction

8/2013 - 3/2014

95%

GF-S

$1,556,544

Total Approved Funding:

$1,556,54ﬂ




INSTITUTION PROJECT STATUS REPORT

California Correctional Institution

Complete Projects:

ID: P-1112-00080 Type: MA - Major Capital Qutlay

Scope: This project is part of a statewide effort to perform dental facility improvements and take corrective actions to
allow CDCR to gain compliance with the stipulated agreement in the Perez Lawsuit. The scope of these
improvements include renovation of existing space to accommodate increased operations through more efficient
use of space, as well as facilitating acceptable sanitary & infection controls.

Note: ' Refer to Statewide Project for project funding.

Completed: | 10/2013

Total Approved Funding: $0

Title:" Emergency Roof Repairs- Facility 4-B, Bldgs 486

ID: | P-1213-00346 Type: DM - Deferred Maintenance

Scope: Temporary roof repairs required to restore roof integrity until permanent roof repairs or renewal can occur.

Completed: | 512013 ‘

Total Approved Funding: | $34,000

Title: Solar Photovoltaic (PV)/Array, Phase 2, 1.7 | .ﬁ]ﬁﬂ{ \Site Power Purchase ,f"«‘glk{fsl_lfll'rl'i 1 (’c‘:i ?-l?_{ﬁ?} Eii'i"l§.| Sii ()

License Agreementi(SLLA) % G IE, O CTW TN

1D: P-1314-00137 Type: E - Energy Conservation / Sustainability Program

Scope: New Solar PV array constructed by SunEdison under an SPPA and SLA. The 1.71 mW DC system assists
CDCR in meeting two goals of Executive Order B-18-12 by creating on-site renewable energy and by reducing
grid based energy purchases. The system is expected to save CDCR $2,945,974 over a twenty year period.

Completed: 6/2013

Total Approved Funding: $0




INSTITUTION PROJECT STATUS REPORT

California Correctional Institution

Proposed Projects:

Scope: Install new kitchen exhaust hood and hood fire suppression to comply with code requirements.

Total Proposed Funding: [ $218,460




1213-00228, Dental Facility Improvements, Phase I

1213-00238, Statewide Medication Distribution Improvements

1213-00222, Health Care Facility Improvement Program

1314-00139, Solar Photovoltaic Array, Phase 3; Purchase & License Agreement
1314-00149, ESCO Project - Lighting Retrofits
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CENTRAL CALIFORNIA WOMEN'S FACILITY




INSTITUTION PROJECT STATUS REPORT

Central California Women's Facility

vActive Projects:

Title: "Facility A'General Population/Enhance.

Outpatient Progra

m Treatmentand

Office Space’

ID: P-0910-00708 Type: MA - Major Capital Outlay

Scope: This project will construct treatment & office space to treat GP/EOP inmate-patients. —
Phase/Activities Start - End Compl % Fund Source Phase Funding

P - Preliminary Plans 11/2010 - 4/2013 100% AB900LR $1,123,000

W - Working Drawings 4/2013 - 10/2013 100% AB9OOLR $662,000

C - Construction 1072013 - 5/2015 10% AB900OLR $6,061,000

Total Approved Funding:

$7,846,000

Title: HealthiCare Eagcility !

mprovement Program

ID: P-1213-00222

Type:

MA - Major Capital Outlay

Scope:
Care Clinic renovation

This project includes the construction of a Reception Center Health Care Processing addition, Facility A Pr}mary
, Facility B, C, and D Primary Care Clinic renovations and additions, a new Pharmacy, and

Central Health Services renovations.

Phase/Activities Start - End Compl % Fund Source Phase Funding

P - Preliminary Plans 5/2013 - 5/2014 100% ABS00OLR $651,000

W - Working Drawings 5/2014 - 10/2014 10% AB900LR $780,000

C - Construction 2/2015 - 1/2016 0% AB9OOLR $14,327,000
Total Approved Funding: |

$15,758,000

Title: Dental Facility!Improvements; Rhase |l

ID: P-1213-00228

Type:

MA - Major Capital Outlay

Scope:

This project is part of a statewide effort to perform dental facility improvements and take corrective actions to
allow CDCR to gain compliance with the stipulated agreement in the Perez lawsuit. The scope of these
improvements include renovation of existing space to accommodate increased operations through more efficient
use of space, as well as facilitating acceptable sanitary & infection controls.

Note: Refer to Statewide Project for project funding.
Phase/Activities Start - End Compl % Fund Source Phase Funding
P - Preliminary Plans 7/2012 - 6/2013 100% ABY00GF $0
W - Working Drawings 6/2013 - 2/2014 100% ABY00GF $0
G - Construction 212014 - 212015 10% ABYOOGF $0 |
Total Approved Funding: $0 }




INSTITUTION PROJECT STATUS REPORT

Central California Women's Facility.

i’-’_.Ac-'tive. Projects:

iTitles Statewide Medication Ristribution'lmprovements
ID: P-1213-00238 Type: MA - Major Capital Outlay
Scope:  Existing medication distribution facilities do not allow for safe, efficient and effective distribution of medications
and do not allow for compliance with federal and state infection control standards. Physical plant modifications
are necessary to allow CDCR to provide appropriately sized space with proper infrastructure for secure
distribution, infection control, environmentally controlled and secure medication storage. This statewide project
includes the design and construction of improved medication distribution facilities at 22 adult prisons.
Note: Refer to Statewide Project for project funding.
Phase/Activities Start - End Compl % Fund Source Phase Funding
P - Preliminary Plans 9/2012 - 11/2013 100% 'AB900GF $0
W - Working Drawings 11/2013 - 7/2014 90% ABY00GF $0
C - Construction 712014 - 1/2016 0% ABS00GF $0
Total Approved Funding: $0 ‘
Title: ]N:gg'i:,iii‘\"h"i:ill;".".V'!H-’?
ID: P-0910-00932 Type: SRP - Special Repair
Scope: Repair damaged well required for domestic water production.
Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 7/2012 - TBD 90% GF-S $158,350
Total Approved Funding: $158,350 l
Title: Replace Water DistributioniMain Pipe - Phase
ID: P-0910-00933 Type: SRP - Special Repair
Scope: Replace water distribution main.
Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 1212013 - 5/2014 98% GF-S $485,000
Total Approved Funding: | $485,000 l
Titler Repair Well #403
ID: P-1213-00155 Type: SRP - Special Repair
Scope: Repair damaged well required for domestic water production.
Phase/Activities Start - End Compl % Fund Source Phase Funding
| C - Construction 8/2013 - TBD 90% GF-S $178,350
Total Approved Funding: | $178,350 |
Title:* Electrical'RefurbishingforWells 402:& 403 '
1D: P-1213-00441 Type: SRP - Special Repair
Scope: Repair/ replace existing electrical service and controls for wells 402 & 403.
Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction _ 4/2013 - TBD 0% GF-S $140,000

Total Approved Funding: $140,000




INSTITUTION PROJECT STATUS REPORT

Central California Women's Facility

Active Projects:

Title: Replace Roof &Mec

hanical Uhits;Ma

ID: P-0910-01220 Type: DM - Deferred Maintenance
Scope:  Full roof renewal. Roof is beyond useful life and can no longer be repaired incrementally.
Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 8/2013 - 8/2014 85% GF-S $1,801,500
Total Approved Funding: | $;I,801,500 ’

TitIe NG OIar PHotoVOItalc P V)IATTaY) Phase ) 2108 MWDy Site Power Purchase Agreement (SPPA)
andiSite License/Agreement (SLEA) iy .

ID: P-1314-00139

Type:

E - Energy Conservation / Sustainability Program

Scope:

New Solar PV array constructed by SunEdison under an SPPA and SLA. The 2.98 mW DC system assists
CDCR in meeting two goals of Executive Crder B-18-12 by creating on-site renewable energy and by reducing
grid based energy purchases. The system is expected to save CDCR $6,114,316 over a twenty year period.

|

Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 7/2013 - 1/2014 0% SF $0
Total Approved Funding: $0 |

Title: ESCO Rroject - Lighting Retrofits

E - Energy Conservation / Sustainability Program

ID: | P-1314-00149 | Type:
Scope: This energy efficiency project for Lighting Retrofits is expected to break even after a period of 7.9 years. After
that, it will create an annual savings of approximately $132,821.
Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 11/2013 - 4/2014 25% SF $1,000,000
Total Approved Funding: J $1,000,000




INSTITUTION PROJECT STATUS REPORT

Central California Women's Facility

Complete Projects:

ID:

P-1213-00083 Type: DM - Deferred Maintenance

Scope: Replace wildlife netting at the lethal electrified fence (LEF).

Completed:

3/2013

Total Approved Funding:

$427,000




INSTITUTION PROJECT STATUS REPORT

Central California Women's Facility

Proposed Projects:

ID: P-0809-01672 Type: SRP - Special Repair
Scope: Replace failed fire suppression system.

Total Proposed Funding: [ $71,175




1112-00082, Dental Facility Improvements, Phase I

1213-00239, Statewide Medication Distribution Improvements

Legend: Project Type by Color Code
Major Capital Outlay Project (MA)
Special Projects (SP)
Energy Projects (E)
CENTINELA STATE PRISON




INSTITUTION PROJECT STATUS REPORT

Centinela State Prison

‘Active Projects:

Title: Dental Facility: Improvements, Phase |l

ID: P-1112-00082 Type: MA - Major Capital Outlay

Scope: This project is part of a statewide effort to perform dental facility improvements and take corrective actions to
allow CDCR to gain compliance with the stipulated agreement in the Perez Lawsuit. The scope of these
improvements include renovation of existing space to accommodate increased operations through more efficient
use of space, as well as facilitating acceptable sanitary & infection controls.

Note: J Refer to Statewide Project for project funding.

Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 11/2013 - 712014 80% AB900GF $0
I o Total Approved Funding: $OJ

Title: StatewideMedication Distribution' Improvements

1D: P-1213-00239 Type: MA - Major Capital Outlay

Scope:  Existing medication distribution facilities do not allow for safe, efficient and effective distribution of medications
and do not allow for compliance with federal and state infection control standards. Physical plant modifications
are necessary to allow CDCR to provide appropriately sized space with proper infrastructure for secure
distribution, infection control, environmentally controlled and secure medication storage. This statewide project
includes the design and construction of improved medication distribution facilities at 22 adult prisons.

Note: Refer to Statewide Project for project funding.

Phase/Activities Start - End Compl % Fund Source Phase Funding
P - Preliminary Plans 9/2012 - 11/2013 100% ABY00GF $0
W - Working Drawings 1172013 - 7/2014 90% AB900GF $0
C - Construction 7/2014 - 1/2016 0% AB9OOGF %0

Total Approved Funding: $0

Title:™ Water treatment plantitrihalomethane (THHM) removal'systemiinstallation’

ID: P-1213-00533 Type: | SRP - Special Repair

Scope: Water treatment plant improvement required for regulatory compliance to reduce trihalomethane in drinking
water produced on site.

Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 9/2013 - 6/2014 10% GF-8 $223,502

F - Total Approved Funding: $223,502




INSTITUTION PROJECT STATUS REPORT

Centinela State Prison

Scope: Temporary roof repairs required to restore roof integrity until permanent roof repairs or renewal can occur.

Completed:|  5/2013

Total Approved Funding: $400.000—




INSTITUTION PROJECT STATUS REPORT |

Centinela State Prison

Proposed Projects:

Scope:

Replace pond liners. Liners are beyond useful life.

Total Proposed Funding:

$220,547




1112-00099, Infill Beds Program

Major Capital Outlay Project (MA)

Special Repair Program (SRP)

l - -
Legend: Project Type by Color Code

Special Projects (SP)
Energy Projects (E)

CALIFORNIA HEALTH CARE FACILTY




INSTITUTION PROJECT STATUS REPORT

California Health Care Facility

Scope: The CHCF project includes the design & construction of 1,818 beds located at the former Karl Holton Youth
Correctional Facility in Stockton. The facility is designed to provide statewide centralized housing with necessary
specialized health care treatment for a population of seriously ill medical and mental health inmates consistent

with state & federal requirements.

Completed: 12/2013

Total Approved Funding:

$839,511,000




.' [ra— ﬂ—m 1213-00229, Dental Facility Improvements, Phase IlI
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| - 1213-00187, Health Care Facility Improvement
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# ’ l 1213-00294, PIA Laundry & Kitchen Boiler Retrofits
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Legend: Project Type by Color Code
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CALIFORNIA INSTITUTION FOR MEN




INSTITUTION PROJECT STATUS REPORT

California Institution for Men

Active Projects:

Title: Health Care Fagcility Improvement Program

ID: P-1213-00187 Type: MA - Major Capital Outlay

Scope: This project includes the design and construction of a new Facility A primary care clinic, accessibility
improvements, a reception center health care processing addition, renovations to the Facility B primary care
clinic, renovations to the medication distribution rooms, renovations to the Facility C primary care clinic, new
primary care clinics on the north and south of Facility D, pharmacy renovations, central health services building
renovations, infirmary renovations, a new health care administration building, and upgrades to utilities.

Phase/Activities Start - End Compl % Fund Source Phase Funding
P - Preliminary Plans 10/2013 - 12/2013 100% AB900LR $2,080,000
W - Working Drawings 1212013 - 6/2014 50% AB900LR $3,030,000
C - Construction 9/2014 - 9/2016 0% AB9Y0OLR $45,858,000
Total Approved Funding: $50,968,000
Title: " DentaliFacility/Improvements; Phaselll
ID: P-1213-00229 Type: MA - Major Capital Outlay

Scope: This project is part of a statewide effort to perform dental facility improvements and take corrective actions to
allow CDCR to gain compliance with the stipulated agreement in the Perez lawsuit. The scope of these
improvements include renovation of existing space to accommodate increased operations through more efficient
use of space, as well as facilitating acceptable sanitary & infection controls.

Note: Refer to Statewide Project for project funding
Phase/Activities Start - End Compl % Fund Source Phase Funding
P - Preliminary Plans 6/2013 - 6/2013 100% AB900GF $0
W - Working Drawings 6/2013 - 2/2014 100% ABY00GF $0
C - Construction 2/2014 - /2015 0% AB900GF $0
Total Approved Funding: $0 ‘
Title: CelllConversion Maodifications - East Facility: (electrical) A
1D: P-1112-00124 Type: SRP - Special Repair
Scope: Cell Conversion Modification.
Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 11/2013 - 11/2014 83% GF-S $2,152,000
Total Approved Funding: $2,152,000
Title: ReservoiriRenoyvation & Leak Repair(Construction)
1D: P-1112-00130 Type: SRP - Special Repair
Scope: Repair leak in domestic water reservoir. _
Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 4/2013 - 5/2014 97% GF-S $1,643,000

L ’ Total Approved Funding: $1,643,000 .




INSTITUTION PROJECT STATUS REPORT

California Institution for Men

Active Projects:

Title: '1'E-'l:-]‘s}*-._li'ii'ff_"t':_);{il'aiﬁif j_l_ilisl.a‘.';&‘[5)‘"\?&71'}(3:1‘-r‘ MO0 PR
ID: P-1314-00089 Type: SRP - Special Repair
Scope: Repair damaged perimeter fence at D Yard.
Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 12/2013 - 2/2014 90% GF-8 $150,000
Total Approved Funding: | $150,00ﬂ
MitlerWild! LEife:MitigationiNetting |E{ﬂ:‘,91Ii_l's.ié;!jjijr';ii,i‘i:; CIM \Westi(A): PHAII o iy : " N : Y ‘j}.'-",‘:
ID: P-1213-00064 Type: DM - Deferred Maintenance
Scope: Replace wildlife bird netting.
Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 7/2013 - TBD 0% GF-S $202,721
Total Approved Funding: $202,721
Title: [Emergency Roof Repairs = Fire House : BT s D)
ID: P-1314-00077 Type: DM - Deferred Maintenance
Scope: Temporary roof repairs required to restore roof integrity until permanent roof repairs or renewal can occur.
Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 12/2013 - 1/2014 90% GF-8 $100,000

Total Approved Funding: | $1 O0,0DM




INSTITUTION PROJECT STATUS REPORT

California Institution for Men

‘Complete Projects:

Title: Install'Sewer Line - Water Treatment Plant

ID: P-1112-00291 Type: | SRP - Special Repair
Scope: Install sewer line at water treatment plant.
Completed: 3/2013

Total Approved Funding: ‘ $120,000

Title:' Brine Line RepairatWater Treatment Plant

ID: P-1213-00028 Type: | SRP - Special Repair
Scope: Repair the Brine Line at the Water Treatment Plant required for domestic water production.

Completed: 6/2013

Total Approved Funding: $10,500 |

Title: Retrofit Denite Rlant'- Brine Line Acid Conversion

ID: P-1213-00103 Type: SRP - Special Repair

Scope: Retrofit water treatment (denitrification) system to convert from citric acid to nitric acid required to control the
suspension of dissolved solids in the discharge pipeline (brine line) as required by the operating permit

Completed:| 52013 |

Total A:pproved Funding: $312,000
Title: BackwashiDrainage Ripe Repair -\Well #A
ID: P-1213-00170 Type: SRP - Special Repair
Scope: Repairs to Well 11-A required to return well to service.
Completed:| 212013 |
Total Approved Funding: $66,000
Title: Emergency Broken Water Pipe Repair = EIm Hall
ID: P-1213-00290 ‘ Type: | SRP - Special Repair
Scope: Repair broken water pipe. Repairs required to water pipe to return well to service.
Completed:| 1212012 |
Total Approved Funding: $10,934
Title:  Emergency WWIPR Transformer Replacement
ID: P-1213-00349 Type: SRP - Special Repair
Scope: Replace damaged volt transformer supplying power to the WWTP.
Completed: 4/2013 B _ )
Total Approved Funding: $48,317

Title: Emergency:\WTR Brine Line Repair

ID: P-1213-00356 Type: SRP - Special Repair
Scope: Repair Brine Line at the Water Treatment Plant.
Completed: 1212012

Total Approved Funding: Y 0,789




INSTITUTION PROJECT STATUS REPORT

California Institution for Men

Complete Projects:
ID: P-0809-00042 Type: DM - Deferred Maintenance
Scope:  Full roof renewal. Roof is beyond useful life and can no longer be repaired incrementally.

Completed: { 12/2013 |

Total Approved Funding: $1,306,000




INSTITUTION PROJECT STATUS REPORT

| Proposed Projects:

California Institution for Men

TitleWalKkein Freezer Replacement (5 Units). ' BT (R R e A
ID: P-0809-02054 Type: SRP - Special Repair
Scope: Replace walk-in freezers. Freezers are beyond useful life and can no longer be repaired cost effectively
7 Total Proposed Funding: $490,355

Title:" BoilerReplacement: |
ID: P-1213-00529 Type: SRP - Special Repair
Scope: Replace non-compliant boiler for kitchen

Total Proposed Funding: | $1,002,000
' Title: Replace H Y-‘l=f§1i§§f.(519m|ii[e__f,('llqi_“;‘rl'ripf_‘lﬁ Central Facility: : ! AT
1D: P-0809-00052 Type: DM - Deferred Maintenance
Scope: Replace heating and cooling coils )

Total Proposed Funding: $170,000
Title: PIA Laundry & Kitehen Boiler Retrofits X
1D: P-1213-00294 Type: E - Energy Conservation / Sustainability Program
Scope: This energy efficiency project for PIA Laundry and Kitchen Boiler Retrofits is expected to break even after a

period of 4.8 years. Annual savings thereafter are estimated at $ 166,667.

Total Proposed Funding: $800,000
Title: ESCO Project'- Lighting Retrofits
ID: P-1314-00147 Type: E - Energy Conservation / Sustainability Program
Scope: This energy efficiency project for Lighting Retrofits is expected to break even after a period of 4.9 years. After

that, it will create an annual savings of approximately $17,870.

Total Proposed Funding: ] $125,905




1213-00199, Health Care Facility Improvement Program

1112-00074, Dental Facility Improvements, Phase |
* AR

2

o

P
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Major Capital Outlay Project (MA)
Special Projects (SP)
Special Repair Program (SRP) Energy Projects (E)

CALIFORNIA INSTITUTION FOR WOMEN




INSTITUTION PROJECT STATUS REPORT

California Institution for Women

Active Projects:

Titled WHealth Care Facility lmprovement Program

1D: P-1213-00199 Type: MA - Major Capital Outlay

Scope: This project includes the design and construction of a central health services building addition, an addition to and
renovation of the existing general population primary care clinic, renovations to the Support Care Unit primary
care clinic, and accessibility improvements.

Phase/Activities Start - End Compl % Fund Source Phase Funding
P - Preliminary Plans 10/2012 - 3/2014 100% ABY00LR $836,000
W - Working Drawings 312014 - 7/2014 50% ABYOOLR $1,036,000
C - Construction 812014 - 12/2015 0% ABI0OLR $18,660,000
[ - Total Approved Funding: | $20,532,000
[Title: "AirConditioning and Duct for New Education Class. [ PR AR E B e
1D: P-1314-00001 Type: SRP - Special Repair
Scope: Install air conditioning and duct for the new education class. |
Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 11/2013 - TBD 0% GF-S $19,742

Total Approved Funding: $19,742 ]

Title: “Renovate Vocational Education' Modular Building 2

ID: P-1213-00377 Type: DM - Deferred Maintenance

Scope: Renovate entire Vocational Education Modular building. Project includes, but not limited to, removing and
replacing the roof, windows, siding, insulation, floor tiles, etc.

Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 6/2013 - TBD 0% GF-S $135,000

Total Approved Funding: | $135,000 |




INSTITUTION PROJECT STATUS REPORT

California Institution for Women

Scope: This project includes modifications in the following areas:
* CTC Clinic — Provide space to perform laboratory functions, relocate lab, install new cabinets and sink, upgrade
utilities.
+ Main Clinic — Provide space in sterilization area by removing walls and sink, provide corridor access, install new
cabinet and sink, upgrade utilities.

Note: ‘ Refer to Statewide Project for project funding.

Completed:|  10/2012

Total Approved Funding: $0




INSTITUTION PROJECT STATUS REPORT

California Institution for Women

Proposed Projects:

ID: P-0808-00064 Type: SRP - Special Repair
Scope: Replace damaged and deteriorated fencing

Total Proposed Fundmg | $50,000

Scope: Replace and/or retrofit three (3) 3 non-compliant central boilers and one (1) deareater tank located in the central
boiler building

Total Proposed Funding: { $2,616,000

Scope: Replace electrical transformer and electrical panel

Total Proposed Fundmg | $50,000

P-1011-00494
Scope: Replace Transformers

P-1011-00093

Scope:  Roof renewal

Total Proposed Funding: J $875,000




1213-00224 Health Care Facility Improvement Program

0910-01087 Level Il Fence Improvements - West Facility

1314- 00253 Emergency Power Generation System Upgrade

1314-00160, Solar Photovoltaic Array, Phase .83 mW, Power Purchase & License Agreement

S
-

Legend: Project Type by Color Code

Major Capital Outiay Project (MA) Deferred Maintenance Program OM)

Special Projects (SP)

Energy Projects (E)
CALIFORNIA MEN'S COLONY




INSTITUTION PROJECT STATUS REPORT

California Mens Colony

Active Projects:

Title;: Waste Water Treatime

int RPlant Upgrade:

ID: P-0910-00646

Type:

MA - Major Capital Qutlay

Scope: This project will upgrade the existing wastewater treatment chlorination system with a more effective ultraviolet
(UV) disinfection system to comply with discharge permit limits.
Phase/Activities Start - End Compl % Fund Source Phase Funding
P - Preliminary Plans 2/2010 - 9/2011 100% ABS00GF $594,000
W - Working Drawings 9/2011 - 6/2012 100% AB900GF $659,000
C - Construction 912012 - 4/2014 80% AB9Y00GF $7,885,000

Total Kpproved Funding: |

$9,138,000—‘

Titler CGentral Kitcheh Repl:

acement-West

ID: P-1011-00346

Type:

MA - Major Capital Outlay

Scope:
for storage and prepar:

This project will demolish the existing kitchen & dining areas and construct a new 9,600 SF kitchen with space
ation. Also being constructed are two 4,500 SF satellite dining rooms.

Phase/Activities Start - End Compl % Fund Source Phase Funding

P - Preliminary Plans 10/1998 - 6/2000 100% GF-C $273,000
W - Working Drawings 9/2012 - 3/2015 40% GFLR $1,508,000
C - Construction 6/2015 - 12/2016 0% LR $14,271,000
Total Approved Funding: I $16,052,000

Title:* Health Care Facility |

mprovementRrogram

ID: P-1213-00224

Type:

MA - Major Capital Outlay

Scope:

Distribution Room, and utility improvements.

Construction of a new Primary Care Clinic at the West Facility, a new Primary Care Clinic and Health Care
Administration Building at the East Facility, a new Pharmacy and Laboratory Building, and a new Administrative
Segregation Unit (ASU) Primary Care and ASU-Enhanced Outpatient Program Mental Health Clinic at the East
Facility. Renovations will be performed at the West Facility Health Records and Specialty Clinic, the East Facility
Receiving and Release Exam Room, the East Facility Central Health Services, East Facility Medication

Phase/Activities Start - End Compl % Fund Source Phase Funding

P - Preliminary Plans 212013 - 212014 100% AB900LR $2,526,000
W - Working Drawings 2/2014 - 10/2014 20% ABY00LR $2,878,000
C - Construction 212015 - 9/2016 0% ABYOOLR $50,500,000
Total Approved Funding: ’ $§5,904,000




INSTITUTION PROJECT STATUS REPORT

California Mens Colony.

Active Projects:

Titlei Emergency Power Generation Sys

ID: P-1314-00253 Type: MA - Major Capital Outlay

Scope: The project includes the installation of a new centralized standby generator system, above-ground fuel tank,
related electrical switchgear, and a new metal building to house the switchgear, and will include interior lighting
and a fire alarm system. A new 12,000 gallon diesel fuel tank and two fully redundant generators will be located
outside of the new building. The new installation will be provided with a secure 12-foot high chain link fence with
perimeter lighting and two vehicle access gates.

Phase/Activities Start - End Compl % Fund Source Phase Funding

P - Preliminary Plans 12/2013 - 7/2014 90% ABY00GF $382,000

W - Working Drawings 7/2014 - 10/2014 0% ABY00GF $384,000

C - Construction 2/2015 - 2/2016 0% ABS00GF $5,402,000
Total Approved Funding: | $6,1 68,0007

. ¥ 15

Title: Replace Gym Roof: ] ¥ S , R s

ID: P-0809-00071 Type: DM - Deferred Maintenance

Scope: Full roof renewal. Roof is beyond useful life and can no longer be repaired incrementally.
Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 6/2014 - 1/2015 25% GF-8 $676,000

Total Approved Funding: | $676,000 '




INSTITUTION PROJECT STATUS REPORT

California Mens Colony

Complete Projects:

Title: LevellllFehce Improvements = West Faoility

ID: P-0910-01087 Type: MA - Major Capital Qutlay

Scope: This project will construct and upgrade the existing Level Il perimeter fence at the West Facility and will add
1,000 lineal feet of 12' high fence. It will redirect inmate, visitor, and staff pedestrian route from the interior
section of the two fences that currently comprise the portion of the perimeter fence that separates the Level | and
Level Il sections of the West Facility.

Completed: 412013 7

Total Approved Funding: $422,000
TitieINB0BedIMental HealtniCrisisIBedIFacility LR
ID: P-1011-00347 Type: MA - Major Capital Outlay

Scope: This project will provide approximately 45,000 SF for a 50-bed licensed inpatient MHCB facilily-bonsisting of
housing, treatment, support, and administration services.

Completed: 8/2013 )
Total Approved Funding: $38,655,000
Title: ™ Surface Drain'Repairs'- Reservoir #4'(construction)
ID: P-1213-00134 Type: SRP - Special Repair
Scope: Repair surface drains at reservoir 4 a
Completed: 3/2013 o
Total Approved Funding: $148,000

Titles SurfacelDrain' Repairs -\Reservoir#4' (Environmental'Gompliance Plan)

ID: P-1213-00142 Type: SRP - Special Repair
Scope: Contract for engineering services to develop environmental compliance plan for reservoir.

Completed: 2!201‘3- )

Total Approved Funding: $40,638

Title: Emergency WWTP SCADA System Repair

ID: P-1213-00367 Type: SRP - Special Repair
ﬁScope: Repair system at the WWTP requird for domestic water production.

Completed: 2150;3 E

Total Approved Funding: ’ $24,950




INSTITUTION PROJECT STATUS REPORT

California Mens Colony

ID: P-0809-01074 Type: DM - Deferred Maintenance

Scope:  Full roof renewal. Roof is beyond useful life and can no longer be repaired incrementally.
Total Proposed Funding: | $1,063,641

Scope: New Solar PV array constructed by SunEdison under an SPPA and SLA. The .83 mW DC system assists CDCR
in meeting two goals of Executive Order B-18-12 by creating on-site renewable energy and by reducing grid
based energy purchases. The system is expected to save CDCR $1,713,995 over a twenty year period.

Total Proposed Funding: $0




1213-00197, Health Care Facility Improvement Project

0910-00036 Dental Facility Improvements, Phase |

T

Major Capital Outlay Project (MA)

e, special Projects (SP)

Energy Projects (E)
CALIFORNIA MEDICAL FACILITY




INSTITUTION PROJECT STATUS REPORT

California Medical Facility

Active Projects:

Titlez Emergency Generator Gapacity Upgrade

ID: P-0910-00642

Type:

MA - Major Capital Outlay

Scope:  This project would upgrade the emergency power system by installing three 2-megawatt emergency generator

sets with associated transfer switch & switchgear to operate in conjunction with the existing 2-megawatt

generator currently in operation.

Phase/Activities Start - End Compl % Fund Source Phase Funding
P - Preliminary Plans 8/2012 - 1/2014 100% ABS00GF $415,000
W - Working Drawings 172014 - 5/2014 60% ABY0OGF $566,000
C - Construction 8/2014 - 8/2015 0% AB900GF $7,367,000
F Total Approved Funding: $B,348,000J

Title: Health Care Facility:Improvement Project

ID: P-1213-00197

Type:

MA - Major Capital Outlay

Scope:

This project includes the construction of a Central Health Services (CHS) specialty clinic, a Stand-by Emergency
room, a Medication Distribution building, and renovation to the B-wing, X-wing, and Unit IV medical areas, as
well as utility improvements.

Phase/Activities Start - End Compl % Fund Source Phase Funding
P - Preliminary Plans 9/2012 - 12/2013 100% AB900LR $1,131,000
W - Working Drawings 12/2013 - 5/2014 50% ABY0OLR $1,481,000
G - Construction 7/2014 - 1/2016 0% AB900LR $20,077,000

Total Approved Funding:

$22,689,000

Titles

Maintenance Fueling Area - Environmental Remediation

1D: P-1213-00278 Type: SRP - Special Repair
Scope: Environmental remediation services for maintenance fueling area.
Phase/Activities Start - End Compl % Fund Source Phase Funding
| C - Construction 12/2012 - TBD 0% GF-$ $168,753
Total Approved Funding: | $168,753 ‘

Title: Y-Dorm /Accessibility Bunks/l.ockers
ID: P-1213-00302 Type: SRP - Special Repair
Scope:  Accessibility needed to the Y Dorm's bunks and lockers.
Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 6/2013 - 4/2014 99% GF-S $582,000
Total Approved Funding: $582,000 |




INSTITUTION PROJECT STATUS REPORT

California Medical Facility

Active Projects:

DA S

ID: P-1314-00118 Type: SRP - Special Repair
Scope: Perform miscellaneous ADA related facility modifications.

Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 2/2014 - 8/2014 60% GF-S $470,000

Total Approved Funding: | $470,000 ’




INSTITUTION PROJECT STATUS REPORT
California Medical Facility

‘Gomplete Projects:
Title: De

ID: P-0910-00036 Type: MA - Major Capital Outlay

Scope: Main Clinic B-1 — Provide space in sterilization area requires removal of walls, provide for sterilization area, move
and enclose panoramic x-ray, provide two dental chairs with sink in between, update utilities.

Note: | Refer to Statewide Project for project funding.

Completed:| 202013 |

Total Approved Funding: $0
Title:" Enhanced Outpatient ProgramiTreatment and Offfce Space’ 8 i e
ID: P-0910-00412 Type: | MA - Major Capital Outlay

Scope: 44,000 SF building to provide office space & EOP treatment space.

Completed:| 52013 |

Total Approved Funding: $23,770,000

Title; Enhanced Out RPatient (EOR) - Path of Travel

ID: P-1213-00509 Type: SRP - Special Repair

Scope: install new / revise existing path of travel to new enhanced outpatient (EOP) facility

Completed:|  11/2013 |

Total Approved Funding: $117,000




Proposed Projects:
Title:“Replacement of §:Q WingiChiller; .F;_mfi’l'i’ﬁj 1"|}'3éji"ilﬁi‘;&.’.o.ioj,ii,t

INSTITUTION PROJECT STATUS REPORT
California Medical Facility

ID: P-1112-00052 Type: SRP - Special Repair
Scope: Remove existing water cooled York chiller located in S-Wing Fan Room. Install new Smardt 150 ton water
cooled chiller. Modify piping and electrical systems as required.
Total Proposed Funding: $393,060
Titler H:\Wing ADA Modifications (phase Il) : ' :
1D: P-1314-00130 Type: SRP - Special Repair
Scope: Perform misc. ADA related facility modifications.
Total Proposed Funding: I $650,000

Awnings:

Title?Roof Replacement < Bldg: E (W-51) Main Warehouse, AA (G55 Laundry/Distribution and 2.

1D:

P-0809-00082 Type: DM - Deferred Maintenance

Scope:

Full roof renewal. Roof is beyond useful life and can no longer be repaired incrementally.

Total Proposed Funding: $1,336,350

Title: Replace Rooflon Bldy. 8 (8/58) Family Visiting Building /A ;1‘..1'riii'nw'aﬂs.(if»iu, ;

ID:

P-0809-00083 Type: DM - Deferred Maintenance

Scope:

Full roof renewal. Roof is beyond useful life and can no longer be repaired incrementally.

Total Proposed Funding: [ ) $144,960

Title: "H-Wing Transformer

1D:

P-1112-00011 Type: DM - Deferred Maintenance

Scope:

Install new transformer and associated switching gear to support institution's increases electrical capacity needs

Total Proposed Funding: $1,696,970




1213-00230 Dental Facility Improvements, Phase Ill

1213-00240 Statewide Medication Distribution Improvements

1314-00144, Solar Photovoltaic Array, Phase 3, Power Purchase & License Agreement
1213-00296, Boiler Retrofits & Condensate Line Replacement
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Legend: Project Type by Color Code
Major Capital Outlay Project (MA)

i N special Projects (SP)

Special Repair Program (SRP) Energy Projects (E)
CALIFORNIA STATE PRISON, CORCORAN




INSTITUTION PROJECT STATUS REPORT

California State Prison Corcoran

: Active Projects:

Titler Dental Eacilitylmpri

nts, Phase |II

ID: P-1213-00230

Type:

MA - Major Capital Outlay

Scope:

This project is part of a statewide effort to perform dental facility improvements and take corrective actions to
allow CDCR to gain compliance with the stipulated agreement in the Perez Lawsuit. The scope of these
improvements include renovation of existing space to accommodate increased operations through more efficient

use of space, as well as facilitating acceptable sanitary & infection controls.

Note: Refer to Statewide Project for project funding.
Phase/Activities Start - End Compl % Fund Source Phase Funding
P - Preliminary Plans 7/2012 - 6/2013 100% AB9Y00GF $0
W - Working Drawings 6/2013 - 2/2014 100% AB900GF $0
C - Construction 2/2014 - 2/2015 10% AB900GF $0 |
Total Approved Funding: $0 J

Title:

Statewide Medication Distribution!lmprovements

ID: P-1213-00240

Type:

MA - Major Capital Outlay

Scope:

Existing medication distribution facilities do not allow for safe, efficient and effective distribution of medications
and do not allow for compliance with federal and state infection control standards. Physical plant modifications
are necessary to allow CDCR to provide appropriately sized space with proper infrastructure for secure
distribution, infection control, environmentally controlled and secure medication storage. This statewide project
includes the design and construction of improved medication distribution facilities at 22 adult prisons.

Note: Refer to Statewide Project for project funding.
Phase/Activities Start - End Compl % Fund Source Phase Funding
P - Preliminary Plans 9/2012 - 11/2013 100% ABY00GF $0 |
W - Working Drawings 11/2013 - 7/2014 90% ABY00GF $0
C - Construction 7/2014 - 1/2016 0% AB900GF $0
Total Approved Funding: I $0
Title: Solar Photovoltaici(PV)'Array; Phase 3, 612 m\W, Site Power Rurchase Agreement (SRPA) and Site

License Agreement (SLA))

ID: P-1314-00144

Type:

E - Energy Conservation / Sustainability Program

Scope:

New Solar PV array constructed by SunEdison under an SPPA and SLA. The 5.2 mW DC system assists CDCR
in meeting two goals of Executive Order B-18-12 by creating on-site renewable energy and by reducing grid
based energy purchases. The system is expected to save CDCR $10,845,596 over a twenty year period.

Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 9/2013 - 2/2014 75% SF $07
Total Approved Funding: | $0 |




INSTITUTION PROJECT STATUS REPORT

California State Prison Corcoran

\Complete Projects:
Title: "Administrative Segregation UnitlEnhanced Outpatient Rrogram Treatment & Office Space

ID: P-1011-00348 Type: MA - Major Capital Outlay

Scope: Design & construct a new apprc_aximately 14,932 SF, 2 story mental health building adjacent to the existing Ad
Seg Unit/EOP housing. As part of this project 2 group exercise yards will be relocated & downsized to make
room for the new MH building.

Completed: 52013 | e

Total Approved Funding: $10,745,000
Title: Emergency Hydronic Loop/Repait: b
ID: P-1213-00375 Type: SRP - Special Repair
Scope: Locate and repair the pipe that is leaking in the Hydronic Loop Repair.
Completed: 7/2013

Total Approved Funding: | $454,818

Title:* Transformer Fire; Utility Power Loss - Phase 1 Electrical Repairs

ID: P-1213-00519 Type: SRP - Special Repair

Scope: Repair substation due to fire resulting in power loss.
Completed:|  5/2013 | -

Total Approved Funding: $300,000
Title: Substation Transfoermer Fire Soil Remediation ' ' ‘
ID: P-1314-00004 Type: SRP - Special Repair
Scope: Remediation work needed at the substation transformer.
Completed: 12/2013

Total Approved Funding: $37,294

Title: 180'Housing Unhit'Roofs 4A3 & 4A4 - Phase 2

1D: P-0809-00088 Type: DM - Deferred Maintenance

Scope:  Full roof renewal. Roof is beyond useful life and can no longer be repaired incrementally.

Completed:|  11/2013 B

Total Approved Funding: | $1,445,000

Title: 180/ Housing lUnit' Roofs 4A1 & 4A2'- Rhase 4

ID: P-0809-00089 Type: DM - Deferred Maintenance
Scope: Full roof renewal. Roof is beyond useful life and can no longer be repaired incrementally.

Completed: 10/2013 )

Total Approved Funding: $1,424,000




INSTITUTION PROJECT STATUS REPORT

California State Prison Corcoran

Proposed Projects:

Title: Pond Liner Replacement Pond A

ID: P-0809-00085 Type: | SRP - Special Repair

Scope: Replace existing deteriorating effluent storage pond walls and liner. Pond walls are beyond useful life and
unable to be economically repaired. Replacement is required to avoid potential accidental release/spill of stored

effluent and resulting regulatory violation.

Total Proposed Funding: $1,189,485

Title:Replace ACH Personallburess Alarm System; dohn D: Klarieh Memorial Hospital

ID: P-1112-00180 Type: SRP - Special Repair

Scope: Repair and/or replacement of the main hospital personal alarm sg?stem. The existing system, is beyond useful o
life. Itis not functioning and replacement parts are no longer available.

Total Proposed Funding: |  $150,000
Title: Transformer Fire, UtilitylPower Loss - Phase 2 ' R A
ElectricaliSubstation'Repair/Replacement Mt 2 AL i
ID: P-1314-00080 Type: SRP - Special Repair
Scope: New main facility electrical transformer installation and related supporting work to be performed by PG&E

Total Proposed Funding: I $3,700,000

Title: " Upgradeilnstitution Electrical Switchgear (construction)

ID: P-0809-01827 Type: DM - Deferred Maintenance

Scope: Upgrade existing main electrical switchgear and relocate from current unprotected exterior location to an all-
weather interior building location

Total Proposed Funding: | $2,919,471

Title: Boiler Retrofits'& Candensate Line/Replacement

ID: P-1213-00296 Type: E - Energy Conservation / Sustainability Program

Scope: This energy efficiency project for Boiler Replacement and Condensate Line Replacement is expected to break
even after a period of 5.9 years. After that, it will create an annual savings of approximately $500,000.

Total Proposed Funding: $3,000,000




Legend: Project Type by Color Code

Major Capital Outlay Project (MA)

Special Projects (SP)
Energy Projects (E)

CALIFORNIA REHABILITATION CENTER




INSTITUTION PROJECT STATUS REPORT

California Rehabilitation Center

Active Projectsi NONE




INSTITUTION PROJECT STATUS REPORT

California Rehabilitation Center

Complete Projects: NONE

S===Sa



California Rehabilitation Center

Proposed Projects: NONE




1213-00212 Dental Facility Improvements, Phase |
1213-00241 Statewide Medication Distribution Improvements

1314-00177 Health Care Facility Improvement Program
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Legend: Project Type by Color Code
Major Capital Outlay Project (MA)
Special Projects (SP)
Special Repair Program (SRP) Energy Projects (E)

CORRECTIONAL TRAINING FACILITY (NORTH,CENTRAL)




1314-00141, Solar Photovoltaic Array, Phase 3, Site Power Purchase & License Agreement
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Legend: Project Type by Color Code
Major Capital Outlay Project (MA)
Special Projects (SP)
Special Repair Program (SRP) Energy Projects (E)

CORRECTIONAL TRAINING FACILITY (SOUTH)




INSTITUTION PROJECT STATUS REPORT

' Active Projects:

Correctional Training Facility

Total Approved Funding:

Title: Solid Cell Frants
ID; P-0910-01114 Type: MA - Major Capital Outlay
Scope: Replace the existing barred cell fronts with solid cell fronts in O-Wing, including the replacement of the existing
cell fronts with solid wall & door units with locking mechanisms to conform to Level IV Security Housing Unit
design.
Phase/Activities Start - End Compl % Fund Source Phase Funding
P - Preliminary Plans 9/2007 - 7/2008 100% GF-C $405,000
W - Working Drawings 12/2008 - 12/2011 100% GF-C $498,000
C - Construction TBD - TBD 0%
$903,000

Title: Statewide Medication DistributionImprovements

ID: P-1213-00241

Type:

MA - Major Capital Outlay

Scope:

Existing medication distribution facilities do not allow for safe, efficient and effective distribution of medications
and do not allow for compliance with federal and state infection control standards. Physical plant modifications
are necessary to allow CDCR to provide appropriately sized space with proper infrastructure for secure
distribution, infection control, environmentally controlled and secure medication storage. This statewide project
includes the design and construction of improved medication distribution facilities at 22 adult prisons.

Note: Refer to Statewide Project for project funding.

Phase/Activities Start - End Compl % Fund Source Phase Funding
P - Preliminary Plans 9/2012 - 11/2013 100% ABY00GF $0
W - Working Drawings 11/2013 - 7/2014 90% AB90OGF $0
C - Construction 712014 - 12016 0% ABQO0GF $0

Total Approved Funding: $0

Title:  Health Gare Facilitylmprovement'Program
ID: P-1314-00177 Type: MA - Major Capital Outlay

Scope:

This project includes the construction a new Facility A,B,C, and D Primary Care Clinics, Facility B Care
Renovation, Health Care Administration renovation, Speciality Care Clinic renovation, Facility C Triage and
Treatment Area Renovation,

Phase/Activities Start - End Compl % Fund Source Phase Funding

P - Preliminary Plans 772013 - 6/2014 80% AB900LR $1,472,000
W - Working Drawings 6/2014 - 12/2014 0% AB900LR $1,514,000
C - Construction 4/2015 - 12/2016 0% ABS00LR $23,445,000
Total Approved Funding: $26,431,000




INSTITUTION PROJECT STATUS REPORT

Correctional Training Facility

‘Complete Projects:

Tifie M Dental Faciity [mprovements, Phaseld = b
ID: P-1213-00212 | Type: | MA - Major Capital Outlay

Scope: *Central Clinic - Convert computer classroom to provide a 3-chair dental operatory with sinks, an X-ray room, a
sterilization room with sink and office space.
«North Clinic- Construct two new offices, three operatory chairs with new console, sink and panoramic x-ray

machine, upgrade utilities.
*South Clinic - Move dental chairs, provide new sterilization space and upgrade utilities.

Note: | Refer to Statewide Project for project funding.

Completed:|  4/2013

Total Approved Funding: $975,000

Title:[Replace Boiler'SouthiFacility

1D: P-0708-00003 Type: SRP - Special Repair

Scope: Replace obsolete boiler

Completed: 8/2013

Total Approved Funding: $1,132,769

Title: Replace'Roofion'SC Rainer Hall

ID: P-0809-00104 Type: DM - Deferred Maintenance

Scope: Full roof renewal. Roof is beyond useful life and can no Ionger- be repaired incrementally.

Completed:| 1012013 |

Total Approved Funding: ] $534,000

Title: Solar'Rhotovoltaic'(RV) Array, Phase 3 1.25'm\W, Site Power Purchase'Agreement: (SPPA)and
Site License Agreement (SLA), . . e RS o

ID: P-1314-00141 Type: E - Energy Conservation / Sustainability Program

Scope: New Solar PV array constructed by SunEdison under an SPPA and SLA. The 1.25 mW DC system assists
CDCR in meeting two goals of Executive Order B-18-12 by creating on-site renewable energy and by reducing
grid based energy purchases. The system is expected to save CDCR $2,418,005 over a twenty year period.

Completed: 12/2013

Total Approved Funding: $0




INSTITUTION PROJECT STATUS REPORT

Correctional Training Facility

Proposed Projects:

Total Proposed Funding: | $195,777

ID: P-0808-00111 Type: SRP - Special Repair
Scope: Replace boilers 3 & 4. '

Total Proposed Funding: $2,108,00

———F ——

SRP - Special Repair
Scope:  Full roof renewal. Roof is beyond useful life and can no longer be repaired incrementally.
Total Proposed Funding: $138,214

Scope: Full roof renewal. Roof is beyond useful life and can no longer be repaired incrementally.

Total Proposed Funding: $528,000




1112-00083 Dental Facility Improvements, Phase I
1213-00242 Statewide Medication Distribution Improvements
1314-00152, ESCO Project - Lighting Retrofit
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Legend: Project Type by Color Code
Major Capital Outlay Project (MA)
Special Projects (SP)
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CHUCKAWALLA VALLEY STATE PRISON




INSTITUTION PROJECT STATUS REPORT

Chuckawalla Valley State Prison

Active Projects:
‘mitler  Dental Facility Imp! fovements, P

ID: P-1112-00083 Type: MA - Major Capital Outlay

Scope: This project is part of a statewide effort to perform dental facility improvements and take corrective actions to
allow CDCR to gain compliance with the stipulated agreement in the Perez Lawsuit. The scope of these
improvements include renovation of existing space to accommodate increased operations through more efficient
use of space, as well as facilitating acceptable sanitary & infection controls.

Note: ’ Refer to Statewide Project for project funding.
Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 11/2013 - 9/2014 50% ABO00GF
\ Total Approved Funding: $0 ‘
Titie: 'Statewide Medication Distribution Improvements ; -
1D: P-1213-00242 Type: MA - Major Capital Qutlay

Scope: Existing medication distribution facilities do not allow for safe, efficient and effective distribution of medications
and do not allow for compliance with federal and state infection control standards. Physical plant modifications
are necessary to allow CDCR to provide appropriately sized space with proper infrastructure for secure
distribution, infection control, environmentally controlled and secure medication storage. This statewide project
includes the design and construction of improved medication distribution facilities at 22 adult prisons.

Note: Refer to Statewide Project for project funding.

Phase/Activities Start - End Compl % Fund Source Phase Funding
P - Preliminary Plans 9/2012 - 11/2013 100% AB900GF $0
W - Working Drawings 1172013 - 7/2014 90% AB900GF $0
C - Construction 7/2014 - 1/2016 0% AB90OGF $0

Total Approved Funding: " $0 |




INSTITUTION PROJECT STATUS REPORT

Chuckawalla Valley State Prison

Complete Projects:

ID: P-1011-00349 Type: MA - Major Capital Qutlay

Scope: Replace the wastewater treatment plant trickling filter system with an oxidation ditch system.

Completed:| 82013 |

$27,338,000

=TT

Scope: Repair underground vault effecting power to: Admin, Front Ent., Central Op. Control, Central Health, R&R,
Complex 1 Visiting, B&C Facility Housing & B&C Voc classrooms.

Completed: 8/2013

Total Approved Funding: | $28,700

(b




INSTITUTION PROJECT STATUS REPORT

Chuckawalla Valley State Prison

Scope: Repair existing wells and or construct new wells as required to meet institution domestic water needs
Total Proposed Funding: I $2,400,000

B

Scope: This energy efficiency project for Lighting Retrofits is expected to break even after a period of 6 years. After that,
it will create an annual savings of approximately $109,578.

ID: P-1314-00152 Type: E - Energy Conservation / Sustainability Program

Total Proposed Funding: $851,241




1213-00317 Dewitt Nelson Correctional Annex
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DEWITT NELSON CORRECTIONAL ANNEX




INSTITUTION PROJECT STATUS REPORT

DeWitt Nelson Correctional Annex

Active Projects:

Scope: Renovate and convert the Dewitt Nelson Youth Correctional Facility to an Adult Male Level |l Facility. Project will
provide housing for the most seriously ill medical and mental health outpatient inmates. This facility will provide a
total of 1,133 beds, of which 953 will be health care beds, including 528 beds for specialized general population

inmates requiring intermediate medical care.

PhasefActivities Start - End Compl % Fund Source Phase Funding
S - Study 11/2009 - 6/2010 100% AB900GF $169,000
PW - Design Phases 6/2010 - 8/2011 100% ABY0OLR $6,207,000
DB - Design Build 7/2012 - 3/2014 90% ABY00OLR $166,791,000

[ Total Approved Funding: ‘ $173,167,000




1011-00350 Groundwater Treatment/Non-Potable Water Distribution System
1112-00084 Dental Facility Improvements, Phase Il

1213-00243 Statewide Medication Distribution Improvements
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DEUEL VOCATIONAL INSTITUTION




INSTITUTION PROJECT STATUS REPORT

Deuel Vocational Institution

;___Active Projects:
Title:

SolidiCell Frents

ID: P-0910-00462 Type: MA - Major Capital Outlay

Scope: Replace existing barred cell fronts/doors with solid cell fronts/doors and update the locking mechanisms.
Phase/Activities Start - End Compl % Fund Source Phase Funding

P - Preliminary Plans 9/2007 - 9/2009 100% GF-C $405,000

W - Working Drawings TBD - TBD 0%

$405,00M

Total Approved Funding: ‘

Title: Dental'Facilityllmprovements; Phase'll

ID: P-1112-00084 Type: MA - Major Capital Outlay

This project is part of a statewide effort to perform dental facility improvements and take corrective actions to
allow CDCR to gain compliance with the stipulated agreement in the Perez Lawsuit. The scope of these
improvements include renovation of existing space to accommodate increased operations through more efficient
use of space, as well as facilitating acceptable sanitary & infection controls.

Scope:

Note: ‘ Refer to Statewide Project for project funding.
Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 112014 - 7/2014 50% ABQOOGF $0

$0 |

‘ Total Approved Funding:

Titler HealthiCare'Facility'Improvement Program

ID: P-1213-00219 Type: MA - Major Capital Outlay

This project includes Primary Care Clinic renovations and Pharmacy addition, K-Wing ASU Primary Care Clinic
renovation, B-Wing Specialties and TTA renovation, Reception Center Health Care Processing addition, a new
MSF Primary Care Clinic, and supporting infrastructure upgrades.

Scope:

Phase/Activities Start - End Compl % Fund Source Phase Funding

P - Preliminary Plans 4/2013 - 412014 100% ABSOOLR $996,000

W - Working Drawings 4/2014 - 10/2014 15% ABSOOLR $1,110,000
C - Construction 2/2015 - 8/2016 0% ABOOOLR $18,263,000

L_ Total Approved Funding: $20,369,000

Title: Statewide Meadication Distributioniimprovements

ID: P-1213-00243 Type: MA - Major Capital Outlay

Existing medication distribution facilities do not allow for safe, efficient and effective distribution of medications
and do not allow for compliance with federal and state infection control standards. Physical plant modifications
are necessary to allow CDCR to provide appropriately sized space with proper infrastructure for secure
distribution, infection control, environmentally controlled and secure medication storage. This statewide project
includes the design and construction of improved medication distribution facilities at 22 adult prisons.

Scope:

Note:;{ Refer to Statewide Project for project funding.

Phase/Activities Start - End Compl % Fund Source Phase Funding
P - Preliminary Plans 9/2012 - 11/2013 100% AB900GF $L
W - Working Drawings 11/2013 - 7/2014 90% AB900GF - §0
C - Construction 7/2014 - 1/2016 0% AB900GF $0
Total Approved Funding: $0 |




INSTITUTION PROJECT STATUS REPORT

P-0910-00161

Type:

MI - Minor Capital Outlay

Scope: Design and construct foundation to place previously purchased freezer unit onto. Cost of freezer unit not
included.
Phase/Activities Start - End Compl % Fund Source Phase Funding
PWC - All Phases 3/2014 - 6/2014 0% GF-C $179,000
[ $179,000

Total Approved Funding: |

II]Lﬂ;HL‘ ¥ j!\rt';fp% "-}u: -

SR PO

P-1314-00088 Type: SRP - Spemal Repalr
Scope: Repairfreplace circuits. F3 runs between Towers 6 and 8 and F4 runs from the switchgear.
Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 1/2013 - TBD 50% GF-S $11,459 |

Total Approved Funding: |

$11,459J




INSTITUTION PROJECT STATUS REPORT

Deuel Vocational Institution

Scope:- Design a reverse osmosis water treatment system to bring the institution's domestic water supply into
compliance with Title 22 regulations, and a nonpotable water distribution system to separate the treated water
from water used for landscaping, dairy, and industrial use.

Completed:| /2013 |

Total Approved Funding: $32,958,000

Scope: Repair main sally port pedestrian gate.

Completed:| /2013 |

Total Approved Funding: | $64,000




INSTITUTION PROJECT STATUS REPORT

Deuel Vocational Institution

jr'Prop'o_sedWFrgjepts:

Title:: Replace Cell Lighting Fixtures

ID: P-0809-00123 Type: SRP - Special Repair
Scope: Replace cell lighting fixtures

Total Proposed Funding: | $1,300,000
Title: Replace EastiWest Security Maodule ’
ID: P-0910-01198 Type: SRP - Special Repair
Scope: Replace controls and associated wiring on all cell doors for all tiers )

; Total Proposed Funding: $1,109,020ﬁ

Title: Replace Locks and Cylinders Site'wide:
ID: P-1011-00198 Type: SRP - Special Repair
Scope: Replace originally installed locks and cylinders site wide -

Total Proposed Funding: | $860,222
Titlex Repair/Replace Boiler for Plant Emission'Compliance
ID: P-1112-00013 Type: SRP - Special Repair
Scope:  Construct new boiler building and install new emissions compliant boiler

- Total Proposed Funding: | $3,500,000

Title:" RepairiReplace F-3/F-4 Branch Circuitry

ID: P-1314-00025 Type: SRP - Special Repair

Scope: Repair and/or replace main electrical power circuits F3 and F4. Circuit F3 serves All perimeter towers, Entrance
Building, Armory/Radio Room, Fire house, Vehicle Sally Port, Plant Operation's Outside Warehouses, Minimum
Security Facility, Water Wells No.'s 5, 6 & 9, the Wellness Center and Personnel. Circuit 4 serves the Garage,
Outside Maintenance, storm water pumps, street lights, Minimum Security Facility G Dorm, Gun Range, Prison
Industry Authority (PIA) dairy and farm buildings, Inmate Ward Labor (IWL) operations and booster pumps.

Total Proposed Funding: | $872,155
Title: Replace lL:\Wing Roof
ID: P-0910-00466 Type: DM - Deferred Maintenance
Scope:  Full roof renewal. Roof is beyond useful life and can no longer be repaired incrementally.

 Total Proposed Funding: $161,584

Title: Replace RoofiB-Wing Medicalllnfirmary (39)
ID: P-0910-01188 Type: DM - Deferred Maintenance
Scope: Full roof renewal. Roof is beyond useful life and can no‘longer be repaired incrementally.

Total Proposed Fﬁﬁaing: $120,147

Title:" ReplacelModernize Main'Culinary:and Rining HallDrain:

ID: P-0910-01191 Type: DM - Deferred Maintenance

Scope: Replace main culinary and dining hall under floor drainage system.
Total Proposed Funding: $508,490 |




INSTITUTION PROJECT STATUS REPORT

1=

ID: P-1011-00199 Type: DM - Deferred Maintenance

Scope: Full roof renewal. Roof is beyond useful life and can no longer be repaired incrementally.

Total Proposed Funding:

$1,197,680




1011-00015, Health Care Facility Improvement Program
0910-00041, Dental Facility Improvements, Phase |
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FOLSOM STATE PRISON




INSTITUTION PROJECT STATUS REPORT

Folsom State Prison

[Active Projects:
Title: Cell Block Five FirelLife/Safety. CelllUpgrades

ID: P-0809-01089 Type: | MA - Major Capital Outlay

The proposed project will complete fire, life & safety upgrades to Building & which will include the installation of
fire sprinklers in each of the 328 cells, overhead fire sprinklers in the east end of the building beneath the roof's
wood decking, exhaust fans for smoke removal in the event of a fire & a centrally located fire alarm & smoke

Scope:

detection system.

PhaselActivities Start - End Compl % Fund Source Phase Funding
P - Preliminary Plans 9/2013 - 5/2014 100% ABY00GF $147,000
W - Working Drawings 5/2014 - 9/2014 10% ABY00GF $201,000
C - Construction 1/2015 - 172016 0% ABY00GF $3,812,000
Total Approved Funding: | $4,160,000J
Title: Health'Care'Facility Improvement Rrogram
ID: P-1011-00015 Type: MA - Major Capital Outlay
Scope: The project includes the construction of two new Primary Care Clinics, a new Central Health Services Building,
new and Renovated Medication Distribution Rooms, and utility improvements.
Phasel/Activities Start - End Compl % Fund Source Phase Funding
P - Preliminary Plans 2/2013 - 2/2014 100% AB90OLR $2,209,000
W - Working Drawings 2/2014 - 9/2014 20% AB90OLR $2,630,000
C - Construction 1/2015 - 2/2017 0% AB90OLR $47,604,000
Total Approved Funding: $52,443,000 —‘
Title: ADA Improvements - EWF | '
ID: P-1213-00507 Type: SRP - Special Repair
Scope: ADA improvements needed in the Women's Facility.
Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 8/2013 - 4/2014 0% GF-S $113,000

Total Approved Funding: [

$113,0M

Titled Fire'SprinklenSystem Repair < FWFE (additional'SEM/Code requirements)

ID: P-1213-00521 Type: SRP - Special Repair
Scope: Address additional State Fire Marshal requirements related to repair of the fire sprin'kler system in the Women's
Facility.
Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 11/2013 - TBD 0% GF-S $375,000

Total Approved Funding:

$375,0ﬂi|




INSTITUTION PROJECT STATUS REPORT

Folsom State Prison

1D: P-1011-00044 Type:
Scope:  Full roof renewal. Roof is beyond useful life and can no longer be repaired incrementally.
Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 8/2013 - TBD 0% GF-S $1,558,121
Total Approved Funding: $1,558,121J
S VO iAol () T
ID: P-1314-00065 Type: DM - Deferred Maintenance
Scope: Repair damaged HVAC system as required at the Women's Facility.
Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 7/2012 - TBD 100% GF-8 $200,000
Total Approved Funding: | $200,000




INSTITUTION PROJECT STATUS REPORT

Folsom State Prison

' Complete Projects:

itle: Dental Facility:Improvements; Phase |

ID: P-0910-00041 Type: MA - Major Capital Outlay

Scope: Main Lab - Convert therapy room to laboratory, add four workstations, convert storage area to office, convert
adjacent space to Mental Health work area, convert two cells to offices, install new wall and doors, and upgrade

utilities.
Note: | Refer to Statewide Project for project funding.
Completed:| 1212012
Total Approved Funding: $0
Title:Modernize Passenger Elevator = Admin/MedicallBldg: ok o e
ID: P-1011-00003 Type: SRP - Special Repair

Scope: Replace existing obsolete elevator car and associated systems. Current elevator is beyond useful life and can |
no longer be maintained cost effectively or repaired incrementally

Completed: 7/2013 7

Total Approved Funding: $242,386
Title: ‘Sewage Grinder Installation - FVWE [
ID: P-1213-00135 Type: SRP - Special Repair
Scope: Install sewage grinder at the Folsom Womens Facility.
Completed: 9/2013

Total Approved Funding: $100,000
Title: Fire Sprinkler System Repair - FWF Tgid e’ P&
ID: P-1213-00136 Type: SRP - Special Repair
Scope: Repair fire sprinkler system at the Folsom Womens Facility
Completed: 9/2013

Total Approved Funding: $622,000

Title: Asphalt Paving Repair= FWF

ID: P-1213-00351 Type: DM - Deferred Maintenance

Scope: Asphalt paving repair needed in the Women's Fagility.

Completed: 8/2013

Total Approved Funding: l $100,000




INSTITUTION PROJECT STATUS REPORT

Folsom State Prison

‘iPrp'pos_ed Projects:

Title: Storm DrainContainment Pond 'and Pump!

ID:

P-1314-00171

Type: MI - Minor Capital Outlay

Scope:

Install a containment pond, pump, and underground piping to capture tainted storm drain water and pump the

captured water to the sewer grinding station located south of tower #6.

Phase/Activities Start - End Fund Source Phase Funding
PWC - All Phases 8/2014 - 4/2016 GF-C $395,000
Total Proposed Funding:r I $395,000 J
Title: Replace Hot/Cold \Water llines, Sewer/Steam Ripesi- Bldg #1 :
ID: P-0809-00127 Type: SRP - Special Repair
Scope: Replace Hot/Cold Water Lines, Sewer/Steam Pipes
Total Proposed Funding: $3,209,472 |
Title: Replace Windows - Building #1
ID: P-0809-00128 Type: SRP - Special Repair
Scope: Replace windows
Total Proposed Funding: $2,117,342
Title: Iﬁ'{-:_”'il;i::;:i?}i-n'_ij;:_mi["C}f:!,llo"l\rk'{:_i’(__:l‘r l?”f]‘:i';i-- Gell Block #5:
ID: P-0809-00131 Type: SRP - Special Repair
Scope: Remove existing cast iron hot and cold water piping and fittings from building point of connection throughout
building to all toilets and sinks. Replace with new copper piping and fittings. Install new shut-off and isolation
valves.
Total Proposed Funding: $2,698,711
Title: Water Plant Holding Poend Re-Surfacing & Access Ramp Installation i
ID: P-0910-01126 Type: SRP - Special Repair
Scope: This project would remove degraded material & resurface two holding ponds with a durable pfoduct that will
maintain the ponds functionality. In addition, each pond needs to have a ramp installed so that the proper
equipment can be used to safely remove the silt that accumulates at the bottom.
Total Proposed Funding: $224,700
Title: Renovate Guard Towers - 2, 15/and 20 (Phase 1A)
ID: P-1011-00189 Type: SRP - Special Repair
Scope: Renovate Guard Towers
Total Proposed Funding: | $1,650,000
Title: 'Replace'Steam Cohdensate Ripes= Main Eacility,
ID: P-0809-00125 Type: DM - Deferred Maintenance
Scope: Replace Steam Condensate Pipesi
) Total Proposed Funding: ‘ $505,000




INSTITUTION PROJECT STATUS REPORT

Folsom State Prison

Proposed Projects:

Scope:

Full roof renewal. Roof is beyond useful life and can no longer be repaired incrementally.

Total Proposed Funding:

$752,000

Scope:

Replace existing obsolete oil insulated switchgear and associated devices.

Total Proposed Funding:

$554,439
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HIGH DESERT STATE PRISON



INSTITUTION PROJECT STATUS REPORT
High Desert State Prison

|Active Projects:

Title: Upgrade Emergency Circuit/Transfe Switch™

ID: P-0910-00730 Type: MA - Major Capital Outlay

Scope: Upgrade emergency circuit transformer and transfer switch to provide adequate emergency power. |
Phase/Activities Start - End Compl % Fund Source Phase Funding

P - Preliminary Plans 11/2012 - 8/2013 100% ] AB900GF $34,000

W - Working Drawings 8/2013 - 4/2014 100% ABS00GF $30,000

C - Construction 4/2014 - 4/2015 0% ABY00GF $758,000

Total Approved Funding: | 5822,00£]
Title: Statewide Medication Distribltion Improvements: ' '
1D: P-1213-00244 Type: MA - Major Capital Outlay

Scope:  Existing medication distribution facilities do not allow for safe, efficient and effective distribution of medications
and do not allow for compliance with federal and state infection control standards. Physical plant modifications
are necessary to allow CDCR to provide appropriately sized space with proper infrastructure for secure
distribution, infection control, environmentally controlled and secure medication storage. This statewide project
includes the design and construction of improved medication distribution facilities at 22 adult prisons.

Note: Refer to Statewide project for project funding.
PhaselActivities Start - End Compl % Fund Source Phase Funding
P - Preliminary Plans 9/2012 - 11/2013 100% ABY00GF $0
| W - Working Drawings 11/2013 - 7/2014 90% AB9OOGF $0
C - Construction 712014 - 1/2016 0% AB900GF $0 |

Total Approved Funding: $6—|

Titlet " Urgent Roof'Repairand Ceiling = Bldg 462Main Kitchen:

ID: P-1213-00453 Type: SRP - Special Repair

Scope: Temporary roof repairs required to restore roof integrity until permanent roof repairs or renewal can occur.
Phase/Activities Start - End Compl % Fund Source Phase Funding

C - Construction 52013 - 5/2014 81% GF-S $253,000

Total Approved Funding: ‘ $253,000 I




INSTITUTION PROJECT STATUS REPORT
High Desert State Prison

Complete Projects:

ID:

P-0809-01866 Type: SRP - Special Repair

Scope: Enhanced Vapor Recovery System Upgrade.

Completed: [

712013 |

Scope: Replace thermal fluid expansion tank and fluid.

Completed: [

1012013 |

Total Approved Funding: }

$55,000




INSTITUTION PROJECT STATUS REPORT
High Desert State Prison

Proposed Projects:

Total Proposed Funding: | $104,500

AnKe Phase d

SRP - Special Repalr

Scope: Remove existing interior tank coating. Apply new coating.

Total Proposed Funding: $318,000

Scope: Full roof renewal. Roof is beyond useful life and can no longer be repaired incrementally.
Total Proposed Funding: $982,311

Scope:  Full roof renewal. Roof is beyond useful life and can no longer be repaired incrementally.
Total Proposed Funding: $563,584

Scope:  Full roof renewal. Roof is beyond useful life and can no longer be repaired incrementally.

Total Proposed Funding: | $563,584




1112-00085 Dental Facility Improvements Phase Il
1213-00245 Statewide Medication Distribution Improvements
0910-01113, Heating,Ventilation and Air Conditioning
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INSTITUTION PROJECT STATUS REPORT

Ironwood State Prison

Active Projects:

Title: lii'(fhii'fijﬂi\ﬂ:_{iﬁl}?ﬂfﬂilJ_i'li'f'ﬂ/A‘“f‘(ﬁﬂi'[éiﬂiﬂ,ﬁ]_i[gi]

ID: P-0910-01113 Type: MA - Major Capital Outlay

Scope: This project replaces the institution's existing evaporative cooling system which has reached the end of its useful
life and is no longer cost-effective to maintain. This project will build a new centralized chiller plant exclusive for
ISP, and will be located on the ISP site. It will provide a new closed loop chilled water plant with emergency
generator. The existing units located on housing buildings and support buildings will be replaced with new units
to work in conjunction wih the new plant. The site will receive new piping for a chilled water distribution main
loop. The scope includes improvement to existing roofs, fire dampers, and smoke evacuation systems to correct
damage done by the existing deteriorated evaporative cooling system. The site will also receive a new electrical
substation by Southern California Edison.

Note: Construction funding is proposed in Governor's 2014-15 budget.

Phase/Activities Start - End Compl % Fund Source Phase Funding
P - Preliminary Plans 9/2008 - 11/2010 100% GF-C $5,758,000
W - Working Drawings 712013 - 6/2014 | 80% GF-C $5,444,000
C - Construction 9/2014 - 3/2017 0% GFLR $145,029,000

Total Approved Funding: | $156,231,000 |

Title:  DentallEacility Improvements; Phase'll

ID: P-1112-00085 Type: MA - Major Capital Outlay

Scope: This project is part of a statewide effort to perform dental facility improvements and take corrective actions to
allow CDCR to gain compliance with the stipulated agreement in the Perez Lawsuit. The scope of these
improvements include renovation of existing space to accommodate increased operations through more efficient
use of space, as well as facilitating acceptable sanitary & infection controls.

Note: J Refer to Statewide Project for project funding.
Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 11/2013 - 9/2014 50% AB900GF $0
I - Total Approved Funding: $0
Title: Statewide Medication Distribution Improvements
1D: P-1213-00245 Type: MA - Major Capital Qutlay

Scope: Existing medication distribution facilities do not allow for safe, efficient and effective distribution of medications
and do not allow for compliance with federal and state infection control standards. Physical plant modifications
are necessary to allow CDCR to provide appropriately sized space with proper infrastructure for secure
distribution, infection control, environmentally controlled and secure medication storage. This statewide project
includes the design and construction of improved medication distribution facilities at 22 adult prisons.

Note: Refer to Statewide Project for project funding.

Phase/Activities Start - End Compl % Fund Source Phase Funding
P - Preliminary Plans 9/2012 - 11/2013 100% AB900GF $0
W - Working Drawings 1172013 - 7/2014 90% AB9Y00GF $0
C - Construction 712014 - 1/2016 0% AB900GF $0

Total Approved Funding: $07




INSTITUTION PROJECT STATUS REPORT

lronwood State Prison

Scope: Replace existing damaged and deteriorated fence fabric, posts, bottom rails and bottom rail fasteners at multiple
locations throughout facility

Total Proposed Funding:

e i R e e

$201,000

RS el Seal

ID: Type: E - Energy Conservation / Sustainability Program

Scope: This energy efficiency project for lighting retrofits is expected to break even after 8.3 years, and provide an
annual savings of $83,220 thereafter.

Total Proposed Funding: $878,208




1213-00246, Statewide Medication Distribution Improvements
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INSTITUTION PROJECT STATUS REPORT

Kern Valley State Prison

Active Projects:
Title:

Statewide Medication D

stribution Improven

)

ID: P-1213-00246

Type:

MA - Major Capital Outlay

Scope:  Existing medication distribution facilities do not allow for safe, efficient and effective distribution of medications
and do not allow for compliance with federal and state infection control standards. Physical plant modifications
are necessary to allow CDCR to provide appropriately sized space with proper infrastructure for secure
distribution, infection control, environmentally controlled and secure medication storage. This statewide project
includes the design and construction of improved medication distribution facilities at 22 adult prisons.

Note: Refer to Statewide Project for project funding.

Phase/Activities Start - End Compl % Fund Source Phase Funding

P - Preliminary Plans 9/2012 - 11/2013 100% ABY00GF $0

W - Working Drawings 11/2013 - 7/2014 90% ABY00GF $0

C - Construction 712014 - 1/2016 0% ABS00GF $0

Total Approved Funding: $0

Title: Repair Domestic WatarWell'System:

1D: P-1314-00079 Type: SRP - Special Repair
Scope: Repair damaged wells (Wells 1 & 2) required for domestic water production . o]
Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 1/2013 - TBD 0% GF-S $150,000
Total Approved Funding:

$150,000 |

'Title: ESCO Project - VEDs:

and Lighting

ID: P-1314-00150

Type:

E - Energy Conservation / Sustainability Program

Scope: This energy efficiency

project for Lighting Retrofits and Variable Frequency Drives is expected to break even
after a period of 4.7 years. After that, it will create an annual savings of approximately $312,700.

Phase/Activities

Start - End

Compl % Fund Source

Phase Funding

C - Construction

1/2014 - 6/2014

0% SF

$985,701

Total Approved Funding: ‘

$935,70ﬂ




INSTITUTION PROJECT STATUS REPORT
Kern Valley State Prison

P-0910-01234 Type: MA - Major Capital Outlay

Scope: This project consists of final design & construction of a water treatment system to remove arsenic from the water.
The arsenic removal equipment utilizes a modular, coagulation and filtration system. Associated construction
includes grading, piping, electrical, controls and instrumentation.

Completed: 1/2013

Total Approved Funding: $7,058,000




INSTITUTION PROJECT STATUS REPORT

Kern Valley State Prison

Scope:

Design and install new code compliant fire sprinkler system at all 180 housing units

Total Proposed Funding: |

$954,379




0910-00039, Dental Facility Improvements, Phase |
1213-00225, Health Care Facility Improvement Program

1213-00325, Energy Efficiency Project - Lighting Retrofit
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INSTITUTION PROJECT STATUS REPORT

California State Prison Los Angeles County

Active Projects:

Title EnhancedlOntpatient Treatment andlProgram e pagen i e e m e

ID: P-0910-00195 Type: MA - Major Capital Outlay

Scope: This project designed & constructed as a new stand alone building of apx. 14,257 SF, to provide office &
treatment space to accommodate admin, treatment & custody services required to support 150 EOP inmate-

patients.

Note: A scope change was approved at the January 2013 SPWB meeting changing the facility to 100 ASU/EOP inmates, due to
realignment. Initial project was completed June 2012.

Phase/Activities Start - End Compl % Fund Source Phase Funding
P - Preliminary Plans 7/2009 - 7/2010 100% ABY00OLR $939,000
W - Working Drawings 4/2013 - 7/2013 100% AB900LR $727,000
C - Construction 7/2013 - 3/2014 90% ABY900OLR $11,625,000

Total Approved Funding: $13,291,000

Title: Health Care Facility' Improvement Rrogram

ID: P-1213-00225 Type: MA - Major Capital Outlay

Scope: The project includes the construction of three New Primary Care Clinics, New and Renovated Medication
Distribution Rooms, New Health Care Administration and Health Records Building, Central Health Services
Renovation, and accessibility improvements to housing units and path-of-travel.

Phasel/Activities Start - End Compl % Fund Source Phase Funding
P - Preliminary Plans 2/2013 - 2/2014 100% AB900LR $1,551,000
W - Working Drawings 2/2014 - 9/2014 20% AB900LR $1,727,000
C - Construction 1/2015 - 5/2016 0% AB900LR $28,733,000

Total Approved Funding: ’ $32,011,000




INSTITUTION PROJECT STATUS REPORT

California State Prison Los Angeles County

Complete Projects:

ID: P-0910-00039 Type: MA - Major Capital Outlay

Scope: MSF Clinic, Clinic A, Clinic B, Clinic C, Clinic D - Relocate sterilization, add cabinets, counter, sink, move
equipment to new exterior enclosure, and update utilities at each Clinic.

Note: ’ Refer to Statewide Project for project funding information.

Completed:| 1202012 |

Scope: Remove existing interior tank coating and apply new coating

Completed: I 4/2013 [

Total Approved Funding: $313,000




INSTITUTION PROJECT STATUS REPORT

California State Prison Los Angeles County

Proposed Projects:

I

¥
K

i 4

ID: P-1213-00325 Type: E - Energy Conservation / Sustainability Program

Scope: This energy efficiency project forrlighling retrofits is expected to break even after 9.1 years. After that, it will
create an annual savings of approximately $58,000.

Total Proposed Funding: $1,500,000
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INSTITUTION PROJECT STATUS REPORT

Mule Creek State Prison

:Activ._e Projects:

Title: ElectricalSystem Upgracde

ID: P-0910-00229 Type: MA - Major Capital Outlay
Scope: Design and construct a 60,000 volt substation, two 2-Megawatt emergency generators with switchgear,
replacement of electrical cabling, and de-activation of the co-generation plant.
Phase/Activities Start - End Compl % Fund Source Phase Funding
P - Preliminary Plans 8/2012 - 1/2014 100% AB900GF $608,000
W - Working Drawings 1/2014 - 7/2014 50% AB900GF $839,000
C - Construction 10/2014 - 8/2015 0% AB900GF $13,271,000

Total Ap[iroved Funding:

$14,718,000—’

Title:

CentraliControliStaircase

ID: P-0910-00233

Type:

MA - Major Capital Outlay

Scope:
Central services building.

Construct security enclosure to house a pre-engineered staircase leading from Main Control to the roof of the

Phase/Activities Start - End Compl % Fund Source Phase Funding

P - Preliminary Plans 7/2013 - 1/2014 100% | $0

W - Working Drawings 1/2014 - 3/2014 99% $0

C - Construction 6/2014 - 11/2014 0% B $240,000
Total Approved Funding: I $240,000 |

Title: Wastewater TreatmentiRlant Improvements

1D: P-1011-00356

Type:

MA - Major Capital Outlay

Scope:

This project includes design and construction of an additional secondary clarifier, modifying the existing mixed
liquor splitter box to accommodate the new secondary clarifier, a new chlorine contact basin, a disinfected

secondary effluent pump station, electrical improvements, and a staff services building.

Phase/Activities Start - End Compl % Fund Source Phase Funding
P - Preliminary Plans 7/2008 - 1/2009 100% GF-C $390,000
W - Working Drawings 7/2009 - 5/2014 95% GF/ABS00GF $852,000
C - Construction 9/2014 - 11/2015 0% ABY00GF $6,976,000
r.ﬁ‘ Total Approved Funding: $8,218,000J
Title: Health'€are Facility/Improvement Brogram
ID: P-1213-00203 Type: MA - Major Capital Outlay

Scope:

This project includes the construction of a Central Health Services Addition and Renovation, Primary Care Clinic
Renovations and New Clothing Exchange Buildings at Facilities A, B, and C, New ASU Primary Care and ASU
Enhanced Outpatient Program (EOP) Mental Health Clinic, New Pharmacy and Laboratory Building, Health Care
Administration Renovation, and Medication Distribution Room Additions at EOP Housing Units.

Phase/Activities Start - End Compl % Fund Source Phase Funding
P - Preliminary Plans 12/2012 - 12/2013 100% ABYOOLR $1,323,000
W - Working Drawings 12/2013 - 6/2014 50% ABGOOLR $1,520,000
C - Construction 10/2014 - 2/2016 0% ABSOOLR $24,227,000

Total Approved Funding:

$27,070,000




INSTITUTION PROJECT STATUS REPORT

Mule Creek State Prison

Active Projects:

Title: Nwo Levelll Dorm Facilities

ID: P-1213-00205 Type: MA - Major Capital Outlay

Scope: This Level Il dormitory infill project will be located within a secure LEF perimeter. Two semi-autonomous
facilities totaling 1,600 beds are proposed. The housing will accommodate specified sub-populations including
those with disabilities, intermediate medical needs (Intermediate health care facility), or mental health treatment

needs.
Phase/Activities Start - End Compl % Fund Source Phase Funding
PC/CD - Perf. Crit. / Con. Dwgs. ~ 10/2012 - 8/2013 100% LR $11,533,000
DB - Design Build 3/2014 - 3/2016 10% LR $490,642,000

Total Approved Funding: | $502,175,000

Title: Replace Bar Screens - Lift Station

ID: P-1112-00131 Type: SRP - Special Repair
Scope: Replace deteriorated mechanical bar screens at sewer lift station

Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 8/2013 - TBD 0% GF-S $482,875

Total Approved Funding: $482,875

Title: Replace'Roofiand AHU - Housing Unit (12):

ID: P-0809-01692 Type: DM - Deferred Maintenance

Scope: Full roof renewal and air handling unit replacement. Roof and air handling equipment are beyond useful life and
can no longer be repaired incrementally.

Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 1/2014 - 2/2014 50% GF-S $859,000
Total Approved Funding: $859,000

Titler Eire'Alarm Repair (Dental).

1D: P-1213-00172 Type: DM - Deferred Maintenance
Scope: Repair the fire alarm in Dental.

Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 6/2014 - 4/2014 0% GF-S $175,000

Total Approved Funding: $175,000 |




INSTITUTION PROJECT STATUS REPORT

Mule Creek State Prison

|Complete Projects:
Title: Denta

Facilityllmprovemer

ID: P-0910-00040 Type: MA - Major Capital Outlay

Scope: This project includes the following improvements:
Facility A, B, and C Clinics - Construct new lab and new sterilization room including cabinets and sinks.
Construct separation wall in existing lab with "pass-through" window, move equipment to new exterior enclosure,
and upgrade utilities.
MSF Clinic — Construct sterilization room with cabinetry, counters and sink, and upgrade utilities.

Note: J Refer to Statewide Project for project funding.

Completed:|  12/2012

Total Approved Funding: $0

Title: Replace Floor Covering - CTC

ID: P-0809-00146 Type: SRP - Special Repair

Scope: Replace existing damaged flooring materials with new epoxy resin based flooring system.

Completed: 6/2013

Total Approved Funding: ’ $301,000

Title: Replace Exterior Safety Windows - Housing Unit Con trol\Booths

ID: P-0809-01920 Type: SRP - Special Repair

Scope: Replace warped window frames and broken glazing.

Completed: 10/2013

Total Approved Funding: { $278,200

Title: Replace Failed Hot Water Loop System - NG Line and Package Unitsi(phase'l))

ID: P-0809-00546 Type: DM - Deferred Maintenance

Scope: Replace existing failed hydronic heating distribution system with new stand-alone package boiler units. Install
new natural gas distribution piping to service new boiler units.

Completed: 512013

Total Approved Funding: ] $1,500,000

Title:" Replace Failed Hot Water Loop System - NG Line and Rackage Units (phase 2)

ID: P-1112-00024 Type: DM - Deferred Maintenance

Scope: Replace existing failed hydronic heating distribution system with new stand-alone package boiler units. Install
new natural gas distribution piping to service new boiler units.

Completed: 5/2013

Total Approved Funding: $2,656,000




INSTITUTION PROJECT STATUS REPORT

Mule Creek State Prison

Proposed Projects:
Title: 'Replace Existing Walk-in Boxes - Facility A\B,C, Satellite Kitchen

ID: P-0809-00148 Type: SRP - Special Repair
Scope: Replace existing walk-in freezer units .
Total Proposed Funding: | $256,000
Titlei" Replace/Raof - Family:Visiting D-2-and D&
1D: P-0809-00141 Type: DM - Deferred Maintenance
Scope:  Full roof renewal. Roof is beyond useful life and can no longer be repaired incrementally.
R Total Proposed Funding: ' $50,000

Title: Replace Roofs - Firehouse Bldg. (H1 & H2), Level One Program Bldg. (G1); General Visiting (G3),
Level @ne Family Visiting Unit (G4), & PABXE3
ID: P-0809-00145 Type: DM - Deferred Maintenance
Scope: Full roof renewal. Roof is beyond useful life and can no longer be repaired incrementally.
- Total Proposed Funding: $261,415

Title:: Replace FACGP & Control Digitizer = Housing Units

ID: P-0809-00639 Type: DM - Deferred Maintenance

Scope: Replace existing fire alarm control panels (FACP), control digitizer and smoke detectors in all housing units.
Install new fire alarm annunciator panel in Fire House.

" Total Proposed Funding:' $3,200,000

Titlel Replace!RoofiAccess Hatches -ilnstitution\Wide'

ID: P-0809-01919 Type: DM - Deferred Maintenance

Scope: Replace Roof Access Hatches Institution Wide. Roof hatches are beyond useful life and can no longer be
repaired incrementally.

Total Proposed Funding: | $306,293

Title:r Install'RoofiWalkway Mats = All'HU's and Facility Ay B, and €

1D: P-0809-01922 Type: DM - Deferred Maintenance

Scope: Replace existing concrete roof walkway pads with new recycled rubber pads at all main walkway routes and
around all air handling units.

Total Propo;é& Funding: | $427,000

Title: Replace Failed Hot'Water LLoop:System'- NG/ Line and Package Units (phase 3)

1D: P-1213-00267 Type: DM - Deferred Maintenance

Scope: Replace existing central hot water heating loop with decentralized natrual gas (NG) fired package hot water
heating units. Install new NG distribution piping to serve new units.

Total Proposed Funding: | $1,500,000

Title: ESCO Project ~VEDSs and High'Mast Lighting

ID: P-1213-00369 Type: E - Energy Conservation / Sustainability Program

Scope: This high mast lighting and VFD retrofit project at MCSP is expected to break even after a period of 3.4 years.
There will be an estimated anﬂual cost savings to MCSP of approximately $109,880 thereafter.

) Total Proposed Funding: $585,459




1 1112-00086 Dental Facility Improvements, Phase |l
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INSTITUTION PROJECT STATUS REPORT
North Kern State Prison

"Active Projects:
Title:

DentaliFacility Improvements, Phaseill

1D: P-1112-00086 Type: MA - Major Capital Outlay
Scope: This project is part of a statewide effort to perform dental facility improvements and take corrective actions to
allow CDCR to gain compliance with the stipulated agreement in the Perez Lawsuit. The scope of these
improvements include renovation of existing space to accommodate increased operations through more efficient
use of space, as well as facilitating acceptable sanitary & infection controls.
Note: ] Refer to Statewide Project for project funding.
Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 9/2013 - 7/2014 90% AB900GF $0
\ Total Approved Funding: $0

Title: Health'Care Facility Improvement Program

[

ID:
Scopé:

P-1213-00220 Type: MA - Major Capital Qutlay
This project includes Facility A Primary Care Clinic addition and renovation, New Facility B, C, and D Primary

Care Clinics, new Med
Center Health Care Pr

ocessing renovation, and a New Correctional Case Management Building.

ication Distribution rooms, Central Health Services renovation and addition, Reception

Phase/Activities Start - End Compl % Fund Source Phase Funding
P - Preliminary Plans 4/2013 - 4/2014 100% GF/ABY00LR $1,581,000
W - Working Drawings 4/2014 - 10/2014 15% GF/AB900LR $1,815,000
C - Construction 2/2015 - 10/2016 0% GF/ABY00LR $34,235,000

Total Approved Funding: ss7,sa1,ooU

Title: Statewide Medication Distribution Improvements

ID: P-1213-00247 Type: MA - Major Capital Outlay
Scope:  Existing medication distribution facilities do not allow for safe, efficient and effective distribution of medications
and do not allow for compliance with federal and state infection control standards. Physical plant modifications
are necessary to allow CDCR to provide appropriately sized space with proper infrastructure for secure
distribution, infection control, environmentally controlled and secure medication storage. This statewide project
includes the design and construction of improved medication distribution facilities at 22 adult prisons.
Note: Refer to Statewide Project for project funding.
Phase/Activities Start - End Compl % Fund Source Phase Funding
P - Preliminary Plans 9/2012 - 11/2013 100% AB900GF $0
W - Working Drawings 1172013 - 7/2014 90% AB900GF $0
C - Construction 712014 - 12016 0% ABS00GF $0

$0 |

Total Approved Funding:

Title:™ Energy Efficiency Project - Instant\Water Heaters

E - Energy Conservation / Sustainability Program

1D:
Scope:

P-1314-00146 Type:

This energy efficiency project for installation of instananeous hot water heaters by plant ope-raiions staff is
expected to break even after a period of 4.5 years. After that, it will create an annual savings of approximately
$6,157.

Phasel/Activities Start - End Compl % Fund Source Phase Funding
C - Construction B 7/2013 - 6/2014 60% SF $35,200
_ Total Approved Funding: $35,200




INSTITUTION PROJECT STATUS REPORT

North Kern State Prison

Scope: Replace temporary decomposed granite walkways with fully ADA compliant concrete walkways

Completed:|  9/2013 |

Total Approved Funding: ] $438,000

e TG Ao EINGtnGIRapIaGements
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ID: P-0809-00484 Type: DM - Deferred Maintenance
Scope:  Replace wildlife netting at lethal electrified fence.
Completed:|  1/2013 |

Total Approved Funding: $435,298

Scope: Provide roof repairs at multiple bldgs.

Completed:|  4/2013 |

Total Approved Funding: | $100,000




INSTITUTION PROJECT STATUS REPORT

North Kern State Prison

ReplacemileIRIoorng

1D: P-0910-00273 Type: SRP - Special Repair

Scope: Replace hydraulic auger conveyer and associated components. Auger system is beyond useful life and cannot
be repaired cost effectively

Total Proposed Funding: ] $88,583

ph v SRR

Scope: This energy efficiency project for Lighting Retrofits is expected to break even after a period of 3.8 years. After
that, it will create an annual savings of approximately $37,503.

Total Proposed Funding: l $243,157




1213-00231 Dental Facility Improvements, Phase Ill

1213-00248 Statewide Medication Distribution Improvements
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Legend: Project Type by Color Code
Major Capital Outlay Project (MA)
Special Projects (SP)
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PELICAN BAY STATE PRISON




INSTITUTION PROJECT STATUS REPORT

Pelican Bay State Prison

ID: P-1213-00231

Type:

MA - Major Capital Qutlay

Scope: This project is part of a statewide effort to perform dental facility improvements and take corrective actions to
allow CDCR to gain compliance with the stipulated agreement in the Perez lawsuit. The scope of these
improvements include renovation of existing space to accommodate increased operations through more efficient
use of space, as well as facilitating acceptable sanitary & infection controls.

Note: Refer to Statewide Project for project funding.

Phase/Activities Start - End Compl % Fund Source Phase Funding

P - Preliminary Plans 7/2012 - 6/2013 100% AB900GF $0

W - Working Drawings 6/2013 - 2/2014 100% AB900GF $0

C - Construction 2/2014 - 2/2015 10% AB900GF %0

Total Approved Funding: $0 ‘

Title: Statewide Medication Distribution Improvements

ID: P-1213-00248

Type:

MA - Major Capital Outlay

Scope: Existing medication distribution facilities do not allow for safe, efficient and effective distribution of medications
and do not allow for compliance with federal and state infection control standards. Physical plant modifications
are necessary to allow CDCR to provide appropriately sized space with proper infrastructure for secure
distribution, infection control, environmentally controlled and secure medication storage. This statewide project
includes the design and construction of improved medication distribution facilities at 22 adult prisons.

Note: Refer to Statewide Project for project funding.

Phase/Activities Start - End Compl % Fund Source Phase Funding

P - Preliminary Plans 9/2012 - 11/2013 100% ABS00GF $0 |

W - Working Drawings 1112013 - 7/2014 90% ABQ00GF $0

C - Construction 712014 - 112016 0% AB900GF $0

Total Approved Funding:

$0 |

Titler Faeility Bdtand B2 Kitchen and Dining Conversion'toMental Health

ID: P-0910-00748 Type: MI - Minor Capital Outlay
Scope:  This project will expand the existing temporary Mental Health Care delivery area located in the Psychiatric
Service Unit on the B Facility.
Phasel/Activities Start - End Compl % Fund Source Phase Funding
PWC - All Phases 12/2012 - 4/2014 90% GF-C $575,000
| Total Approved Funding: | $575,000 J

Title: 'PODModifications

ID: P-1213-00514 Type: SRP - Special Repair
Scope: Replace skylight and install mural on wall. -
Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 7/2013 - 1/2014 99% ] $85,000
Total Approved Funding: $85,000 |

e




INSTITUTION PROJECT STATUS REPORT

Pelican Bay State Prison

Type:

Scope: Full roof renewal. Roof is beyond useful life and can no longer be repaired incrementally.

Completed:

1212013

Total Approved Funding: |

$753,000




INSTITUTION PROJECT STATUS REPORT

Pelican Bay State Prison

Proposed Projects:

e — —

Scope:' Repair/Replace site intercom system

Total Proposed Funding: $236,000
ISEGBUilding:

SRP - Special Repair

Scope: Repair hydronic loop serving the Administrative Segregation Building (AD-SEG) and complete connections to
various peripheral buildings

Total Proposed Funding: | $500,000




1213-00249 Statewide Medication Distribution Improvements
1213-00297, ESCO Project - Energy Management Systems & Showerheads

1314-00158, Solar Photovoltaic Array, Phase 3, Site Power Purchase & License Agreement
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Legend: Project Type by Color Code
Major Capital Outlay Project (MA)
Special Projects (SP)
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PLEASANT VALLEY STATE PRISON




INSTITUTION PROJECT STATUS REPORT

Pleasant Valley State Prison

ID: P-1213-00249 Type: MA - Major Capital Outlay

Scope: Existing medication distribution facilities do not allow for safe, efficient and effective distribution of medications
and do not allow for compliance with federal and state infection control standards. Physical plant modifications
are necessary to allow CDCR to provide appropriately sized space with proper infrastructure for secure
distribution, infection control, environmentally controlled and secure medication storage. This statewide project
includes the design and construction of improved medication distribution facilities at 22 adult prisons.

Note: Refer to Statewide Project for project funding.

Phase/Activities Start - End Compl % Fund Source Phase Funding
P - Preliminary Plans 9/2012 - 11/2013 100% ABS00GF $0
W - Working Drawings 11/2013 - 7/2014 90% ABQOOGF $0
C - Construction 712014 - 172016 0% AB900GF $0

Total Approved Funding: $0 |




INSTITUTION PROJECT STATUS REPORT

Pleasant Valley State Prison

et ng Replacement

ID: P-1213-00085 Type: DM - Deferred Maintenance

Scope: Replace wildlife netting at lethal electrified fence.
Completed: 6/2013

Total Approved Funding: ‘

$461,455

DM - Deferred Maintenance

Scope: Temporary roof repairé required to restore roof integrity until permanent roof repairs or renewal can occur.

Completed: 8/2013

Total Approved Funding: [ $190,000




INSTITUTION PROJECT STATUS REPORT

Pleasant Valley State Prison

Proposed Projects:

Scope:  Full roof renewal. Roof is beyond useful life and can no longer be repaired incrementally.
Total Proposed Funding: $440,000

ID: P-1011-00220 Type: DM - Deferred Maintenance
Scope:  Full roof renewal. Roof is beyond useful life and can no longer be repaired incrementally.
Total Proposed Fundmg $440,000

Scope: Full roof renewal. Roof is beyond useful life and can no longer be repaired incrementally.
Total Proposed Funding: | $485,000

ID: P-101 1-00226 Type. DM Deferred Mamtenance
Scope: Full roof renewal. Roof is beyond useful life and can no longer be repaired incrementally.
Total Proposed Fundlng | $261,700

ID: P-1213-00297 Type: E - Energy Conservation / Sustainability Program

Scope: This energy efficiency project for variable speed drives and low flow showheads is expected to break even after a
period of 5.5 years and will provide an annual savings of approximately $177,606.

Total Proposed Funding: | $1 392,802

E- Energy Conservallon / Sustainability Program

Scope: New Solar PV array constructed by SunEdison under an SPPA and SLA. The 1.56 mW DC system assists
CDCR in meeling two goals of Executive Order B-18-12 by creating on-site renewable energy and by reducing
grid based energy purchases. The system is expected to save CDCR $3,258,666 over a twenty year period.

Total Proposed Funding: $0
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Legend: Project Type by Color dee

Major Capital Outlay Project (MA) Deferred Maintenance Program ©OMP)
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RICHARD A. MCGEE CORRECTIONAL TRAINING CENTER (RAM-CTC)




INSTITUTION PROJECT STATUS REPORT

Richard A. MCGee Correctional Training Center

Active Projects:

il

ID: P-1213-00506 Type: DM - Deferred Maintenance

Scope: Temporary roof repairs required to restore roof integrity until permanent roof repairs or renewal can occur.

Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 1/2012 - TBD 0% GF-8 $100,000
Total Approved Funding: [ $100,000




1213-00206 New Level Il Dorm Facility
1213-00202 Health Care Facility Improvement Project
1213- 00232 Dental Facility Improvements, Phase I
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R. J. DONOVAN CORRECTIONAL FACILITY




INSTITUTION PROJECT STATUS REPORT

R J Donovan Correctional Facility

Title: |Health'Care Facility Improvement Prog m;.ﬁ_im

1D: P-1213-00202 Type: MA - Major Capital Outlay
Scope:  This project includes the design and construction of a new ASU primary care and ASU Enhanced Outpatient
Program (EOP) mental health clinic, medication distribution room additions at the EOP housing units, a new
dialysis and pharmacy building, a new health care administration building, primary care clinic additions and
renovations at Facilities A, B, C and D, a central health services building addition and renovations, and utility
improvements.
Phase/Activities Start - End Compl % Fund Source Phase Funding
P - Preliminary Plans 10/2012 - 1/2014 100% ABSOOLR $2,236,000
W - Working Drawings 172014 - 5/2014 50% ABQOOLR $3,246,000
C - Construction 10/2014 - 5/2016 0% AB900LR $49,010,000
Total Approved Funding: $54,492,000
Title: New!Levellll'Dorm Facility
ID: P-1213-00206 Type: MA - Major Capital Outlay
Scope: The Level Il dormitory infill project will add 800 beds to RJD, and will be located within a secure LEF perimeter.

The housing will accommodate specified sub-populations including those with disabilities, intermediate medical
needs (Intermediate health care facility), or mental health treatment needs.

Phase/Activities Start - End Compl % Fund Source Phase Funding
PC/CD - Perf. Crit. / Con. Dwgs. 10/2012 - 8/2013 100% LR $6,253,000
DB - Design Build 4/2014 - 3/2016 0% LR $236,056,000

Total Approved Funding:

$242,309,000

Title: Dental Facility'Improvements; Phase'lll

ID: P-1213-00232

Type:

MA - Major Capital Outlay

Scope:

This project is part of a statewide effort to perform dental facility improvements and take corrective actions to

allow CDCR to gain compliance with the stipulated agreement in the Perez lawsuit. The scope of these
improvements include renovation of existing space to accommodate increased operations through more efficient
use of space, as well as facilitating acceptable sanitary & infection controls.

Note: Refer to Statewide Phase Ill for project funding.
Phase/Activities Start - End Compl % Fund Source Phase Funding
P - Preliminary Plans 712012 - /2014 100% ABQ00OGF $0
W - Working Drawings 6/2013 - 2/2014 100% ABQ00GF $0
C - Construction 212014 - 2/2015 10% AB900GF $0
Total Approved Funding: $0
Title:® High'Voltage Electrical'System Repair
ID: P-1011-00085 Type: SRP - Special Repair
Scope: Repair high voltage electrical system.
Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 712012 - TBD 25% GF-S - $293,700
 Total Approved Funding: $293,700




INSTITUTION PROJECT STATUS REPORT

R J'Donovan Correctional Facility

Scope: Install electrical & TV outlets in Yard 2, housing units 8-10 & 20.
Completed:| 122013 |

Total Approved Funding: $447,600




INSTITUTION PROJECT STATUS REPORT

R J Donovan Correctional Facility

b L A BT N B R T S i R ;
1D: P-1011-00054 Type: SRP - Special Repair

Scope: Replace boiler and repair/rebuild CoGen plant

Total Proposed Funding: $1,214,625

Scope: Add electrical and TV outlets due to change in use.

Total Proposed Funding: $511,577




1011-00016 Health Care Facility Improvement Program
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CALIFORNIA STATE PRISON, SACRAMENTO




INSTITUTION PROJECT STATUS REPORT

California State Prison Sacramento

Active Projects:

Health Care Facility Im| ;e;1efme:ni'ra'ai{:ir!don(g];;;liir

Titler
ID: P-1011-00016 Type: MA - Major Capital Qutlay
Scope:  This project includes the construction of a New Facility A Psychiatric Services Unit (PSU)-Administrative

Segregation Unit (ASU) Primary Care Clinic, Facility A General Population (GP) Primary Care Clinic Renovation,
New Central Health Services Building, Health Records Renovation, Medication Distribution Room Renovations,
Pharmacy Renovation and utility improvements.

Phase/Activities Start - End Compl % Fund Source Phase Funding

P - Preliminary Plans 12/2012 - 12/2013 100% ABY00OLR $2,069,000
W - Working Drawings 12/2013 - 9/2014 50% ABS00OLR $2,935,000
C - Construction 11/2014 - 7/2016 0% AB9O0OLR $43,359,000
Total Approved Funding: $48,363,000

Title: Repair Cable TV:=A-C'Facility, D-E Dorms

ID: P-1112-00277 Type: SRP - Special Repair
Scope: Repair the Cable TV in Dorms.

Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 11/2013 - TBD 0% GF-S $497,200

Total Approved Funding: |

$497,20M

Title: Diesel Fire Pump Replacement
ID: P-1213-00460 Type: SRP - Special Repair
Scope: Replace the diesel fire pump.
Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 172014 - 812014 15% GF-S $940,197
Total Approved Funding: $940,19ﬂ

Title: Wild Life'Mitigation = Netting Replacement: Phasetill

ID: P-0809-00487 Type: DM - Deferred Maintenance
gope: Replace wildlife bird netting.
Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 7/2013 - TBD 0% GF-S $407,394

Total Approved Funding: |

$4o7,'397|

Titler" RoofiReplacement= Gentral’/Administration
ID: P-1011-00089 Type: DM - Deferred Maintenance
Scope:  Full roof renewal. Roof is beyond useful life and can no longer be repaired incrementally.
Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 9/2013 - 1/2014 99% GF-S $515,000

Total Approved Funding: |

$515,000J




INSTITUTION PROJECT STATUS REPORT

California State Prison Sacramento

Active Projects:

2 |

Scope: Construct new branch steam and condensate supply/return piping (phase 2).

Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 9/2013 - 5/2014 80% GF-S8 $2,052,000

Total Approved Funding: $2,052,000




INSTITUTION PROJECT STATUS REPORT

California State Prison Sacramento

Complete Projects:
Titled "EnhancedlOltpatient Program Treatment and Program Space

1D: P-0910-00022 Type:

Scope: This project renovates/converts apx 16,700 SF existing space in Fac B, to accommodate the need for
administration, treatment, and custody services space. The existing medical supply storage will be relocated into
apx 13,000 SF of space within Fac B.

Completed: 10/2013

Total Approved Funding: $12,177,000

Title:  Psychiatric Services|Unit Treatment and Office: Siipt-ll'if-‘?

ID: P-0910-01239 Type: MA - Major Capital Outlay

Scope: This project will provide MH Treatment & Office space to serve 152 psychiatric services unit inmate-patients at
SAC. The building will be a one-story structure apx 17,395 SF containing individual & group therapy rooms, a
classroom and office space for clinicians providing therapy to the inmate patients.

| Completed:| 1012013

Total Approved Funding: $15,436,000
Title: Conhverti64 Gells for BSU- B Facility A
ID: P-1213-00445 Type: SRP - Special Repair
Scope: Convert cells in the B Facility to PSU. o -
Completed: 1212013 |

Total Approved Funding: ’ $30,000
Title: Convert Additional 64 Cells for PSU - B Facility, : ‘
1D: P-1314-00008 Type: SRP - Special Repair
Scope: Convert cells for PSU.
Completed: 12/2013

Total Approved Funding: | $30,000

Title: INew/Branch Line Steam/Condensate Supply and Return (€ Facility, Phase 1)

1D: P-0809-00175 Type: DM - Deferred Maintenance

Scope: Replace existing failed branch steam supply and condensate return piping with new piping

Completed: 1212013

Total Approved Funding: $2,197,814




INSTITUTION PROJECT STATUS REPORT

California State Prison Sacramento

ich Line Steam and Condensate Supply and Retutn system (B Facility, Phase

ID: P-1011-00113 Type: DM - Deferred Maintenance

Scope: Replace existing steam and condenstate return lines for B Facility and prepare connections for future project
phases

Scope:  Full roof renewal. Roof is beyond useful life and can no longer be repaired incrementally.

Total Proposed Funding: [ $149,832

Scope: Repair site-wide fire alarm system and replace smoke detectors
Total Proposed Funding: $746,805

Scope: This energy efficiency project to Replace the Leaking Steam Line and Condensate Return is expected to break
even after a period of 3.4 years. Annualized savings thereafter is approximately $528,000.

Total Proposed Funding: $2,600,000




1213-00250 Statewide Medication Distribution Improvements

Legend: Project Type by Color Code
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SUBSTANCE ABUSE TREATMENT FACILITY




INSTITUTION PROJECT STATUS REPORT

Substance Abuse Treatment Facility and State Prison

Active Projects:

Title: Statewide Medication Distribution Improvements

1D: P-1213-00250 Type: MA - Major Capital Outlay
Scope:  Existing medication distribution facilities do not allow for safe, efficient and effective distribution of medications
and do not allow for compliance with federal and state infection control standards. Physical plant modifications
are necessary to allow CDCR to provide appropriately sized space with proper infrastructure for secure
distribution, infection control, environmentally controlled and secure medication storage. This statewide project
includes the design and construction of improyed medication distribution facilities at 22 adult prisons.
Note: Refer to Statewide Project for project funding.
Phase/Activities Start - End Compl % Fund Source Phase Funding
P - Preliminary Plans 9/2012 - 11/2013 100% AB900GF $0
W - Working Drawings 11/2013 - 7/2014 90% ABS00GF $0
C - Construction 7/2014 - 1/2016 0% ABYOOGF $0
Total Approved _Funding: $0 |

Title: “"Roof Replacements” - Facility D& E
Eacility'D'Bldg #4851 and Facility E Bldgi#461

ID: P-0910-00285 Type: DM - Deferred Maintenance
Scope:  Full roof renewal. Roof is beyond useful life and can no longer be repaired incrementélly.
Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 4/2014 - 10/2014 0% GF-S $895,000
Total Approved Funding: | $895,000

Title: Roof Replacement - Facility’A'- Bldg. 423

1D: P-1112-00220 Type: DM - Deferred Maintenance
Scope:  Full roof renewal. Roof is beyond useful life and can no longer be repaired incrementally.
Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 6/2014 - 9/2014 0% - GF-S $445,000
Total Approved Funding: $445,000 ‘

Title: RoofiReplacement -Facility B'= Proaram Bldg. 431

ID: P-1112-00225 Type: DM - Deferred Maintenance
Scope: Full roof renewal. Roof is beyond useful life and can no IongerEe repaired incrementally.
Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 5/2014 - 8/2014 0% GF-S $445,000
) Total Appi‘oved Funding: ' $445,000 |




INSTITUTION PROJECT STATUS REPORT

Substance Abuse Treatment Facility and State Prison

Complete Projects:

ID: P-0809-00483 Type: DM - Deferred Maintenance

Scope: Replace wildlife netting at lethal electrified fence
Completed: 3/2013

Total Approved Funding: '

$783,583




INSTITUTION PROJECT STATUS REPORT

Substance Abuse Treatment Facility and State Prison

Proposed Projects:

1D: P-1011-00260 Type: SRP - Special Repair

Scope: Replace refrigeration system in warehouse, Bldg 701

Total Proposed Funding: $188,645
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SIERRA CONSERVATION CENTER




INSTITUTION PROJECT STATUS REPORT

Sierra Conservation Center

Active Projects:

Title:' Dental Eagility/Improvements, Rhase Il

ID: P-1112-00088 Type: MA - Major Capital Outlay

Scope: This project is part of a statewide effort to perform dental facility improvements and take corrective actions to
allow CDCR to gain compliance with the stipulated agreement in the Perez Lawsuit. The scope of these
improvements include renovation of existing space to accommodate increased operations through more efficient
use of space, as well as facilitating acceptable sanitary & infection controls.

Note: | Refer to Statewide Phase II project for project funding.
Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 3/2014 - 12/2014 2% AB9O00GF $0

| Total Approved Funding: $0

Title: Statewide Medication DistributionImprovements

ID: P-1213-00251 Type: MA - Major Capital Outlay

Scope:  Existing medication distribution facilities do not allow for safe, efficient and effective distribution of medications
and do not allow for compliance with federal and state infection control standards. Physical plant modifications
are necessary to allow CDCR to provide appropriately sized space with proper infrastructure for secure
distribution, infection control, environmentally controlled and secure medication storage. This statewide project
includes the design and construction of improved medication distribution facilities at 22 adult prisons.

Note: Refer to Statewide project for project funding.
PhaselActivities Start - End Compl % Fund Source Phase Funding
P - Preliminary Plans 9/2012 - 11/2013 100% ABY00GF $0
| W - Working Drawings 11/2013 - 7/2014 90% ABY00GF $0
C - Construction 712014 - 172016 0% AB900GF $0

Total Approved Funding: $0J

Title: 'Health Care EacilitylImprovement Project

1D: P-1314-00132 Type: MA - Major Capital Outlay

Scope: This project includes the design and construction of anew pharmacy and lab, a new health care administration
building, central health services renovation, and Facility C primary care clinic renovation and addition.

Phase/Activities Start - End Compl % Fund Source Phase Funding
P - Preliminary Plans 9/2013 - 7/2014 35% ABYOOLR $1,292,000
W - Working Drawings 7/2014 - 1/2015 0% AB900LR $1,212,000
C - Construction 5/2015 - 2/2017 0% ABY0OLR $15,294,000
Total Approved Funding: $17,798,000
Title: *DesigniWater Treatment Rlant Backwash Treatment
ID: P-1112-00126 Type: SRP - Special Repair
Scope: Design water treatment plant to comply with new standards and measures for domestic water production.
Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 7 10/2012 - 1/2014 99% GF-C $1,106,000

Total Approved Funding: $1,106,000

—




INSTITUTION PROJECT STATUS REPORT

Sierra Conservation Center

Complete Projects:

1D: P-1314-00067
Scope: Repair the Chiller.
Completed: 1212013

Total Approved Funding:

$87,000




INSTITUTION PROJECT STATUS REPORT

Sierra Conservation Center

Scope: Full roof renewal. Roof is beyond useful life and can no longer be repaired incrementally.
Total Proposed Funding: ‘ $1,047,000

ID: P-0809-01941 Type: DM - Deferred Maintenance

Scope: Replace liners in effluent ponds No.'s 7 and 8

Scope: This energy efficiency project for Lighting Retrofits, Energy Management System, and Variable Frequency Drive
Motors is expected to break even after a period of 12 years. After that, it will create an annual savings of
approximately $200,000.

Total Proposed Funding: $2,500,000
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CALIFORNIA STATE PRISON, SOLANO




INSTITUTION PROJECT STATUS REPORT

California State Prison Solano

| Active Projects:

Titles Health/Care Facility Imprevement Program:

ID: P-1213-00198 Type: MA - Major Capital Outlay

Scope: This project includes the construction of a Complex Facility Clinic, renovations to Central Health Services (CHS)
and Receiving and Release (R&R), construction of new Medication Distribution Rooms, and disabled
accessibility improvements to housing units and Path-of-Travel accessibility.

Phase/Activities Start - End Compl % Fund Source Phase Funding

P - Preliminary Plans 9/2012 - 12/2013 100% AB900LR $1,432,000

W - Working Drawings _ 12/2013 - 5/2014 50% AB90OLR $1,898,000

C - Construction 7/2014 - 3/2016 0% ABZ00LR $30,916,000
Total Approved Funding: I $34,246,0007

Title: Repair/Replace Floor- Bldg, 402, Main Kitchen'

1D: P-0809-00878 Type: SRP - Special Repair

Scope: Replace existing damaged quarry tile floor and cover base with new Urethane Modified Troweled Cement
flooring material.

Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 1/2014 - 5/2014 60% GF-S $431,000
Total Approved Funding: $431,000 |

Title: Erosion Control!LEF Zone 3'& Zone 4

1D: P-1213-00092 Type: SRP - Special Repair
Scope: Repair the damage and erosion at the lethal electrified fence control.
Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 4/2014 - 8/2014 0% GF-S $569,000
Total Approved Funding: ‘ $569,000_|
Title: Wild Life Mitigation - Netting Replacement-PH 11
ID: P-0809-00488 Type: DM - Deferred Maintenance
| Scope:  Replace wildlife bird netting.
Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 7/2013 - TBD 0% GF-S $363,238
Total Approved Fundiﬁg: $363,238 ‘
Tltle:™ Repair Asphalt: Readway &iTiruck Sally Port
ID: P-1213-00463 Type: DM - Deferred Maintenance
Scope: Repair the asphalt on the roadway and the truck sally port.
Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 5/2014 - 7/2014 0% GF-S $94,000

Total Approved Funding: | $94,000 |




INSTITUTION PROJECT STATUS REPORT

California State Prison Solano

Complete Projects:

Title: Dental Facility Improvements, l'sﬁms a1l

ID: P-0910-00042 Type: MA - Major Capital Outlay

Scope: Main/CTC - Convert sterilization room to operatory, convert lab to sterilization room, convert office to lab, remove
walls in operatory, add two work consoles, relocate panoramic x-ray Machine, move equipment to new exterior
enclosure, upgrade utilities. Annex - Remove walls, doors, add work station with sink, and dental chairs to
create new operatory. Convert offices to new sterilization and lab, construct new x-ray room and inmate waiting
area, upgrade utilities.

Note: [ Refer to Dental Phase | Statewide project for project funding.

Completed: ‘ 712013

Total Approved Funding: $0
 Title: StbFATmory Weapons'storage
ID: P-0809-01856 Type: MI - Minor Capital Outlay
Scope: This project will build a storage armory for weapons to provide a secure location.
Completed: 8/2013
Total Approved Funding: $362,000
Title: Sewer Line Repair
ID: P-0809-01902 Type: SRP - Special Repair
Scope: Repair sewer line
Completed: 3/2013
Total Approved Funding: $400,000

Title: Repair Main Water Line - Buttereup and Madison'Ave.

ID: P-1213-00458 Type: | SRP - Special Repair

Scope: Repairs to Main Water Line required for domestic water production.

Completed: 8/2013

Total Approved Funding: $177,200 |

Title: Roof Repair:Bldg. 2055206, 207, 208’

ID: P-1112-00137 Type: DM - Deferred Maintenance

Scope:  Full roof renewal. Roof is beyond useful life and can no longer be repaired incrementally.

Completed: 11/2013

Total Approved Funding: $40,000 |

Title:: Emergency Roof &lInterior Building|Repairs- Cl.C

ID: P-1213-00185 Type: DM - Deferred Maintenance

Scope:  Emergency roof repairs required to restore roof integrity and prevent further interior water damage. Repair
interior areas damaged by roof system failure.

Completed: 6/2013

Total Approved Funding: ‘ $300,000




INSTITUTION PROJECT STATUS REPORT

California State Prison Solano

Gomplete Projects:

ID: P-1213-00273 Type: DM - Deferred Maintenance
Scope: Low pressure hot water boiler installation - Bldg. 10
Completed:| 122012 |

i) 3 A

E - Energy Conservation / Sustainability Program
Scope:' New Solar PV array constructed by SunEdison under an SPPA and SLA. The 1.4 mW DC system assists CDCR

in meeting two goals of Executive Order B-18-12 by creating on-site renewable energy and by reducing grid
based energy purchases. The system is expected to save CDCR $1,539,427 over a twenty year period.

Completed: 12/2013

Total Approved Funding: $0




INSTITUTION PROJECT STATUS REPORT

California State Prison Solano

Proposed Projects:

JIBIdg 402 MainKitehen.

ID: P-1011-00134 Type: DM - Deferred Maintenance
Scope: Full roof renewal. Roof is beyond useful life and can no longer be repaired incrementally.
Total Proposed Funding: | $1,900,800

7LevelliCaundrys =~

ID: P-1011-00463 Type: DM - Deferred Maintenance
Scope: Full roof renewal. Roof is beyond useful life and can no longer be repaired incrementally.

Total Proposed Funding: | $873,113




1213-00252, Statewide Medication Distribution Improvements

0910-00997, ESCO Project - Lighting Retrofit
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SAN QUENTIN STATE PRISON




INSTITUTION PROJECT STATUS REPORT

California State Prison San Quentin

Active Projects:
TitieetatewidenedicationDistribition Improvements

ID: P-1213-00252 Type: MA - Major Capital Outlay

Scope:  Existing medication distribution facilities do not allow for safe, efficient and effective distribution of medications
and do not allow for compliance with federal and state infection control standards. Physical plant modifications
are necessary to allow CDCR to provide appropriately sized space with proper infrastructure for secure
distribution, infection control, environmentally controlled and secure medication storage. This statewide project
includes the design and construction of improved medication distribution facilities at 22 adult prisons.

Note: Refer to Statewide project for project funding.

Phase/Activities Start - End Compl % Fund Source Phase Funding
P - Preliminary Plans 972012 - 11/2013 100% ABY00GF $0
W - Working Drawings 11/2013 - 7/2014 90% ABY00GF $0
C - Construction 7/2014 - 1/2016 0% ABY00GF $0

Total Approved Funding: $0 J

Title: Repair/Renovate North ‘and\West Block Gang Showers

ID: P-0809-02287 Type: SRP - Special Repair

Scope: Replace existing floor and wall tile and substrates. Install new metered shower fixtures. Repair floor drains to
improve draining.

Phase/Activities Start - End Compl % Fund Source Phase Funding

C - Construction 5/2014 - 10/2014 18% GF-8 $364,000
Total Approved Funding: | $364,00U

Title: "CelllConversion Modifications - \West Block ' T e T
ID: P-1112-00123 Type: SRP - Special Repair
Scope: Cell conversion modifications - West Block

Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 7/2013 - 7/2014 93% GF-S $731,600

Total Approved Funding: $731,600 ]




INSTITUTION PROJECT STATUS REPORT

California State Prison San Quentin

Complete Projects:

Scope: Install new code compliant kitchen fume hoods with fire suppression systems.

Completed:| 1212013 |

Total Approved Funding:

ast Block Visiting#98

DM - Deferred Maintenance

Scope: Full roof renewal. Roof is beyond useful life and can no longer be repaired incrementally.

Completed:|  7/2012

Total Approved Funding: \  $162,000




INSTITUTION PROJECT STATUS REPORT

California State Prison San Quentin

Proposed Projects::

Title: Bldg. 30'Main'Sewer Line Repair/Seismic Support, Phase |l
ID: P-0809-00188 Type: SRP - Special Repair
Scope: Repair existing sewer main and install seismic support
Total F;roposed Funding: $373,00r
Title: Replace Main Water Valve
ID: P-0910-00836 Type: SRP - Special Repair
Scope: Excavate and replace existing primary valve on water main.
) Total Proposed Funding: $72,571
Title: " Gonversion of!Alpine'Sectioh - RC to/GP
1D: P-1213-00041 Type: SRP - Special Repair
Scope: Convert housing from reception center use to general population use. Install 2 individually controlled lights for
each cell and 1 electrical outlet for each inmate. Distribute cable for television access to all cells. Install new
inmate pay phones and renovate gang showers.
Total Proposed Funding: ‘ $500,000
Title: Boiler Replacement i
ID: P-1213-00300 Type: SRP - Special Repair
Scope: This Boiler Replacement project is to meet Air Quality Control Board standards. Upgrade and replace existing
boilers to meet new air quality standards for Nitrous oxide (NOx) emissions.
Total Proposed Funding: \ $17,420,101
Title;" Replace'Raof - Building/18
ID: P-0809-00185 Type: DM - Deferred Maintenance
Scope:  Full roof renewal. Roof is beyond useful life and can no longer be repaired incrementally.
7 ' Total Proposed Fun_ding: $1,246,000
Title: Repair Eire Alarm Systems'- Housing Units:
ID: P-1112-00021 Type: DM - Deferred Maintenance
Scope: Repair and replace fire alarm and fire sprinkler system components as necessary to achieve full function and
code compliance at all housing units
Total Proposed Funding: $543,000
Title: ESCO Project - Lighting Retrofit
ID: P-0910-00997 Type: E - Energy Conservation / Sustainability Program
Scope: This lighting retrofit project at SQ is expected to break even after a period of 9.8 years. After that, it will create

an annual savings of approximately $81,862.

Total Proposed F[mding: $974,081




1213-00253, Statewide Medication Distribution Improvements
1314-00176, Health Care Facility Improvement Program

1314-000169, Electrical/Communication Vault Sump Pump
1314-00142, Solar Photovoltaic Array, Phase 3, Site Power Purchase & License Agreement _ =k ;
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1314-00148, ECSO Project - Lighting Retrofit
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INSTITUTION PROJECT STATUS REPORT

Salinas Valley State Prison

FActive Projects:
Title: Facility’/A GR/EOR Treatment and Office Space

ID: P-0910-01237 Type: MA - Major Capital Outlay

The new stand alone building will be located in No-Mans-Land adjacent to the A Facility between 270 HU A4 &

Scope:
A5, consist of apx 27,152 SF & provide treatment for up to 300 inmate patients.

Phase/Activities Start - End Compl % Fund Source Phase Funding
P - Preliminary Plans 6/2011 - 1/2011 100% ABY00LR $1,198,000
W - Working Drawings 112011 - 8/2011 100% AB90OLR $1,315,000
C - Construction 2/2012 - 1/2014 100% ABY00OLR $17,221,000

Total Approved Funding: I $19,734,000 |

Title: " Statewide Medicationi Distribution Improvements

ID: P-1213-00253 Type: MA - Major Capital Outlay
Scope:  Existing medication distribution facilities do not allow for safe, efficient and effective distribution of medications
and do not allow for compliance with federal and state infection control standards. Physical plant modifications
are necessary to allow CDCR to provide appropriately sized space with proper infrastructure for secure
distribution, infection control, environmentally controlled and secure medication storage. This statewide project
includes the design and construction of improved medication distribution facilities at 22 adult prisons.
Note: Refer to Statewide project for project funding.
Phase/Activities Start - End Compl % Fund Source Phase Funding
P - Preliminary Plans 9/2012 - 11/2013 100% AB9Y00GF $0
W - Working Drawings 1172013 - 7/2014 90% AB900GF $0
C - Construction 7/2014 - 1/2016 0% ABQOOGF $0
Total Approved Funding: $0

Title: " Health' Care Facility.\lmprovement'Brogram

ID: P-1314-00176 Type: MA - Major Capital Outlay
Scope: This project includes the construction of a new ASU Primary Care Clinic, pharmacy renovation and addition, and
Facility A, B, C, and D Primary Care Clinic renovation and addition.
Phasel/Activities Start - End Compl % Fund Source Phase Funding
P - Preliminary Plans 712013 - 6/2014 80% ABYOOLR $770,000
W - Working Drawings 6/2014 - 12/2014 0% ABSOOLR $760,500
C - Construction 4/2015 - 6/2016 0% AB90OLR $11,054,800

Total Approved Funding: l

$12,585,300 \

Title:

Provide AlternateiMethodiof Protection’= 180 Housing Units

ID: ‘ P-1213-00282 | Type: | SRP - Special Repair
Scope: Provide Alternate Method of Protection - 180 Housirig Units.
PhaselActivities Start - End Compl % Fund Source Phase Funding
C - Construction 12/2011 - 3/2014 95% GF-S $1,280,800
Total Approved'Funding: $1,280,800




INSTITUTION PROJECT STATUS REPORT
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ID: P-1011-00102 Type: DM - Deferred Maintenance
Scope:  Full roof renewal. Roof is beyond useful life and can no longer be repaired incrementally.

Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 5/2014 - 9/2014 0% GF-S $440,000

Total Approved Funding: |

s44o,oou




INSTITUTION PROJECT STATUS REPORT

Salinas Valley State Prison

Complete Projects:

Goess Door Modifications

ID: P-1011-00331 Type: MI - Minor Capital Outlay

Scope: Remove existing door hinges, locks, and lock keepers to install different models, and install new molding and
weather stripping on twenty 270 Design Housing Unit fire access doors (the institution has ten 270 design
housing units, each has two fire access doors).

Completed:| 312013 |

Total Approved Funding: | $184,000

T

Scope: Replace obsolete fire suppression system

Completed:| 52013 |

Total Approved Funding: | $846,100
Vatom with Wet syaterlin Holising Units D7, D8, D1, D2, D3, & G4

L) i

Scope: Replace dry fire suppression system with wet system in housing units D7, D8, D1, D2, D3, & C4 (phase 2)
Completed: | 9/2013

Scope: New Solar PV array constructed by SunEdison under an SPPA and SLA. The 2.07 mW DC system assists
CDCR in meeting two goals of Executive Order B-18-12 by creating on-site renewable energy and by reducing
grid based energy purchases. The system is expected to save CDCR $4,205,599 over a twenty year period.

Completed: 1212013

Total Approved Funding: $0




INSTITUTION PROJECT STATUS REPORT

Salinas Valley State Prison

Proposed Projects:

Scope: Full roof renewal. Roof is beyond useful life and can no longer be repaired incrementally.
Total Proposed Funding: $861,415

E - Energy Conservation / Sustainability Program

Scope: This energy efficiency project for Lighting Retrofits is expected to break even after a period of 7.8 years. After
that, it will create an annual savings of approximately $231,895.

Total Proposed Funding: $2,421,215




1213-00223, Health Care Facility Improvement Program
1213-00254, Statewide Medication Distribution Improvements
1213-00233, Dental Facility Improvements, Phase Il
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VALLEY STATE PRISON




INSTITUTION PROJECT STATUS REPORT
Valley State Prison

fActi_ve Projects:

Title: Health ' Care Facility Improvement Program

ID: P-1213-00223 Type: MA - Major Capital Outlay

Scope: This project renovates the Pharmacy, Facility A Primary Care Clinic, and additions to their Facility B, C, and D
Primary Care Clinics.

Phase/Activities Start - End Compl % Fund Source Phase Funding
P - Preliminary Plans , 5/2013 - 5/2014 100% ABS0OLR $333,0(&
W - Working Drawings 5/2014 - 10/2014 10% AB9Y0OLR $320,000
C - Construction 2/2015 - 1/2016 0% AB9Y0OLR $6,171,000
_ Total Approved Funding: ' $6,824,000 J
Title: Dental Facilityllmprovements;Phasellll
ID: P-1213-00233 Type: MA - Major Capital Outlay

Scope: This project is part of a statewide construction effort to perform dental facility improvements and take corrective
actions to allow CDCR to gain compliance with the stipulated agreement in the Perez Lawsuit. The scope of
these improvements include renovation of existing space to accommodate increased operations through more
efficient use of space, as well as facilitating acceptable sanitary & infection controls.

Note: Refer to the Dental Phase lll project for project funding.

Phase/Activities Start - End Compl % Fund Source Phase Funding
P - Preliminary Plans 7/2012 - 6/2013 100% AB900GF $0
W - Working Drawings 6/2013 - 2/2014 100% ABY00GF $0
C - Construction 22014 - 22015 10% ABS00GF $0

Total Approved Funding: $0

Title: StatewidelMedication DistributionImprovements :
ID: P-1213-00254 Type: MA - Major Capital Outlay

Scope: Existing medication distribution facilities do not allow for safe, efficient and effective distribution of medications
and do not allow for compliance with federal and state infection control standards. Physical plant modifications
are necessary to allow CDCR to provide appropriately sized space with proper infrastructure for secure
distribution, infection control, environmentally controlled and secure medication storage. This statewide project
includes the design and construction of improved medication distribution facilities at 22 adult prisons.

Note: Refer to the Statewide project for project Funding.
Phase/Activities Start - End Compl % Fund Source Phase Funding
P - Preliminary Plans 9/2012 - 11/2013 100% AB900GF $0
W - Working Drawings 11/2013 - 7/2014 90% ) AB900GF $0
C - Construction 7/2014 - 1/2016 0% AB9Y00GF $0
Total Approved Funding: $0 ‘
Title: Repair\Wells #1and #2
ID: P-1314-00068 Type: SRP - Special Repair
Scope: Repair damaged wells required for domestic water production. )
Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 2/2014 - 2/2014 0% GF-S $355,000 |

Total Approved Funding: $355,000




INSTITUTION PROJECT STATUS REPORT
Valley State Prison

Complete Projects:

Scope: Engineering fees associated with development of a plan for arsenic management in potable water.

Completed:|  1/2013 |

Total Approved Funding: $74,882

7

Scope: Replace wildlife netting at lethal electrified fence.
Completed: 4/2013

Total Approved Funding: | $427,000




INSTITUTION PROJECT STATUS REPORT
Valley State Prison

Scope: Full roof renewal. Roof is beyond useful life and can no longer be repaired incrementally.
Total Proposed Funding: $336,000

Scope: Replace Fire Alarm System

Total Proposed Funding: | $2,726,749

TeIPoWer PlitchasalAgrasmenti(SPPAj AN | ’
E - Energy Conservation / Sustainability Program
Scope: New Solar PV array constructed by SunEdison under an SPPA and SLA, The 1.25 mW DC system assists

CDCR in meeting two goals of Executive Order B-18-12 by creating on-site renewable energy and by reducing
grid based energy purchases. The system is expected to save CDCR $1,800,289 over a twenty year period.

Total Proposed Funding: $0




1213-00221 Health Care Facility Improvement Program - — e

1213-00255, Statewide Medication Distribution Improvements
1213-
1213-00326, ESCO Project - Boiler Replacement
0910-00998, ESCO Project - Interior & Exterior Lighting Retrofit : 273
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INSTITUTION PROJECT STATUS REPORT

Wasco State Prison

Active Projects:

Title: "Health Care Facility Improvement Pragram

ID: P-1213-00221 Type: MA - Major Capital Outlay

This project includes renovations and additions to Facilities A, C, H, Central Health Services, and Reception
Center Care Processing, and new Facility B and D Primary Care Clinics, Medication Distribution rooms, and a
new Correctional Case Management and Health Care Administration building.

Scope:

Phase/Activities Start - End Compl % Fund Source Phase Funding
P - Preliminary Plans 42013 - 4/2014 100% ABS0OLR $1,618,000
W - Working Drawings 4/2014 - 10/2014 15% ABS0OLR $2,069,000
C - Construction 212015 - 10/2016 0% ABS00LR $35,311,000

Total Approved Funding: ‘ $38,998,000

Title: Statewide'Medication Distribution Improvements

MA - Major Capital Outlay

ID: P-1213-00255 Type:

Scope: Existing medication distribution facilities do not allow for safe, efficient and effective distribution of medications
and do not allow for compliance with federal and state infection control standards. Physical plant modifications
are necessary to allow CDCR to provide appropriately sized space with proper infrastructure for secure
distribution, infection control, environmentally controlled and secure medication storage. This statewide project
includes the design and construction of improved medication distribution facilities at 22 adult prisons.

Note: Refer to the Statewide project for project funding.

Phase/Activities Start - End Compl % Fund Source Phase Funding

P - Preliminary Plans 9/2012 - 112013 100% AB900GF $0

W - Working Drawings 11/2013 - 7/2014 90% AB900GF $0

C - Construction 712014 - 1/2016 0% ABY00GF $0

Total Approved Funding: " $0 |

Title: Emergency Fire System Engine/Pump Replacement

ID: P-1112-00316 Type: SRP - Special Repair
Scope: Replace existing emergency fire water pump in Bldg. 202.

Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 1/2014 - 2/2014 90% GF-$ $258,000

Total Aphroved Funding: 1

$253,0M




INSTITUTION PROJECT STATUS REPORT

Wasco State Prison

Complete Projects:

Title: Repair (3) Existing Blast'Chillers:#1, #2, #3'

ID: P-0910-01173 Type: SRP - Special Repair
Scope:  Repair blast chillers R

Completed: ‘ 8/2013

Total Approved Funding: ’ $382,000
Title: Path of Travel Walkways - Yards B, C and'D : g .
ID: P-1213-00186 Type: SRP - Special Repair
Scope: Path of Travel Walkways - Yards B, C and D
Completed: 9/2013
Total Approved Funding: | $438,000

Title: Emergency Fire Damage Repairs = Facility DI/ Bldgt 6'/Side B
Facility. D/ Bldg.6'/Side B

ID: P-1213-00295 Type: SRP - Special Repair
Scope: Repair roof and equipment damage caused by failed heat exchanger
Completed: 3/2013
Total Approved Funding: $31,523
Title: Domestic Water Pumpi#i-Emergency Repairn
ID: P-1213-00440 Type: SRP - Special Repair
Scope: Repair damaged water pump required for domestic water production.
Completed:|  5/2013 | B
Total Approved Funding: $85,890
Title: Energy Project for BoilerSystem Replacement
PIAILaundry &iinstitution'Kitehens (Bldg:501)
ID: P-0910-00255 Type: DM - Deferred Maintenance
Scope: Remove and replace 2 existing Fulton FT800C thermal fluid heaters.
Completed:| 112013 | |
Total Approved Funding: $1,179,014
Title: Wild Life'Mitigation = Netting Replacement
LEE Rhase!ll
ID: P-1213-00084 Type: DM - Deferred Maintenance
Scope: Replace wildlife netting at the lethal electrified fence (ELF). ]
Completed: 9/2013
Total Approved Funding: $357,405

Title: " Temparany RoofiRepairs='Building *M™

ID: P-1213-00169 Type: DM - Deferred Maintenance
Scope: Temporary roof repairs required to restore roof integrity until permanent roof repairs or renewal can occur.

Completed: 1/2013

Total Approved Funding: $27,000




INSTITUTION PROJECT STATUS REPORT

Wasco State Prison

Complete Projects:

ID: P-0910-00998 Type: E - Energy Conservation / Sustainability Program

Scope: This lighting retrofit project at WSP is expected to break even after a period of 2.4 years. There will be an
estimated annual cost savings to WSP of approximately $31,868 thereafter.

Completed:| 122013 |

Total Approved Funding: | $112,246

_—

Scope: New Solar PV array constructed by SunEdison under an SPPA and SLA. The 1.9 mW DC system assists CDCR
in meeting two goals of Executive Order B-18-12 by creating on-site renewable energy and by reducing grid
based energy purchases. The system is expected to save CDCR $3,855,658 over a twenty year period.

Completed: | 12/2013 ’

§ orgtre gy 5 ¥, Dot o R HL 0 i St T

E - Energy Conservation / Sustainability Program

Scope: This energy efficiency project for boiler replacement is expected to break even after 3.8 years, and provide an
annual savings of approximately $17,195.

Completed:|  12/2013

Total Approved Funding: $90,060




INSTITUTION PROJECT STATUS REPORT

Wasco State Prison

Scope: Repair/freplace Pro-Equipment bar screen rakes at the wastewater treatment plant's prescreening system
including frames, gearboxes, motors and electrical power and controls systems

Total Proposed Funding: |

$147,032

Scope:  Full roof renewal. Roof is beyond useful life and can no longer be repaired incrementally.
Total Proposed Funding: $429,550

Scope:  Full roof renewal. Roof is beyond useful life and can no longer be repaired incrementally.

$429,550

Total Proposed Funding:

Scope: Full roof renewal. Roof is beyond useful life and can no longer be repaired incrementally.

Total Proposed Funding: [ $429,550




INSTITUTION PROJECT STATUS REPORT |
Multiple Adult Institutions

jAé’tivé Projects:

Title: Dental Facility Improvements; Phase Il

ID: P-1112-00110 Type: | MA - Major Capital Outlay

Scope: This project is part of a statewide effort to perform dental facility improvements and take corrective actions to
allow CDCR to gain compliance with the stipulated agreement in the Perez Lawsuit. The scope of these
improvements include renovation of existing space to accommodate increased operations through more efficient
use of space, as well as facilitating acceptable sanitary & infection controls. Phase Il consists of the following
sites: CAL, CCC, CCI, CEN, CVSP, DVI, ISP, NKSP, SCC.

Phasel/Activities Start - End Compl % Fund Source Phase Funding
P - Preliminary Plans 10/2011 - 972012 100% ABS00GF $286,000
W - Working Drawings 9/2012 - 6/2013 100% AB900GF $249,000
C - Construction 6/2013 - 12/2014 65% ABY00GF $6,801,000
I ' Total Approved Funding: $7,336,000
Title: Statewide MedicationiRistribution Improvements - ‘
ID: P-1213-00196 Type: MA - Major Capital Outlay

Scope:  Existing medication distribution facilities do not allow for safe, efficient and effective distribution of medications
and do not allow for compliance with federal and state infection control standards. Physical plant modifications
are necessary to allow CDCR to provide appropriately sized space with proper infrastructure for secure
distribution, infection control, environmentally controlled and secure medication storage. This statewide project
includes the design and construction of improved medication distribution facilities at 22 adult prisons.

Phase/Activities Start - End Compl % Fund Source Phase Funding
P - Preliminary Plans 9/2012 - 11/2013 100% AB900GF $1,511,000
W - Working Drawings 11/2013 - 7/2014 90% AB900GF $1,306,000
C - Construction 7/2014 - 1/2016 0% ABI900GF $29,315,000
Total Approved Funding: I $32,132,000 |
Title: Dental Facility Improvements; Phase'lll:
ID: P-1213-00207 Type: MA - Major Capital Outlay

Scope: This project is part of a statewide effort to perform dental facility improvements and take corrective actions to
allow CDCR to gain compliance with the stipulated agreement in the Perez Lawsuit. The scope of these
improvements include renovation of existing space to accommodate increased operations through more efficient
use of space, as well as facilitating acceptable sanitary & infection controls. Phase lll consists of the following
sites: ASP, CCWF, CIM, COR, PBSP and VSP.

Phase/Activities Start - End Compl % Fund Source Phase Funding
P - Preliminary Plans 7/2012 - 6/2013 100% ABYQ00GF $245,000
W - Working Drawings 6/2013 - 2/2014 100% AB900GF ) $245,000 §
C - Construction 212013 - 6/2015 10% AB9OOGF $6,837,000

Total Approved Funding: ‘ $7,327,000 ’




INSTITUTION PROJECT STATUS REPORT
Multiple Adult Institutions

Scope: Under HCFIP, Institutions were designated as ‘Basic’ if they lacked proximity to the necessary tertiary and
specialized services and specialists or if they have historically experienced challenges in hiring medical staff. 17
institutions are classified as Basic under HCFIP. The following 11 prisons will have projects established by the
Public Works Board between November 2013 and July 2014: CAL, CCC, CEN, COR, CVSP, HDSP, ISP, KVSP,
PBSP, PVSP, and SATF.

Note: See individual projects for funding.

Total Approved Funding: $0




INSTITUTION PROJECT STATUS REPORT
Multiple Adult Institutions

Com

Scope:  This project is part of a statewide effort to perform dental facility improvements and take corrective actions to
allow CDCR to gain compliance with the stipulated agreement in the Perez Lawsuit. The scope of these
improvements include renovation of existing space to accommodate increased operations through more efficient
use of space, as well as facilitating acceptable sanitary & infection controls. Phase | consists of the following
sites: CIW, CMF, CTF, FSP, LAC, MCSP, SOL.

Completed: 712013

Total Approved Funding: | $4,381,000
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N. A. CHADERJIAN YOUTH CORRECTIONAL FACILITY




INSTITUTION PROJECT STATUS REPORT

N A Chaderjian Youth Correctional Facility (NCYCC Complex)

Active Projects:
Title: f,(_-‘nc_o_J.l.;;o]lat;_r:.:_x:xgﬂiu_lin/;N_'ér.:r:."]

ID: P-0809-02227 Type: MI - Minor Capital Outlay

Scope: This project constructs a group recreation yard for the youth housed in the Behavior Treatment Program in
Sacramento Living Unit.

Phase/Activities Start - End Compl % Fund Source Phase Funding
PWC - All Phases 9/2013 - 4/2014 60% GF-C $370,000
. Total Approved Funding: { $370,00L|

Title: Install HVAG in'Hotsing Unit |

ID: P-0910-01229 Type: MI - Minor Capital Outlay

Scope:  This project would replace all roof mounted evaporative cooling units on housing unit | with HVAC system that
will maintain the inside housing temperatures at a level that meets DCG.

Phase/Activities Start - End Compl % Fund Source Phase Funding
PWC - All Phases 6/2014 - 10/2014 0% B $600,000

Total Approved Funding: $600,000 |

Title: Install HYAC in Housing Unit 1l

ID: P-1011-00469 Type: MI - Minor Capital Outlay

Scope: This project would replace all roof mounted evaporative cooling units on housing unit Il with HVAC system that
will maintain the inside housing temperatures at a level that meets DCG.

Phase/Activities Start - End Compl % Fund Source Phase Funding
PWC - All Phases 7 6/2014 - 10/2014 0% B $600,000
Total Approved Funding: $600,000 |

Title: Replace Roof on LivingUnit 1'(const)

ID: P-0910-00786 Type: DM - Deferred Maintenance
Scope: Full roof renewal. Roof is beyond useful life and can no longer be repaired incrementally.

Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 4/2014 - 7/2014 1% GF-§ $594,000

Total Approved Fundin‘g: ‘ $594,000 I




INSTITUTION PROJECT STATUS REPORT
N A Chaderjian Youth Correctional Facility (NCYCC Complex)

Proposed Projects:

Scope: Repair or replace malfunctioning electrical wiring

Total Proposed Funding: $1,050,000




Legend: Project Type by Color Code

Major Capital Outlay Project (MA)

Special Projects (SP)
Special Repair Program (SRP) Energy Projects (E)

NORTHERN CALIFORNIA YOUTH CORRECTIONAL CENTER - CENTRAL ADMIN. (NCYCC)




INSTITUTION PROJECT STATUS REPORT

Northern California Youth Correctional Center

Proposed Projects:
ID: P-0809-00247 Type: SRP - Special Repair
Scope: Replace Delta Room chiller and cooling tower

tlCaoling Tower

Total Proposed Funding: | $188,000

gReplacement Gentral Kitchen

Scope: Replace walk-In Refrigeratioanreezer in Central Kitchen

1D:
Scope: Upgrade and replace existing boilers to meet new air quality standards for Nitrous oxide (NOx) emissions
Total Proposed Funding: | $609,180

AlBBIEHREplacement = PaeRageIURIts

ID: P-1112-00027 DM - Deferred Maintenance

Scope: Install new localized package boilers at Admin Building, Maintenance Shops, Delta Dining Building, Hospital,
Food Service Building, Warehouse and Laundry to replace existing underground central steam distribution
system. Abandon existing underground steam distribution piping in place.

Total Proposed Funding: | $2,500,000

ID: P-1213-00271
Scope: Replace Chiller

Total Proposed Funding: | $145,475




Legend: Project Type by Color Code

Major Capital Outlay Project (MA)
Special Projects (SP)
Special Repair Program (SRP) Energy Projects (E)

O. H. CLOSE YOUTH CORRECTIONAL FACILITY




INSTITUTION PROJECT STATUS REPORT
O H Close Youth Correctional Facility (NCYCC Complex)

Active Projects:
Title: Modular Move

SRP - Special Repair

ID: P-1213-00522
Scope:  Move modular from one location to another.
Phasel/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 9/2013 - TBD 0% GF-S $110,000
Total Approved Funding: $1 10,00?'
Title: Emergency g{o;rg*i_,fl}:c;gz:-juii_%s h-.él?;Eé__litp;&iitpun__lg_liéggl_ 7 ! FELR IR i e ; f.if;*l:
ID: P-1213-00364 Type: DM - Deferred Maintenance
Scope: Temporary roof repairs required to restore roof integrity until permanent roof repairs or renewal can occur.
Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 9/2013 - 4/2014 35% GF-S $61,762

Total Approved Funding: $61,762 ‘

Title: Roof Repairs = 1nyo Housing Unit

DM - Deferred Maintenance

ID:
Scope:

P-1213-00527 Type:
Temporary roof repairs required to restore roof integrity until permanent roof repairs or renewal can occur.

Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 9/2013 - TBD 35% GF-3 $61,762
Total Approved Funding: $61,762




INSTITUTION PROJECT STATUS REPORT

O H Close Youth Correctional Facility (NCYCC Complex)

Proposed Projects:

ID: P-0910-00508 Type: SRP - Special Repair

Scope: Replace failed and obsolete fence alarm system

Total Proposed Funding:

$130,000




Legend: Project Type by Color Code

Major Capital Outlay Project (VA) Deferred Maintenance Program M)

Special Projects (SP)
Special Repair Program (SRP) Energy Projects (E)

VENTURA YOUTH CORRECTIONAL FACILITY




INSTITUTION PROJECT STATUS REPORT

Ventura Youth Correctional Facility

Active Projects:
iitleniGonstilictedical EXaminationIRoom and Madical Offioe!in the ElMitasol Living Unit ™=

1D: P-0809-02220 Type: MI - Minor Capital Outlay

Scope: This project will renovate space in El Mirasol Living Unit to provide required exam room & medical office space.
This project is consistent with the stipulated agreements in the Farrell lawsuit.

PhaselActivities Start - End Compl % Fund Source Phase Funding
PWC - All Phases 212014 - 5/2014 40% GF-C $368,000
Total Approved Funding: | $368,00ﬂ

Title: Replace Main Waste'Line - Sewage System

ID: P-1011-00116 Type: SRP - Special Repair

Scope: Replace the facility's existing 6" sewage force main that carries untreated sewage for the Ventura Youth
Correctional Facility and the S Carraway Fire Camp. The section of piping will involve complete removal for
approximately 80 If of 6" flange piping with new 6" piping designed for sewage force main carry.

Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 8/2013 - TBD 0% GF-S $70,000
Total Approved Funding: $70,000

Title: Renovate Building = CLC Living Unit

ID: P-1213-00259 Type: SRP - Special Repair

Scope: Replace door jambs and doors in cells, the dayroom, kitchen and showers; Install new combination toilet fixtures
(combi units), steel wall panels and detention type lighting fixtures in cells; install modesty panels in showers.

Phasel/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 712013 - 2/2014 99% GF-S $800,000

Total Approved Funding: $800,000

Title: Renhovate GDE Housing Unit

ID: P-1314-00105 Type: SRP - Special Repair
Scope: Renovate CDC Housing Unit.

Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 1/2014 - 8/2014 5% GF-S $1,000,000

Total Approved Funding: $1,000,0m

Title: Replace Kitchen'& Laundry Hot Water Storage Tank
ID: P-1314-00128 Type: SRP - Special Repair
Scope: Replace hot water storage tank for kitchen and laundry

Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 1/2014 - TBD 0% GF-S $169,000

- ' Total Approved Funding: $169,00F|




INSTITUTION PROJECT STATUS REPORT

Ventura Youth Correctional Facility

Active Projects:

Scope: Full roof renewal. Roof is beyond useful life and can no longer be repaired incrementally.

Phase/Activities Start - End Compl % Fund Source Phase Funding
C - Construction 12/2012 - TBD 0% GF-$ $330,000

Total Approved Funding: | $330,000 |




INSTITUTION PROJECT STATUS REPORT

Ventura Youth Correctional Facility

Complete Projects:

Titla: Gonstruct Medical Exam Room|& Medical Office'in the Monte Vista Living Unit

ID: P-0809-02219 l Type: Ml - Minor Capital Outlay

Scope: This project will renovate space in the Monte Vista Living Unit to provide required exam room & medical office
space. This project is consistent with the stipulated agreement in the Farrell lawsuit.

Completed: 12/2012 |

Total Approved Funding: | $359,000

Title: Construct Medical Exam Room & Medical Office in Special Hf@r_ejr:l m Cotinseling 1;§i!ilié_!.lfiﬁ]_- r

ID: P-0910-01084 Type: MI - Minor Capital Outlay

Scope: This project will renovate space in the Special Program Counseling Building to provide required exam room &
medical office space. This project is consistent with the stipulated agreements in the Farrell lawsuit.

Completed: 12/2012 —

Total Approved Funding: $369,000

f )

Title: " Renovate Housing Units, Monte Vista Cottage

ID: P-1213-00145 Type: SRP - Special Repair

Scope: Replace door & door jams to day room, showers and dining areas. Harden walls in all cells. Replace fire
detection and alarm systems. Install new security fencing for the yard. Install security screening on all dayroom

windows.
Completed: 7/2013 |
Total Approved Funding: $1,845,000
' Title: Recoat Interion Surface - (3) Water Tanks' ' P ‘
ID: P-1213-00269 Type: SRP - Special Repair
Scope: Remove existing interior tank coating and apply new coating.
Completed: 6/2013 ]

Total Approved Funding: $149,452

Title: " Emergency RoofiRepair=Specialized Counseling Bldg

ID: P-1213-00312 Type: DM - Deferred Maintenance

Scope: Temporary roof repairs required to restore roof integrity until permanent roof repairs or renewal can occur.

Completed: 4/2013

Total Approved Funding: $289,541




INSTITUTION PROJECT STATUS REPORT

Ventura Youth Correctional Facility

Proposed Projects:

[itleiREpIAC6 ATt Climb Fabric Perimeter Fenoe =
ID: P-0809-00285 Type: SRP - Special Repair
Scope: Replace Anti-Climb Fabric at Perimeter Fence

Scope: Install a new fence alarm system to detect anyone hitting, climbing, or cutting the fence. Integrate alarm system
with the fence camera system and zoom into the zone that detects the fault.

Total Proposed Funding: $200,000

Scope: Replace door jambs and doors in cells, the dayroom, kitchen and showers; Install new combination toilet fixtures
(combi units), steel wall panels and detention type lighting fixtures in cells; install modesty panels in showers.

Total Proposed Funding: | $1,000,000

DM - Deferred Maintenance

Scope: Full roof renewal. Roof is beyond useful life and can no longer be repaired incrementally.
Total Proposed Funding: ] $330,000
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